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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).  
 
In an effort to coordinate planning information between the restoration manager, the Installation Management Command 
(IMCOM), US Army Environmental Command (USAEC), Fort Carson (FTC) the executing agencies, the regulatory agencies, 
and the public, an IAP was completed. The IAP is used to track requirements, schedules, and tentative budgets for all major 
Army installation cleanup programs.  
 
All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

4ID

ADP

AECOM

AEDB-CC

AEDB-R

AMMR

AS

AST

ATG

BAAF

BANS

BECS

Bldg

BTEX

CAP

CC

CDD

CDDL

CDPHE

CGWS

CLA

CMA

CMI

CMI(C)

CMI(O)

CMS

CR

CS

CTC

DD

DECAM

DERP

DES

DF

DIO

DPW

DRMO

ECO

ESE

ET

FLPM

FRA

FS

FTC

FY

4th Infantry Division

Analytical Data Package

Architecture, Engineering, Consulting, Operations and Management (an environmental company)

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration

Alterrnater Materials and Methods Request

Air Sparging

Aboveground Storage Tank

Automatic Tank Gauging

Butts Army Airfield

Battery Acid Neutralization Shop

Butts East Combined Site

Building

Benzene, Toluene, Ethylbenzene and Xylenes

Corrective Action Plan

Compliance-related Cleanup

Construction and Demolition Debris

Construction and Demolition Debris Landfill

Colorado Department of Public Health and Environment

Colorado Groundwater Standards

Combined Landfill Area

Corrective Measures Action

Corrective Measures Implementation

Corrective Measures Implementation - Construction

Corrective Measures Implementation - Operation

Corrective Measures Study

Compliance Restoration

Confirmation Sampling

Cost-to-Complete

Decision Document

Directorate of Environmental Compliance and Management

Defense Environmental Restoration Program

Design

Draft Final

Directorate of Industrial Operations

Directorate of Public Works

Defense Reutilization and Marketing Office

Ecological

Environmental Science and Engineering

Evapotranspiration

Field and Laboratory Procedures Manual

Final Remedial Action

Feasibility Study

Fort Carson

Fiscal Year
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Acronyms

GAC

GPL

GW

IAP

ICP

ID

IMCOM

IMP(C)

IMP(O)

INV

IR

IRA

IRP

ISC

JP

LF

LTM

LUC

MMRP

MR

N/A

NFA

NPL

ODUSD(I&E)

OMA

OPS

PA

PAH

PBA

PCE

PCMS

PCP

POL

POW

PRWP

QCSR

RA

RA(C)

RA(O)

RAB

RBSL

RC

RCRA

RD

RFA

Granular Activated Carbon

Groundwater Protection Level

Groundwater

Installation Action Plan

Interim Closure Plan

Identification

Installation Management Command

Implementation - Construction

Implementation - Operation

Investigation

Installation Restoration

Interim Remedial Action

Installation Restoration Program

Initial Site Characterization

Jet Propellant 

Landfill

Long-Term Management

Land Use Control

Military Munitions Response Program

Munitions Response

Not Applicable

No Further Action

National Priorities List

Office of the Deputy Under Secretary of Defense for Installations and Environment

Operations and Maintenance - Army

Oil and Public Safety

Preliminary Assessment

Polycyclic Aromatic Hydrocarbons

Performance-Based Acquisition

Tetrachloroethylene

Pinon Canyon Maneuver Site

Pentachlorophenol 

Petroleum, Oil and Lubricants

Prisoner of War

Presumptive Remedy Work Plan

Quality Control Summary Report

Remedial Action

Remedial Action - Construction

Remedial Action - Operations

Restoration Advisory Board

Risk-Based Screening Level

Response Complete

Resource Conservation and Recovery Act

Remedial Design

RCRA Facility Assessment
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Acronyms

RFI

RI

RIP

ROD

RRSE

RV

SI

STP

SVE

SVM

SVOC

SWMU

TAPP

TCA

TCDD

TCE

TRC

TSWP

ug/L

USACE

USAEC

USAEHA

USEPA

UST

VOC

WP

RCRA Facility Investigation

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Revision

Site Inspection

Sewage Treatment Plant

Soil Vapor Extraction

Soil Vapor Monitoring

Semi-Volatile Organic Compound

Solid Waste Management Unit

Technical Assistance for Public Participation

Trichloroethane

tetrachlorodibenzo-p-dioxin

Trichloroethylene

Technical Review Committee

Treatability Study Work Plan

micrograms per liter

US Army Corps of Engineers

US Army Environmental Command

US Army Environmental Hygiene Agency

US Environmental Protection Agency

Underground Storage Tank

Volatile Organic Compound

Work Plan
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Acronym Translation Table

CERCLA RCRA

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

=

=

=

=

=

=

=

=
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Installation Information
Installation Locale

Installation Mission
The primary mission of FTC is the training and readiness of all assigned and attached troops to ensure combat-ready forces. 
Activities that support training include: vehicle maintenance, aviation maintenance, weapons maintenance, and range 
qualifications. Major tenants include the Navy and Marine Corps Reserve, the Colorado Army National Guard, the Army Reserve, 
Medical Command, and Defense Reutilization. FTC also serves several off-post satellite units and activities in its geographical 
area of responsibility. The US Air Force Academy, Cheyenne Mountain Air Station, Peterson Air Force Base, and 58 reserve 
components in nine states also use FTC's administrative, training, logistical, and other services. 

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
FORT CARSON is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

FTC occupies approximately 220 square miles adjacent to the eastern flank of the Rocky Mountain front range and the Pike 
National Forest in central Colorado. The northern edge of the post is located in El Paso County, south of Colorado Springs, and 
the southern boundary is approximately 10 miles north of and parallel to US Highway 50 in Pueblo County. A small area in the 
southwestern portion of the post is located in Fremont County.  The Pinon Canyon Maneuver Site (PCMS) is located 
approximately 150 miles by road southeast of FTC and encompasses 235,000 acres of training opportunities.  PCMS provides 
critical maneuver land for larger units stationed at FTC.  

RAB established 199411

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

142560
Fort Carson

El Paso, Pueblo, Fremont
Colorado

Federal
State
Local

US Army Corps of Engineers (USACE) - Omaha District

US Environmental Protection Agency (USEPA), Region 8
Colorado Department of Public Health and Environment (CDPHE)
El Paso County
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Installation Information
Installation Program Summaries

IRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Petroleum, Oil and Lubricants (POL), Polycyclic Aromatic Hydrocarbons 
(PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Asbestos, Metals, Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), 
Volatiles (VOC)

Groundwater, Soil, Surface Water

Groundwater, Soil, Surface Water

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Complete

Status
201509
201001

Start Date
201510
201010

End Date
2016
2011

End FY

CDD Landfill (SWMU 170)
CDD Landfill (SWMU 170)
Landfill #1 (CCSW001)
Landfill #1 (CCSW001)
Landfill #5 (FTC-009)
Landfill #5 (FTC-009)
Landfill #7 (FTC-011)
Landfill #7 (FTC-011)
Landfill #8 (FTC-012)
Landfill #8 (FTC-012)
Landfill 2/3 (FTC-006)
Landfill 2/3 (FTC-006)
Landfill 4 (FTC-008)
Landfill 4 (FTC-008)
Landfill 9 (FTC-013) Land Use Controls
Landfill 9 (FTC-013) Land Use Controls
Pete's Hill (FTC-026)
Pete's Hill (FTC-026)

Associated ROD/DD Name
CC SW170
CC SW170
CC SW001
CC SW001
FTC-009
FTC-009
FTC-011
FTC-011
FTC-012
FTC-012
FTC-006
FTC-006
FTC-008
FTC-008
FTC-013
FTC-013
FTC-026
FTC-026

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

The corrective measures at each of the landfills were found to be protective in the short-term. Results

To remain protective in the long-term there are recommended actions which need to be taken.Actions

Add no dig area in the master plan; Monitor and evaluate groundwater through long-term monitoring;
Update FLPM; Conduct and seal repairs of the cracks in caps; erosion control. 

Plans

Review unable to confirm no dig area in the Master Plan as specified in the Permit. Copy of no dig area master plan map is
available to FTC staff and contractors.

During the monitoring period under review all LF sites had exceedances. Recommend FTC continue to monitor and 
evaluate GW through LTM.

-LF1 Rills have formed on the LF cap in an area with poor vegetation cover. Continued erosion in this area could 
compromise the integrity of the cap. Recommend rill area be tilled and reseeded to establish vegetation cover.  
-LF 2/3 review screening values for 2,3,7,8-TCDD TEQ. Recommend FLPM establish a GW screening value for TCDD, 
which the AMMR should use for screening TCDD detections in groundwater.

LF4:
  -Asphalt cover cracks and concrete joints at the entrances to the buildings which could allow infiltration into LF. 
Recommend periodic repairs of the cracks.
  -Evaluation of the risk due to chromium in the sediment should be conducted to verify the risk is acceptable.
  -Concrete slab at bldg E341 has settled at the overhead door entrance and could allow water to pond water at the 

Recommendations and Implementation Plans:
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5-Year / Periodic Review Summary

concrete joint, allowing infiltration into LF. Recommend raising an area of settled slab at the entrance to bldg E341 if water 
ponds in that area

LF5:
  -Asphalt cover cracks could allow infiltration into LF. Recommend periodic repairs of the cracks in the asphalt cap of the 
motor pool area.
  -Total TCDD has been detected in groundwater. Recommend FLPM show GW screening value for TCDD, which the 
AMMR should use for screening TCDD detections in GW.

LF8-Chromium and thallium not identified in the risk assessment but have detected concentrations exceeding COC soil 
screening value. Recommend evaluation of the risk due to thallium and chromium in the soil should be conducted to verify 
the risk is acceptable.

LF9-Exposed waste outside the boundaries of but near LF9. As of Dec 2015, waste has been removed.

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTC-033

CC SW170

LUC Title:

LUC Title:

Building 8000

CDD Landfill

ROD/DD Title:

ROD/DD Title:

Vapor Degrease and UST at 8000 (FTC-033)

CDD Landfill (SWMU 170)

Location of LUC

Location of LUC

Former tanks and piping at Building 8000 at Fort Carson (SWMU 16/53)

The Construction and Demolition Debris (CDD) Landfill is located on the Fort Carson Military Post, within Sections 28, 29, and 
32, Township 15 South, Range 66 West of the 6th PM, El Paso County, Colorado.

Types of Engineering Controls:

Types of Engineering Controls:

Fences

Fences, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Notations in Master Plan

Dig Permits, Zoning

Date in Place:

Date in Place:

201607

200912

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

State

State

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

201209

201301

LUC Enforcement:

LUC Enforcement:

Annual Inspections

Annual Inspections

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - restrict
drinking water well installation

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system

Contaminants:

Contaminants:

VOC

VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTC-020

CC SW001

LUC Title:

LUC Title:

Grit Oil Pit

Landfill 1 (CLA)

ROD/DD Title:

ROD/DD Title:

Grit Oil Pit (FTC-020)

Landfill #1 (CCSW001)

Location of LUC

Location of LUC

The Grit/Oil Pit (SWMU 13) is located within the landfill certificate of designation.

CC SW001, also known as Inactive Landfill 1, is located south of the cantonment area.

Types of Engineering Controls:

Types of Engineering Controls:

Fences

Fences, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Notations in Master Plan

Dig Permits, Notations in Master Plan

Date in Place:

Date in Place:

201607

201607

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

State

State

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

201404

201304

LUC Enforcement:

LUC Enforcement:

Annual Inspections

Annual Inspections, 5 Year Reviews

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - restrict withdrawal or use of groundwater w/out treatment

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Restrict
access to the site, Landfill restriction - Restrict construction of buildings that may interfere with LF cap or
cover system, Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Restrict land use - No residential use

Contaminants:

Contaminants:

METALS, PETROLEUM HYDROCARBON, VOC

METALS, VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTC-006

FTC-008

LUC Title:

LUC Title:

Landfill 2 & 3

Landfill 4 (FTC-008)

ROD/DD Title:

ROD/DD Title:

Landfill 2/3 (FTC-006)

Landfill 4 (FTC-008)

Location of LUC

Location of LUC

Landfills 2 and 3 are former contiguous landfills located east of the containment area.

Fort Carson Military Reservation Landfill 4.
Sections 28, 29 & 32, Township 15 South, Range 66 West of the 6th P.M. County of El Paso, State of Colorado.



Types of Engineering Controls:

Types of Engineering Controls:

Fences, Signs

Fences, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Notations in Master Plan

Dig Permits, Notations in Master Plan, Restrictions on land use

Date in Place:

Date in Place:

201607

200903

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

State

State

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

201206

200809

LUC Enforcement: Annual Inspections

Additional Information

N/A

Land Use Restriction:

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Restrict
access to the site, Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit 
groundwater extraction that interferes with Remedial Action system, Media specific restriction - Prohibit, 
or otherwise manage excavation, Restrict land use - No residential use

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict vehicular traffic, Media specific restriction - Prohibit, or otherwise manage 
excavation, Restrict land use - No residential use

Contaminants: VOC
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTC-013

FTC-083

LUC Title:

LUC Title:

Landfill 9 LUCs

North Specker Plume

ROD/DD Title:

ROD/DD Title:

Landfill 9 (FTC-013) Land Use Controls

North Specker Plume (FTC-083)

Location of LUC

Location of LUC

Fort Carson Military Post.  6.44 acres located southeast of the intersection of Titus Blvd. and Brown Rd. in the south 1/2 of the 
southwest 1/4 of the southeast 1/4 of Section 21 and the north 1/2 of the northwest 1/4 of the northeast 1/4 of Section 28, both in
Township 15 South, Range 66 west.  

SWMU 167

Types of Engineering Controls:

Types of Engineering Controls:

Fences, Signs

None

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits

Dig Permits, Notations in Master Plan

Date in Place:

Date in Place:

200812

201607

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

State

State

Record of LUC: Master Plan or Equivalent

Documentation Date: 200605

LUC Enforcement:

LUC Enforcement:

Annual Inspections

Annual Inspections

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Restrict land use - No residential use

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - restrict drinking water well installation

Contaminants:

Contaminants:

PETROLEUM HYDROCARBON

DISSOLVED SOLIDS (TOTAL)
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Land Use Control (LUC) Summary

Site(s):

Site(s):

FTC-023

FTC-023

LUC Title:

LUC Title:

SWMU 109

SWMU 89

ROD/DD Title:

ROD/DD Title:

Former Used/Waste Oil Tanks (FTC-023)

Former Used/Wste Oil Tanks - (FTC-023)

Location of LUC

Location of LUC

SWMU 109

SWMU 89

Types of Engineering Controls:

Types of Engineering Controls:

None

None

Types of Institutional Controls:

Types of Institutional Controls:

Dig Permits, Notations in Master Plan

Dig Permits, Notations in Master Plan

Date in Place:

Date in Place:

201607

201607

Modification Date:

Modification Date:

N/A

N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

State

State

Record of LUC:

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

Documentation Date:

201303

201306

201211

LUC Enforcement:

LUC Enforcement:

Annual Inspections

Annual Inspections

Additional Information

Additional Information

N/A

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - restrict drinking water well installation

Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - restrict drinking water well installation

Contaminants:

Contaminants:

PETROLEUM HYDROCARBON

VOC
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Land Use Control (LUC) Summary

Site(s): FTC-021

LUC Title: Sewage Treatment Lagoons

ROD/DD Title:Abandoned Fire Training Area (FTC-021)

Location of LUC

FTC-021 was a 60 ft by 60 ft by 3 ft deep concrete basin (which was removed in 1996) located at the east end of Butts Army
Airfield.

Types of Engineering Controls: None

Types of Institutional Controls: Dig Permits, Notations in Master Plan

Date in Place: 201607

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: State

Record of LUC: Master Plan or Equivalent

Documentation Date: 201303

LUC Enforcement:

LUC Enforcement:

Annual Inspections

Annual Inspections

Additional Information

Additional Information

N/A

N/A

Land Use Restriction: Media specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, 
Media specific restriction - restrict drinking water well installation

Contaminants:

Contaminants:

VOC

VOC
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: Monitoring and maintenance will continue at solid waste management units (SWMU) 2/3, 4, 5, 7, 8, 9, 
and 14.

Remedy-in-place achieved for SWMUs 13 (FTC-020), 16/53 (FTC-033 and FTC-058), 24 (FTC-
021), 164 (FTC-070), 167 (FTC-083), and 168 (FTC-093).

FTC-023: Implementation of the remedies at SWMUs 108 and 109. Remedy completion of SWMU 
79.

In lieu of environmental covenants the state of Colorado will issue a notice of environmental use 
restriction for future SWMU land use requirements.

Future Plan of Action: Compliance monitoring at SWMU 168 (FTC-093) and continuing performance monitoring at SWMUs 
13 (FTC-020), 16/53 (FTC-033 and FTC-058), 24 (FTC-021), 164 (FTC-070), 167 (FTC-083).


Construction of Camp Carson began in 1942, shortly after the bombing of Pearl Harbor. It was originally known as Camp Carson 
(after the frontier hero, General 'Kit' Carson) and served primarily as a training facility for more than 100,000 Soldiers during 
World War II. The 71st, 89th, and 104th Infantry Divisions trained at the installation. The camp was also the site of the Mountain 
Training Center, the Army Nurse Corps Training Center, and an internment camp for 9,000 German and Italian prisoners of war.  

In 1946, the War Department declared Camp Carson a permanent military post. Activities at the camp were greatly reduced and 
only 600 personnel remained at the site. During the 1950s, the mission of Camp Carson continued to be to provide basic and 
advanced training for combat-ready troops. Reserve and National Guard units were located on-site during the Korean Conflict. 
Between 1951 and 1953, Camp Carson served as a separation center where more than 100,000 Soldiers were processed.  In 
1954, the name of the installation was officially changed from Camp Carson to Fort Carson.  

In 1961, FTC was selected as the site for a new Army training center, but the center was phased out after one year. Between 
1962 and 1964, the 5th Infantry Division (Mechanized) was activated and stationed at FTC.  
 
In 1965, approximately 78,500 acres were acquired, increasing the size of the installation to 137,403 acres. This meant that FTC 
was now able to support and train an entire division. Between 1965 and 1967, concurrent with the escalation of the Vietnam 
Conflict, military strength at FTC was increased from 10,000 to 25,000 troops. In July and August 1965 two floods occurred in the 
region that caused major damage to the area and the installation. The first flood resulted in the loss of several lives and $100 
million in damage to the region and the second flood caused $160,000 in damages at the installation.  

Throughout the 1970s, the mission of FTC continued to be the maintenance and training of combat-ready troops. The 4th 
Infantry Division (4ID) (Mechanized), also known as the 'Iron Horsemen,' was redeployed to FTC from Vietnam. During 1995, 
FTC became the home of the 10th Special Forces Group and the 3rd Armored Cavalry Regiment as well as the 43rd Support 
Group. Two brigades of the 4ID along with the division headquarters were moved to Fort Hood, Texas. The 3rd Brigade remained
at FTC. As of 1995, operations at FTC were carried out by about 20,000 personnel.  

The principal industrial operations at FTC have been the repair and maintenance of vehicles and aircraft. The consolidated 
maintenance facility [Building (Bldg) 8000] performs specialized repair of tactical and heavy construction and engineering 
equipment. Vehicle maintenance, at all unit motor pools, includes routine oil changes, lubes, wash downs, and refueling.    

On June 4, 1999, the 7th Infantry Division was activated at FTC as an Integrated Division (comprised of an active component and
Army National Guard units). With its headquarters at FTC, the division consists of the 39th Infantry Brigade (Arkansas), the 41st 
Infantry Brigade (Oregon), and the 45th Infantry Brigade (Oklahoma). The division was originally activated on Dec. 10, 1917.

The US Army announced on Sept. 23, 2004 that FTC would become the new home of the 2nd Brigade, 2nd Infantry Division. 
FTC underwent a construction boom in 2007 and 2008 in preparation for the arrival of the 4ID from Fort Hood, Texas. In August 
2009, the 4ID moved from Fort Hood, Texas, and took over installation command of FTC.
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Cleanup Program Summary

CR

Prior Year Progress: In lieu of environmental covenants, the state of Colorado will issue a notice of environmental use 
restriction for future SWMU land use requirements.

Future Plan of Action:

FTC-023 - Achieve remedy completion at SWMU 108, Continue groundwater monitoring for SWMUs
89 and 109.

Continue monitoring and maintenance at SWMUs 1 and 170. 

Continuation of performance monitoring at SWMU 23 (CC SW023) and 169 (CC SW169)
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FORT CARSON

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

79/64

Installation Site Types with Future and/or Underway Phases
1

1

1

1

1

7

3

Contaminated Fill

Contaminated Ground Water

Dip Tank

Disposal Pit/Dry Well

Fire/Crash Training Area

Landfill

Underground Storage Tank

Most Widespread Contaminants of Concern

Metals, Petroleum, Oil and Lubricants (POL), Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil, Surface Water

(FTC-093)

(FTC-083)

(FTC-058)

(FTC-020)

(FTC-021)

(FTC-006, FTC-008, FTC-009, FTC-011, FTC-012, FTC-013, FTC-026)

(FTC-023, FTC-033, FTC-070)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA
IRA

IRA
IRA

IRA

IRA

IRA

IRA

FRA

FRA

IRA

IRA
IRA

IRA

FORMER UST SITE, BLDG 
9648
Fmr Waste Oil/Solv USTs, Bldg 
8000
LANDFILLS 2/3 (1960-1978)
LANDFILLS 2/3 (1960-1978)

PETE'S HILL
FORMER UST SITE, BLDG 
8300
FORMER UST SITE, BLDG 
8300
FORMER UST SITE, BLDG 
8300
Fmr Waste Oil/Solv USTs, Bldg 
8000
FORMER UST SITE, BLDG 
9648
FORMER UST SITE,  BLDG 
981
FORMER UST SITE, BLDG 
9648
FORMER VAPOR 
DEGREASER
LANDFILL 5 (1946-1956)
ABANDONED FIRE TRAINING
AREA
Range 1, Open Burn Grounds

1987

1991

1993
1993

1995
1995

1997

1997

1999

1999

1999

2000

2000

2001
2001

2002

Site Name Action FYRemedy

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
DRAINAGE CONTROLS
FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES
DRAINAGE CONTROLS
WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS

GROUND WATER TREATMENT

BIOREMEDIATION

WASTE REMOVAL - SOILS

AIR SPARGING

REMOVAL

CAPPING
REMOVAL

WASTE REMOVAL - SOILS

Site ID
FTC-051

FTC-033

FTC-006
FTC-006

FTC-026
FTC-068

FTC-068

FTC-068

FTC-033

FTC-051

FTC-055

FTC-051

FTC-058

FTC-009
FTC-021

FTC-017
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 SummaryIRP

198210

204509

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

201610/203010Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA
IRA
IRA
IRA

FRA
IRA
IRA
IRA

FRA
FRA

FRA
IRA

FRA
FRA

FRA

FRA
FRA
FRA

FRA

FRA

FRA

FRA

FRA

FORMER UST SITE, BLDG 
8300
SLUDGE TRENCH PIT
GRIT OIL PIT
GRIT OIL PIT
FORMER USED/WASTE OIL 
STORAGE TANKS
LANDFILL 5 (1946-1956)
GRIT OIL PIT
North Specker Avenue Plumes
Fmr Waste Oil/Solv USTs, Bldg 
8000
LANDFILL 9 (1965-1973)
Former POW Camp

LANDFILL 8 (1972-1973)
Fmr Waste Oil/Solv USTs, Bldg 
8000
LANDFILLS 2/3 (1960-1978)
ABANDONED FIRE TRAINING
AREA
FORMER UST SITE, BLDG 
1382
LANDFILL 7 (1968-1978)
PETE'S HILL
North Specker Avenue Plumes

GRIT OIL PIT

FORMER USED/WASTE OIL 
STORAGE TANKS
Fmr Waste Oil/Solv USTs, Bldg 
8000
FORMER VAPOR 
DEGREASER
PBA@Carson

2002

2002
2003
2003
2003

2005
2005
2005
2006

2007
2010

2012
2012

2013
2013

2013

2014
2014
2014

2015

2015

2015

2015

2015

Site Name Action FYRemedy

BIOREMEDITATION - IN SITU

WASTE REMOVAL - SLUDGES
FREE PRODUCT RECOVERY
SOIL VAPOR EXTRACTION
WASTE REMOVAL - SOILS

CAPPING
REMOVAL
AIR SPARGING
FREE PRODUCT RECOVERY

CAPPING
BIOREMEDIATION - IN SITU 
GROUNDWATER
CAPPING
IN-SITU SOIL TREATMENT

CAPPING
BIOREMEDIATION - IN SITU 
GROUNDWATER
REMOVAL

CAPPING
CAPPING
BIOREMEDIATION - IN SITU 
GROUNDWATER
BIOREMEDIATION - IN SITU 
GROUNDWATER
BIOREMEDIATION - IN SITU 
GROUNDWATER
BIOREMEDIATION - IN SITU 
GROUNDWATER
BIOREMEDIATION - IN SITU 
GROUNDWATER
OTHER

Site ID
FTC-068

FTC-079
FTC-020
FTC-020
FTC-023

FTC-009
FTC-020
FTC-083
FTC-033

FTC-013
FTC-093

FTC-012
FTC-033

FTC-006
FTC-021

FTC-056

FTC-011
FTC-026
FTC-083

FTC-020

FTC-023

FTC-033

FTC-058

PBA@Carso
n

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

The exit strategy for FTC consists of an integrated approach through the use of a large PBA contract to consolidate and 
streamline the cleanup process. The PBA goes through FY20 and addresses the following Installation Restoration (IR) sites:

IR SWMUs: 2/3, 4, 5, 7, 8, 9, 13, 14, 16, 24, 36, 53, 164, 167, 168

IR sites: 6, 8, 9, 11, 12, 13, 20, 26, 58, 21, 75, 33, 70, 83, 93

These PBA sites include all significant IR cleanup projects at FTC and will move forward according to the PBA schedule, which 
continues through FY20. All sites are scheduled for response complete (RC) by the end of the PBA. Several sites will have 
continuing LTM requirements to address groundwater monitoring and landfill cap maintenance.  

Cleanup Exit Strategy

FTC's principal industrial operation has been the repair and maintenance of vehicles, aircraft, and equipment. Approximately 20 
maintenance facilities (motor pools) have been constructed throughout FTC, including the consolidated maintenance facility at 
Bldg 8000, which performs specialized repair of tactical and heavy construction and engineering equipment and vehicles. In 
addition, since the 1960s, more than 300 underground storage tanks (UST) and aboveground storage tanks (AST) have been 
installed throughout the fort to store a variety of fuels (gasoline, jet propellant (JP)-4, JP-8, kerosene, diesel), and used/waste 
oils. To date, over 150 individual USTs have been removed and 36 have been upgraded to comply with 1998 state and USEPA 
standards. In July 1992 investigations of these facilities detected low levels of tetrachloroethylene (PCE), trichloroethylene 
(TCE), trichloroethane (TCA), heavy metals, petroleum hydrocarbons, and several other substances in the soil and groundwater 
at some sites. Results of the investigations prompted the implementation of an installation-wide groundwater monitoring 
program.

In May 1994, the USEPA completed a Resource Conservation and Recovery Act (RCRA) facility assessment (RFA) of FTC. In 
September 1994, CDPHE augmented the RFA and in October 1995, based on sites identified in the RFA, they issued FTC a 
RCRA hazardous waste Part B permit designating the SWMUs listed in this IAP. The FTC site numbers also listed in this IAP 
were designated in the US Army Environmental Hygiene Agency (USAEHA) Interim Final Report, Hazardous Waste Consultation
No. 37-26-0185-89, Evaluation of SWMUs, Fort Carson, Colorado Springs, Colorado (1988).

The RCRA Part B permit identifies several potential landfill sites that were primarily used for sanitary and construction debris, 
open burning/open detonation units, a fire training area, battery acid neutralization shops (BANS), several vehicle washrack 
drainage areas, and several additional areas listed in the respective site description sections. The most widespread 
contaminants of concern are POLs, metals, inorganics, and VOCs including, but not limited to, benzene, toluene, ethylbenzene, 
and xylenes (BTEX), TCE, PCE, TCA, and cis-1,2-dichloroethylene. Limited amounts of contamination other than POL and 
solvents have been discovered. Groundwater contamination above regulatory limits has been found at several sites. Based on 
the results of the ongoing groundwater monitoring program, there are no known hazardous constituents migrating off or onto the 
installation.

The current AEDB-R record for the FTC installation contains information on 17 sites [one of which carries information on the 
fiscal year (FY) 08 performance-based acquisition (PBA)]. The database numbering system does not accurately reflect the 
number of physical sites because one AEDB-R number refers to multiple site locations. FTC-023 includes 57 locations (SWMUs
55 - 111) of former used/waste oil USTs and each is listed in the RCRA permit as a separate SWMU. Most of the other active 
sites are currently being addressed under the FY08 PBA (FTC-06, -08, -09, -11, -12, -13, -20, -21, -26, -33, -58, -70, -75, 
-83, and -93). FTC-017 is in the final stages of completion.

In accordance with the RCRA Part B permit requirements, known or suspected constituents of concern identified for each SWMU
in the permit were and are currently being addressed. Contaminants of concern identified above regulatory or risk-based 
screening criteria during the RFI process are listed in the 'STATUS' box for each SWMU. In cases where no RCRA facility 
investigation (RFI) has been performed at the SWMU (i.e., active facilities), the contaminants listed in the 'STATUS' box reflect 
the suspected constituents of concern listed in the Part B permit.
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1992

1993

1994

UST Sites, Remedial Design

FTC-33, SWMU-53, Bldg. 8000, Pre-Design Study 
Report UST Sites
Bldg. 8000, Two 26K Gallon Used Oil Tanks

Multiple USTs Final A-E, Chemical Data Acquisition 
Plan/Work Plan for Site Assessment on Multiple USTs
Final Site Specific Safety, Health and Emergency 
Response Plan for Sludge Pit Excavation

Final A-E Chemical Data Acquisition Plan/Work Plan for
Site Assessment on Multiple USTs
Final Site Safety and Health Plan, Grit/Oil Pit

Final Site Safety and Health Plan, Site Assessment on 
Multiple USTs
FTC-20, SWMU-13, Grit/Oil Pit Final A-E Work Plan

Final RCRA Facility Assessment for Fort Carson

Design Concept Submittal

Pre-Final Design Analysis Report

Final Design Submittal, Vol.1: Design Analysis Report

Final Design Submittal, Vol.2: Specifics & Bid Schedule

Final Submittal Grit/Oil Pit Voluntary Corrective Action

Final Design Submittal, Vol.3: Cost Estimates and 
Construction Schedule
Final Sampling & Analysis Plan for Group A

Final Analytical Data Package Vol. 1-4, for Site 
Assessment on Multiple USTs
Programmatic Site Safety & Health Plan for Voluntary 
Site Assessment Health-Based Risk Assessment & 
Remedial Design
Draft Final, Rev 1, Sampling and Analysis and Site-
specific Health & Safety Plan for Group B Sites
Final Sampling and Analysis Plan and Site-specific 
Health and Safety Plan for Equalization Basin
Final Sampling and Analysis and Site-specific Health & 
Safety Plan for Group B Sites
Sampling and Analysis Plan for Group B Sites (Delivery 
Order Specific)
Final Sampling and Analysis Plan for Group A Sites

Groundwater Development Photograph Log for Multiple 
USTs
FTC-6, SWMU-2, Landfill 2 Remedial Design Landfills 
2,5 & 6 and Vapor Degreaser (Rev.1) (Delivery Order 

Not on Record

Woodward-Clyde 
Consultants
Not on Record

Rust Environment and 
Infrastructure
 Rust Environment and 
Infrastructure

 Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
 Rust Environment and 
Infrastructure
SAIC

Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
 Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure

 Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
 Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
 Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure

JUN-1992

JUN-1992

JUN-1992

MAR-1993

JUN-1993

MAR-1994

MAR-1994

MAR-1994

MAR-1994

MAY-1994

JUN-1994

JUL-1994

AUG-1994

AUG-1994

AUG-1994

AUG-1994

AUG-1994

SEP-1994

OCT-1994

NOV-1994

NOV-1994

NOV-1994

NOV-1994

NOV-1994

NOV-1994

DEC-1994

 Previous StudiesIRP

Title Author Date
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1994

1995

1996

Specific)

Site Safety and Health Plan, Former Fire Training Area

Site Safety and Health Plan, Voluntary Site 
Investigation and Health-Based Risk Assessment

Final Site Assessment Report for Multiple USTs

Final Analytical Data Package for Site Investigation at 
Group B Sites
Final QCSR for Site Investigations at Group B Sites

Site Investigation at Group B Sites

Final Analytical Data Package for Site Investigation at 
Group A Sites
Executive Summary & Rev Table of Contents for Final 
Site Assessment Report for Multiple USTs
Analytical Data Package for RFI at Landfills 2, 5 & 6 
and Vapor Degreaser Site at Building 8000: Vol 1 & 2
RFIs at Group A Sites:  Landfill 4, DRMO Hazardous 
Waste Storage Area, Vehicle Washrack Drainage
QCSR for RFIs at Group A Sites: Landfill 4, DRMO 
Hazardous Waste Storage Area, Vehicle Washrack 
Drainage
FLPM, Working Draft Field and Laboratory Manual for 
Fort Carson Army Installation
Site Safety and Health Plan, Grit/Oil Pit

FTC-58, SWMU-16, Vapor Degreaser, Design 
Analysis for Former Vapor Degreaser and Soil Vapor 
Extraction System
Final Report Fort Carson Landfill Survey

Revised Conceptual (30%) Design Engineering Design 
Analysis Landfill 2
Final Revision 2 RFI Work Plan, Grit/Oil Pit

Final Quality Control Summary Report for RFI at Group 
A Sites

Site-specific Safety & Health Plan Landfills 2, 5, 6 Cap 
Installation Program
Draft Final RFI Specific Site and Safety Health Plan 
Battery Acid Neutralization Shops, Bldgs. 8030, 8000, 
8142
RFI Work Plan, Draft Final, Landfill 1 SWMU 1, FTC-5

Draft Final RFI Work Plan, Battery Acid Neutralization 
Shops, Building 8000, Building 8030, Building 8142 
(inclusive of background soil sampling)
FTC-14, SWMU-10, Landfill 10, Draft Final, RFI Work 
Plan, Landfill 10

Rust Environment and 
Infrastructure
 Rust Environment and 
Infrastructure

Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Foothill Engineering 
Consultants
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure

Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure

Geo-Centers

Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
 Rust Environment and 
Infrastructure

Rust Environment and 
Infrastructure
 Foothill Engineering 
Consultants, Inc.

Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure

Rust Environment and 
Infrastructure

DEC-1994

DEC-1994

FEB-1995

MAR-1995

APR-1995

APR-1995

JUN-1995

JUN-1995

JUL-1995

SEP-1995

SEP-1995

SEP-1995

SEP-1995

OCT-1995

NOV-1995

NOV-1995

NOV-1995

NOV-1995

JAN-1996

JAN-1996

JAN-1996

JAN-1996

JAN-1996

 Previous StudiesIRP

Title Author Date
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1996

RFI Report and Baseline Human Health Risk 
Assessment for Group A Sites
Contractor Programmatic Site Safety & Health Plan for 
RFI Remedial Design Activities
Revision 2, Program Site Safety & Health Plan for RFI 
Remedial Design Activity
Quarterly Groundwater Monitoring Program, Final-Rev 
1, Manual/Site-specific Health and Safety Plan 
FTC-75, SWMU-36, Old Central Washrack, Draft Final 
RFI Work Plan, Old Central Washrack
Final Sampling Plans for Quarterly Groundwater 
Monitoring Program - 1996
FTC-13, SWMU-9, Landfill 9, Draft Final RFI Work 
Plan, Landfill 9
Draft Final RFI Work Plan, Landfill 7

Landfill 5 Construction Specifications

Final Design Analysis; Landfill 5

Final Landfill 5 ET Cap Annual Performance Monitoring 
Report for 2002
FTC-13, SWMU-9, Landfill 9 Draft Final RFI Work Plan
, Landfill 9
Construction Specifications Landfill 2

Final Design Analysis; Landfill 2

Final Field and Laboratory Procedures Manual for Fort 
Carson Army Installation, Rev 0
Analytical Data Package

Fort Carson Community Involvement Plan

Analytical Data Package - Volume 1 & 2

Draft Final RFI Report, Grit/Oil Pit

NFA Request Landfill 12

Draft Final RFI Work Plan, Sludge Trench Pit

Draft Final RFI Work Plan, Building 8000, Former 
Waste Oil/Solvent USTs
Final Analytical Data Packages, Quarterly Groundwater 
Monitoring Program 1996
Final No Further Action Request for SWMUs 93, 94, 95,
and 97 through 106, Former Used/Waste Oil Above 
Ground Storage Tanks
QCSR, Fire Training Area

Rev. 1 QCSR, Grit/Oil Pit

Analytical Data Package for Landfills 2, 5, & 6 (for 
samples collected June 1995 to May 1996)

Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
 Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure

 Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure

JAN-1996

FEB-1996

FEB-1996

MAR-1996

APR-1996

APR-1996

APR-1996

APR-1996

APR-1996

APR-1996

APR-1996

APR-1996

MAY-1996

MAY-1996

MAY-1996

MAY-1996

MAY-1996

JUN-1996

JUN-1996

JUN-1996

JUL-1996

JUL-1996

JUL-1996

JUL-1996

AUG-1996

AUG-1996

SEP-1996

 Previous StudiesIRP

Title Author Date
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1996

1997

1998

Analytical Data Package - Former Vapor Degreaser

Final RFI Work Plan on Multiple USTs

Draft Final Voluntary Site Investigation and Risk 
Assessment Report for Group B Sites
Draft Final Voluntary Site Inv. and Risk Assessment 
Report for Group A Sites
QCSR - Landfills 2, 5, & 6

Letter Work Plan for Fort Carson, Building 8000

Final Sampling Plans for Quarterly Groundwater 
Monitoring Program - 1997
Draft Final Cap Installation Work Plan Landfills 5 & 6

Final Voluntary Assessment Work Plan for Bldg. 749- 
West Drainage Ditch
Additional Direct Push Groundwater Sampling Activities,
Building 749 - West Drainage Ditch
Rationale for Additional Groundwater Sampling 
Activities, Bldg. 749- West Drainage Ditch
Final Field and Laboratory Procedures Manual for Fort 
Carson Army Installation
Final Field and Laboratory Procedures Manual for Fort 
Carson Army Installation
Final Analytical Data Packages, Quarterly Groundwater 
Monitoring Program 1997
Possible Monitoring Well Locations for Foothills 
Engineering Consultants Activities
Draft Final RFI Work Plan Addendum, Grit/Oil Pit

Final Newly Identified SWMU Report, North Specker

Construction Activities at Landfills 5 and 6 (Stormwater 
Pollution Prevention Plan)
Letter Report for Relative Risk Groundwater Sampling 
at Selected Sites completed during Sept. 1996
Draft Final Gradefill Work Plan for Landfills 5 & 6

Final Analytical Data Packages, Quarterly Groundwater 
Monitoring Program 1996
Draft Final RFI Work Plan, Landfill 11

Preconstruction Survey Report, Landfill 5

Final Quarterly Groundwater Monitoring Program, 1996,
First Quarter, Vol 1

Additional ET Cap Modeling Landfills 5 & 6

Draft Final RFI Work Plan, Bldg. 8000, Former Waste

Rust Environment and 
Infrastructure
Foothill Engineering 
Consultants
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure

Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Foothills Engineering 
Consultants
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure

Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure

OCT-1996

OCT-1996

OCT-1996

OCT-1996

OCT-1996

NOV-1996

DEC-1996

DEC-1996

JAN-1997

MAR-1997

MAR-1997

MAR-1997

APR-1997

APR-1997

APR-1997

MAY-1997

MAY-1997

JUN-1997

JUL-1997

JUL-1997

JUL-1997

JUL-1997

AUG-1997

SEP-1997

JAN-1998

JAN-1998

 Previous StudiesIRP

Title Author Date
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1998

1999

Final Sampling Plans for Quarterly Groundwater 
Monitoring Program - 1998
Draft Final Gradefill Work Plan Landfill 2

Draft Final RFI Report, Landfill 12

Revised Final Sampling and Analysis Plan for Remedial
Design for Landfills 2, 3, 5 and 6 and Vapor Degreaser
Final Analytical Data Package for Site Investigation at 
Group B Sites
Final Programmatic Construction Quality 
Assurance/Quality Control Plan
Analytical Data Package - Volume 2

Results of Soil-Gas Pilot Test and Letter Work Plan for 
Additional Investigation Activities at North Specker
Final Analytical Data Packages, Quarterly Groundwater 
Program, 1996, Second Quarter, Vol. 2
Final RFI Work Plan, Former Used/Waste Oil Tanks - 
11 Site
Draft Final RFI Work Plan, Former Used/Waste Oil 
Tanks and Oil/Water Separators- 33 Site, Rev. 1
Gas Probe Monitoring Results for Landfills 2, 5 & 6 
(April-June 1998) 
Draft Final, Rev. 1 RFI Work Plan, Former Used/Waste 
Oil Tanks and Oil/Water Separators- 33 Site
Final Quarterly Groundwater Monitoring Program, 1996,
Third Quarter, Vol 3
FTC-45A, 45B, 45C, SWMU-28, 29, 30, Bldgs. 8000, 
8030, 8142 Battery Acid Neutralization Shops, Final 
Work Plan, Battery Acid Neutralization Shops
Final RFI Summary and Letter Work Plan Addendum, 
Bldg 8000
Final RFI Work Plan, Landfill 12 

Final Sampling Plans for Quarterly Groundwater 
Monitoring Program, 1999, Quarters 1 & 3
Final Letter Work Plan for Investigating Bldgs. 1860, 
6290, 8300, 1882, 1515, 9648
FTC-43, SWMU-51, DIO Draft Final Revision 1 RFI 
Work Plan for DIO Hazardous Waste Storage Area
Draft Final Motor Pool Cap Work Plan, Landfill 5

Final Quarterly Groundwater Monitoring Program, 1996,
Fourth Quarter, Vol. 4
Draft Final ET Cap Work Plan Landfills 5 & 6

Final RFI Report, Range 1, Open Burn Grounds 

Final Design Analysis for Landfill 5, Motor Pool Cap 

Draft Final RFI for Group A Sites

Final Analytical Data Packages, Quarterly Groundwater 
Monitoring Program, 1999

Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
 Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure

Rust Environment and 
Infrastructure
ECC

Rust Environment and 
Infrastructure
 Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
ECC

HLA

Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure

JAN-1998

JAN-1998

JAN-1998

JAN-1998

MAR-1998

APR-1998

MAY-1998

JUN-1998

JUN-1998

JUN-1998

JUN-1998

JUN-1998

JUL-1998

SEP-1998

SEP-1998

OCT-1998

OCT-1998

JAN-1999

JAN-1999

FEB-1999

FEB-1999

MAR-1999

MAR-1999

MAY-1999

JUN-1999

JUN-1999

JUN-1999
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1999

2000

Final Motor Pool Cap Work Plan, Landfill 5

Draft Final Phase I RFI Report, Former Used/Waste Oil 
Tanks - 11 Site
Letter Work Plan Addendum for Northern Manholes, 
Bldg. 8000
Draft Final QCSR, Phase I RFI Former Used/Waste Oil 
Tanks - 11 Site
Site-specific Safety & Health Plan, Petroleum 
Hydrocarbon Site Drilling & Remediation
Final Letter Work Plan for Subsurface Investigations at 
Heating Oil Plants, Buildings 1860 & 6290
Draft Final RFI Report for Group B Sites

Draft Final Letter Work Plan Addendum, Former 
Used/Waste Oil Tanks and Oil/Water Separators - 33 
Site, Modification to Field Sampling for the Former 
Oil/Water Separator Discharge Locations
Draft Final Rev. 1, Phase I CMS Work Plan, Grit Oil Pit

Draft Final Oil/Water Separator Removal Work Plan Fire
Training Area
Draft Site Close Report - Bldg. 749, RFI on Numerous 
USTs
FTC-8, SWMU-4, Landfill 4, Draft Final Revision 1, RFI
Work Plan

Draft Final RFI Work Plan, Landfill 10 

Final Sampling Plans for Quarterly Groundwater 
Monitoring Program - 2000
Draft Final ET Cap Work Plan, Landfill 5

Final Certification Report Landfill 5 Motor Pool Cap

Final RFI Report, Equalization Basin

Draft Final SWMU 167 Summary report, North Specker 
Avenue Groundwater Plumes
Integrated Solid Waste Management Plan

Analytical Data Package - Volume 3

Analytical Data Package - Volume 3

Final Letter Work Plan for Installing Additional 
Temporary Direct-push Wells Grit/Oil Pit and Landfill 1 
CMA - Phase 1
Final RFI Report, Grit/Oil Pit

Final Letter Work Plan for Supplemental Background 
Soil Sampling
Final QCSR - Addendum to RFI Report

Final Letter Work Plan Addendum for Former 
Used/Waste Oil Tanks- 33 Site, Re-sampling 
Associated w/ Quanterra Environmental Services 

Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
DECAM/Rust Environment 
and Infrastructure
Rust Environment and 
Infrastructure
Earth Tech

Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
DECAM/Rust Environment 
and Infrastructure

Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure
Rust Environment and 
Infrastructure

Earth Tech

Earth Tech

Earth Tech

Golder Associates, Inc.

Rust Environment and 
Infrastructure
Earth Tech

Earth Tech

Earth Tech

 Earth Tech

Earth Tech

 Earth Tech

 Earth Tech

 Earth Tech

Earth Tech

JUN-1999

JUL-1999

JUL-1999

JUL-1999

AUG-1999

AUG-1999

SEP-1999

SEP-1999

OCT-1999

NOV-1999

NOV-1999

DEC-1999

JAN-2000

JAN-2000

MAR-2000

MAR-2000

MAR-2000

MAR-2000

MAR-2000

APR-2000

APR-2000

MAY-2000

MAY-2000

JUN-2000

JUN-2000

JUN-2000
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2000

2001

Performance

SWMU-111, Final Letter Work Plan, Subsurface 
Investigation - Bldg. 8110
Used/Waste Oil Tanks- 33 Site, Re-sampling 
Associated w/ Quanterra Environmental Services 
Performance
Final  Quality Control Summary Report RFI on Multiple 
USTs 
Letter Work Plan Addendum - Former Used/Waste Oil 
Tanks and Oil/Water Separators - Buildings 2735, 
2840, 9609, and  9620
SWMU-110: Final Letter Work Addendum, Former 
Used/Waste Oil Tanks - Bldg. 2427
DIO Analytical Data Package

SWMU-110, 72- Final Letter Work Plan Addendum, 
Former Used/Waste Oil Tanks - Bldg. 2427 and 2735
SWMU-74,75 - Final Letter Work Plan Addendum, 
Former Used/Waste Oil Tanks and Oil/Water Separators
- Bldg. 2840 and Bldg. 2940
MatcomTM Suitability Report

Final Construction Report Landfill 5 Motor Pool Cap

Draft Final QCSR, Former Vapor Degreaser

Fort Carson Community Involvement Plan

Draft Final RFI Work Plan, Bldg. 8001, Former Waste 
Oil/Solvent USTs
Final Letter Work Plan for the Installation of Additional 
Soil Borings - Bldg. 6290
Final Letter Work Plan for Additional Subsurface 
Investigation, FTC 83, SWMU 167
Interim Report, Subsurface Investigation and Pilot Test 
Installation
Draft Final Newly Identified SWMU Report - POW 
Camp

Final Sampling Plans for Quarterly Groundwater 
Monitoring Program, 2001
Final Certification Report Landfill 5 Motor Cap 

Module II, Background Groundwater Proposed Final 
Well Selection for Background Groundwater Data Set
Draft Final Phase I CMS Report, Landfill 1 and Grit/Oil 
Pit
Draft Rev. 2 RFI Work Plan, Landfill 11

Draft Final RFI Report Landfill 5

Final Site Characterization Reports, Bldg. 1860 and 
Bldg. 6290
Draft Final RFI Report Vehicle Washrack Drainage 
Ditches
Draft Final RFI Report Bldg. 301 Drainage Ditch

Earth Tech

Earth Tech

Foothills Engineering 
Consultants
Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Harding Lawson Associates

Harding Lawson Associates

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

 Earth Tech

Earth Tech

Earth Tech

Golder Associates, Inc.

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

JUN-2000

JUN-2000

JUL-2000

JUL-2000

JUL-2000

JUL-2000

JUL-2000

JUL-2000

AUG-2000

AUG-2000

AUG-2000

AUG-2000

AUG-2000

SEP-2000

SEP-2000

NOV-2000

DEC-2000

JAN-2001

FEB-2001

MAR-2001

MAR-2001

MAR-2001

MAR-2001

APR-2001

MAY-2001

MAY-2001
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2001

2002

Final RFI Work Plan, BECS

Final Letter Work Plan for Addition Subsurface 
Investigation, FTC 83, SWMU 167
Draft Final RFI Work Plan for Additional Surface Soil 
Sampling, DIO
Draft Final Phase II CMS Work Plan, Landfill 1 and 
Grit/Oil Pit
SWMU-84, Draft Final Letter Work Plan Addendum, 
Former Used/Waste Oil Tanks - Bldg. 8300
Draft Final Oil/Water Separator Removal Work Plan Fire
Training Area
Draft Final Rev. 1 RFI Report DIO

Draft Final Oil/Water Separator Removal Work Plan 
Addendum Fire Training Area
Final RFI Report DRMO Hazardous Waste Storage 
Facility
Final Interim Corrective Measure Work Plan, Bldg. 8000

Final Phase II CMS Work Plan, Landfill 1 and Grit/Oil Pit

Final Quarterly Site Specific Monitoring Program, 4th 
Quarter 2000
Final Letter Work Plan Range 1, Open Burning Grounds

Draft Final RFI Work Plan, Landfill 8

Final Phase I CMS Summary Report, Landfill 1 and 
Grit/Oil Pit
Draft Final Conceptual Removal Plan, Range 1 
Concrete Basin
Draft Final RFI Report, Landfill 11

Final Work Plan, Background Groundwater Data Set

Final Phase I CMS Summary Report, Landfill 1 and 
Grit/Oil Pit
Final Phase II CMS Work Plan, Landfill 1 and Grit/Oil Pit

Draft Final Evaluation of Background Soil Data for Fort 
Carson
Final RFI Report, Demolition Area

FTC-43, SW051 DIO Analytical Data Package 
Addendum
Final, Revision 1, Oil/Water Separator Removal Work 
Plan Addendum Fire Training Area 
Final Construction Report Landfill 5 ET Cap

Final Site Characterization Report Landfill 5 

Final Revision 1 RFI Work Plan, Land Spreading Field

Final QCSR Addendum DIO Hazardous Waste Storage 
Area
Final QCSR DIO Hazardous Waste Storage Area

Earth Tech

Earth Tech

 Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech & Harding ESE

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

HLA

Earth Tech

Earth Tech

Earth Tech

MAY-2001

MAY-2001

JUN-2001

JUN-2001

JUN-2001

JUN-2001

JUL-2001

JUL-2001

JUL-2001

AUG-2001

AUG-2001

AUG-2001

SEP-2001

SEP-2001

SEP-2001

SEP-2001

OCT-2001

OCT-2001

OCT-2001

OCT-2001

NOV-2001

NOV-2001

DEC-2001

DEC-2001

DEC-2001

JAN-2002

JAN-2002

JAN-2002

JAN-2002
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2002

Final RCRA Facility Investigation Report DIO 
Hazardous Waste Storage Area
Draft Final QCSR/ADP, POW Camp

Draft Final RFI Work Plan, Pete's Hill Dump

Final QCSR, Battery Acid Neutralization Shops

Final RFI Report, Battery Acid Neutralization Shops

Draft Final Landfill 5 ET Cap Annual Performance 
Monitoring Report for 2001
Draft Final Pilot Vapor Extraction Treatability Study 
Report, Grit/Oil Pit
Draft Final RFI Work Plan Addendum, BECS

Final ET Cap Work Plan, Landfill 5

Final Development of Site-wide RBCs

Draft Final Module III, Human Health RBCs, 
Development of Site-wide Risk Concentrations 
Final Former Used/Waste Oil Aboveground Storage 
Tank Legal Descriptions
Final Former Used/Waste Oil Aboveground Storage 
Tank Legal Descriptions
Draft Final Revision 1  RFI Report, Range 1A

Final QCSR Addendum, Range 1A

SWMU-84 Draft Letter Work Plan Addendum, Former 
Used/Waste Oil Tanks - Bldg. 8300 (Paragon Analytics 
Chiller Malfunction Resampling)
Module V, ECO, Draft Final Ecological Reconnaissance
of B Ditch, Clover Ditch, and Central Unnamed Ditch

Final RFI Work Plan Landfill 8

Draft Final 2nd Quarter 2001, Groundwater Sampling 
Results, Landfill 5
Draft Final Risk Based Evaluation Procedures Manual 
Module 1, Background Soil
Final Pilot Soil Vapor Extraction Treatability Study 
Report, Grit/Oil Pit
Final QCSR, Phase I RFI, Former Used/Waste Oil 
Tanks - 11 Sites
Final Quarterly Site-specific Monitoring Program, 1st 
Quarter 2001
Draft Proposed Methodology, Ecological Risk 
Assessment
Draft Final CMS Work Plan Landfill 5

SWMU-84 Draft Final RFI Addendum, Former 
Used/Waste Oil Tanks - Bldg. 8300
Draft Final Certification Report, Landfill 5

Draft Final QCSR, FTC 83, SWMU 167

Final, Rev 1, Risk-Based Evaluation Procedures 

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

 Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech, Engineering 
Environmental 
Management, Inc.
Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Golder Associates, Inc.

 Earth Tech

Earth Tech

JAN-2002

JAN-2002

JAN-2002

JAN-2002

JAN-2002

FEB-2002

MAR-2002

MAR-2002

MAR-2002

APR-2002

APR-2002

APR-2002

APR-2002

APR-2002

APR-2002

APR-2002

MAY-2002

MAY-2002

MAY-2002

JUN-2002

JUN-2002

JUL-2002

JUL-2002

JUL-2002

JUL-2002

AUG-2002

AUG-2002

SEP-2002

OCT-2002
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2002

2003

Manual, Module II, Sitewide Background Data Set for 
Groundwater
Final RFI Report Vapor Degreaser

Draft Final Letter Work Plan for Landfill 5 Soil Gas 
Investigation
Draft Final, CMS Work Plan Landfill 5

Draft Final Quarterly Site-specific Monitoring Program, 
2nd Quarter 2001 - 2nd Quarter 2002
Draft Final Quarterly Site-specific Monitoring Program, 
3rd Quarter 2002
Draft Final RFI Report, Sludge Trench Pit

Draft Final, Rev 1 RFI Report, North Specker Avenue 
Groundwater Plumes
Draft Final, Revision 1, RFI Report, Sludge Trench Pit

Draft Final Revision 2 RFI Report

Draft Final QCSR Addendum 2

Final QCSR, Sludge Trench Pit

Final, Rev. 1, Risk-Based Evaluation Procedures 
Manual, Module IV, Development of Groundwater 
Protection Levels (GPLs)
Draft Final Landfill 5 ET Cap Annual Performance 
Monitoring Report for 2002
Supplemental Site Investigation Report, UST Sites

Draft Final, Revision 1 Landfill 5 Soil Gas Investigation 
Work Plan
Final Risk-Based Evaluation Procedures Manual, 
Module III, Site-wide RBCs, Approved
Interim Remedial Measure, Initial Summary Report 
(SVE system), Grit/Oil Pit
SWMU-83 - Draft Final Phase I RFI Report, Former 
Used/Waste Oil Tanks - Bldg. 8200
SWMU-111, Final Letter Work Plan Addendum, Former
Used/Waste Oil Tanks, Bldg. 8110
SWMU-85 - Draft Final Phase I RFI Report, Former 
Used/Waste Oil Tanks - Bldg. 8930
SWMU-61 - Draft Final & Final Phase I RFI Report, 
Former Used/Waste Oil Tank - Bldg. 1515
Final Certification Report Landfill 5 ET Cap

Final Construction Report Landfill 5 ET Cap

Draft Final RFI Work Plan, Former Long-Term 
Hazardous Waste Storage Area
SWMU-75, 84, 110 - Draft QCSR Addendum, Former 
Used/Waste Oil Tanks - 11 Sites
Final Landfill 5 Soil Gas Investigation Work Plan

SWMU-67 Draft Final Phase I RFI Report, Former 
Used/Waste Oil Tank, Bldg. 2239

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

 Earth Tech

Earth Tech

Earth Tech

Harding Lawson Associates

Harding Lawson Associates

Earth Tech

Earth Tech

Earth Tech

Rust Environment and 
Infrastructure
Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Harding Lawson Associates

Earth Tech

Earth Tech

 Earth Tech

Earth Tech

Earth Tech

OCT-2002

OCT-2002

NOV-2002

NOV-2002

DEC-2002

DEC-2002

DEC-2002

DEC-2002

JAN-2003

JAN-2003

JAN-2003

JAN-2003

FEB-2003

FEB-2003

MAR-2003

MAR-2003

MAY-2003

MAY-2003

MAY-2003

MAY-2003

MAY-2003

MAY-2003

MAY-2003

MAY-2003

JUN-2003

JUN-2003

JUN-2003
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2003

SWMU-110 Draft Final Phase I RFI Report, Former 
Used/Waste Oil Tanks - Bldg. 2427
SWMU-81 Draft Final Phase I RFI Report, Former 
Used/Waste Oil Tanks - Bldg. 8142
SWMU-82 Draft Final Phase I RFI Report, Former 
Used/Waste Oil Tanks - Bldg. 8152
SWMU-80 Draft Final Phase I RFI Report, Former 
Used/Waste Oil Tank - Bldg. 3874
Final Letter Work Plan Addendum, Former Used/Waste 
Oil Tanks - Building 8110
Final Quarterly Site-specific Monitoring Program, 2nd 
Quarter 2001 - 2nd Quarter 2002
SWMU-111 Draft Final Phase I RFI Report, Former 
Used/Waste Oil Tanks - Bldg. 8110
SWMU-83 Final Phase I RFI Report, Former 
Used/Waste Oil Tanks - Bldg. 8200
SWMU-84 Draft Final Phase I RFI Report, Former 
Used/Waste Oil Tanks - Bldg. 8300
SWMU-75 Draft Final Phase I RFI Report, Former 
Used/Waste Oil Tanks - Bldg. 2940
Draft Final RFI Landfill 8

Draft Final RFI Work Plan CLA

Draft Final Work Plan for Evapotranspiration Cap, Soil 
Investigation at Landfill 5
FTC-5, 7, 11, 20, 26, SWMU-1, 7, 13, 14, 17, 18 
Combined Landfill Area Draft Final Interim Closure Plan
CLA
Final Groundwater and Soil Gas Monitoring Report 
Third Quarter 2002
Draft Final, Revision 1 Post-Construction Groundwater 
and Soil Gas Monitoring Plan Landfill 5
Draft Final Groundwater and Soil Gas Monitoring 
Report 1st Quarter 2003 Landfill 5
Final Indoor Air Assessment Work Plan

Draft Final RFI Work Plan Addendum, Former Lime Pit 
at Bldg. 8110
Draft Final Initial Groundwater Investigation Work Plan 
Landfill 5
Final, Rev 2, Risk-Based Evaluation Procedures 
Manual, Module IV, Development of GPLs
Draft Final, Rev. 1, Risk-Based Evaluation Procedures 
Manual, Module V, Ecological Risk Procedures Manual
Final RFI Work Plan Addendum, Range 1

Draft Final RFI Work Plan Addendum, Landfill 2

Final Interim Closure Plan CLA

Final RFI Work Plan CLA

Final Work Plan for ET Cap Soil Investigation at Landfill 
5
Final Risk-Based Evaluation Procedures Manual, 
Module IV, Development of GPLs

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Weston

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

JUN-2003

JUN-2003

JUN-2003

JUN-2003

JUN-2003

JUN-2003

JUL-2003

JUL-2003

JUL-2003

JUL-2003

JUL-2003

JUL-2003

JUL-2003

JUL-2003

AUG-2003

AUG-2003

AUG-2003

AUG-2003

AUG-2003

SEP-2003

SEP-2003

SEP-2003

SEP-2003

SEP-2003

SEP-2003

SEP-2003

SEP-2003

OCT-2003
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2003

2004

Programmatic Site Safety and Health Plan for RFI and 
Remedial Design Activities
Final Risk-Based Evaluation Procedures Manual, 
Module II, Sitewide Background Data Set for 
Groundwater
Final Groundwater and Soil Gas Monitoring Report, 
First Quarter 2003, Landfill 5
Final Post-Construction Groundwater and Soil Gas 
Monitoring Plan, Landfill 5
Final Initial Groundwater Investigation Work Plan 
Landfill 5
Final RFI Work Plan Addendum, Range 1

Final Landfill 5 ET Cap Annual Performance Monitoring 
Report for 2001

October 2003 Indoor Air Sampling Analytical Results for
North Specker
Draft Final RFI Work Plan, Landfill 9

Draft Final Landfill 5 Phase I Investigation for ET Cap at
Landfill 5
SWMU-58 Draft Final RFI Report, Former Used/Waste 
Oil Tanks Bldg. 218
SWMU-57 Draft Final RFI Report, Former Used/Waste 
Oil Tanks Bldg. 635
Draft Final Landfill 5 ET Cap GW and Soil Gas 
Monitoring Report for Nov. 200
Draft Final Monitoring and Maintenance Plan for Landfill
4
Draft Final RFI Report, Land Spreading Field

SWMU-110 - Draft Final Letter Work Plan Addendum, 
Former Used/Waste Oil Tanks - Bldg. 2427
SWMU-84 - Draft Final Letter Work Plan Addendum, 
Former Used/Waste Oil Tanks - Bldg. 8300
SWMU-111 - Draft Final Letter Work Plan Addendum, 
Former Used/Waste Oil Tanks Bldg. 8110
Draft Final Supplemental RFI Work Plan, Bldg. 8000 - 
Former Waste Oil/Solvent Underground Storage Tanks
Final RFI Work Plan, Former POW Camp

Final Phase I RFI Report, Former Used/Waste Oil Tank 
- Building 8110
Draft Final Landfill 5 ET Cap Annual Performance 
Monitoring Report for 2003
Module VI, NFA, Draft Final, Risk-Based Evaluation 
Procedures Manual, Module IV, Methodology for 
Identifying No Further Action at Solid Waste 
Management Units
Draft Final RFI Report, Former Long-Term Hazardous 
Waste Storage Area
Final RFI Report, Landfill 11

Final Landfill 5 ET Cap Annual Performance Monitoring 
Report for 2002

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Golder Assoc.

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech & Harding ESE

Earth Tech

OCT-2003

OCT-2003

OCT-2003

OCT-2003

OCT-2003

NOV-2003

DEC-2003

JAN-2004

JAN-2004

JAN-2004

FEB-2004

FEB-2004

FEB-2004

FEB-2004

FEB-2004

FEB-2004

FEB-2004

MAR-2004

MAR-2004

MAR-2004

MAR-2004

MAR-2004

MAR-2004

MAR-2004

MAR-2004

APR-2004
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2004

Draft Final Quarterly Monitoring Report, 4th Quarter 
2003 
Final Risk Based Evaluation Procedures Manual 
Module 1, Background Soil
Draft Final CMS Work Plan for North Specker Avenue

SWMU-96 - Draft Final RFI Report, Former 
Used/Waste Oil Tank - Bldg. 1404
Landfill 5 Evapotranspiration Cap Column Lysimeters 
Precision and Accuracy
Landfill 5 Evapotranspiration Cap Monthly Performance 
Monitoring Modification, Landfill 5
Landfill 5 Evapotranspiration Cap Monthly Performance 
Monitoring Corrective Actions
Final Landfill 5 ET Cap Annual Performance Monitoring 
Report for 2003
Draft Final RFI Report, Old Central Washrack

Draft Final RFI, BECS

SWMU-85 - Draft Final Phase I RFI Report, Former 
Used/Waste Oil Tank Bldg. 8930
SWMU-91 - Draft Final Phase I RFI Report, Former 
Used/Waste Oil Tank Bldg. 9628
Request for Reduction in Groundwater Monitoring 
Requirements, Landfill 5
Final RFI Work Plan Addendum, Landfill 2

Draft Final Interim Remedial Action, Source Removal 
Work Plan, Grit/Oil Pit
Final Quarterly Monitoring Report, 4th Quarter 2003, 
CLA
Draft Final Quarterly Monitoring Report, 2nd Quarter 
2004
Draft Final Quarterly Monitoring Report, 1st Quarter 
2004
Draft Final RFI Report Addendum, Sludge Trench Pit

Final Letter Work Plan Addendum, Land Spreading 
Field
Draft Final RFI CLA

Draft Final Former Grit/Oil Pit IRA Summary Report

Final Interim Remedial Action, Source Removal Work 
Plan, Grit/Oil Pit
Final Quarterly Groundwater Monitoring Letter Report-
2003 Annual Basewide
Final RFI CLA

Final Risk Based Evaluation Procedures Manual 
Module V, Tier I
Final Risk Based Evaluation Procedures Manual 
Module V, Tier II
Draft Final RFI Report - Building 1882

Final LF5 Groundwater & Soil Gas Monitoring Plan, LF5

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

 Earth Tech

Earth Tech

Earth Tech

Earth Tech

 Earth Tech

 Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

APR-2004

APR-2004

APR-2004

APR-2004

APR-2004

APR-2004

APR-2004

APR-2004

APR-2004

APR-2004

MAY-2004

MAY-2004

MAY-2004

MAY-2004

MAY-2004

MAY-2004

JUN-2004

JUN-2004

JUN-2004

JUN-2004

JUN-2004

JUN-2004

JUN-2004

JUL-2004

AUG-2004

OCT-2004

OCT-2004

OCT-2004

OCT-2004
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2004

2005

Final Results of ET Cap Inv., LF5

Final RFI Report, Former Long-Term Hazardous Waste
Storage Area
Draft Final Quarterly Monitoring Report, 3rd Quarter 
2004
Draft Final Letter Work Plan Addendum - Building 301

Draft Final Existing Cover Evaluation Work Plan, 
Landfill 8
NFA Request, Range 1A

Final Letter Work Plan Addendum - Bldg 1382

Final Letter Work Plan Addendum - 1692

Draft Final RFI Report, Bldg 1302

CDPHE Approval of NFA Request and Addendum, 
Range 1A
NFA Request Addendum, Range 1A

LF5 ET Cap Monthly Performance Monitoring CAs 
Summary
Final Quarterly Monitoring Report, 3rd Quarter 2004 

Draft Final RFI Report - Building 1982

Final RFI Report, Land Spreading Field

Final RFI Report - Bldg 8300

Final Quarterly Monitoring Report, 2nd Quarter 2004 
Interim Closure Plan (ICP)
Final RFI Report and QCSR, Landfill 11

Draft Final Groundwater & Soil Gas Monitoring Report, 
2nd Semiannual Report 2004, LF5
Draft Final Supplemental RFI Letter Work Plan, Old 
Central Washrack
Final Quarterly Monitoring Report, 3rd Quarter 2004 

Draft Final ET Cap Annual Performance Monitoring 
Report for 2004, LF5
Interim Final Risk-Based Evaluation Procedures 
Manual, Module IV, Methodology for Identifying No 
Further Action at Solid Waste Management Units
Draft Final Risk-Based Evaluation Procedures Manual, 
Module V, Ecological Risk Procedures Manual
Draft Final Supplemental Indoor Air Assessment Letter 
Work Plan
Final Letter Work Plan Addendum - Bldg 2792

Draft Final RFI Report - Bldg 2735

Final RFI Report - Bldg 2692

Final RFI Report, Former Used/Waste Oil Tank - Bldg 
635

Golder Associates, Inc.

Earth Tech

Earth Tech

Earth Tech

URS

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

OCT-2004

NOV-2004

DEC-2004

DEC-2004

DEC-2004

DEC-2004

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

JAN-2005

FEB-2005

FEB-2005

FEB-2005

FEB-2005

FEB-2005

FEB-2005

FEB-2005

FEB-2005

FEB-2005

FEB-2005

FEB-2005

FEB-2005
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2005

Final Letter Work Plan Addendum - Bldg 2434

Final Rev. 1 Risk Based Evaluation Procedures Manual 
Module V, Tier II
Final Supplemental Indoor Air Assessment Letter Work 
Plan
Draft Final Letter Work Plan Addendum - Bldg 2840

Final RFI Report, Rev. 1, BECS

Final Existing Cover Evaluation Work Plan, Landfill 8

Final Groundwater & Soil Gas Monitoring Report, 2nd 
Semiannual Report 2004, LF5
Final Groundwater & Soil Gas Monitoring Report, 1st 
Semiannual Report 2004, LF5
Draft Final Quarterly Monitoring Report, 4th Quarter 
2004 
Final Letter Work Plan Addendum - Bldg. 2840

Final Letter Work Plan Addendum - Bldg. 301

Final Supplemental RFI Work Plan, Building 8000 - 
Former Waste Oil/Solvent Underground Storage Tanks
Draft Final Letter RFI Work Plan Addendum, Former 
POW Camp
Final RFI Report, North Specker Avenue

Final Letter RFI Work Plan Addendum, Former POW 
Camp
Final RFI Report, Bldg 1882

Final ET Cap Annual Performance Monitoring Report 
for 2004, LF5
Final Quarterly Monitoring Report, 4th Quarter 2004

Draft Final Former Grit/Oil Pit Interim Remedial Action 
Summary Report
Draft Final RFI, Landfill 2

Draft Final Quarterly Monitoring Report, 1st Quarter 
2005
Interim Final Risk-Based Evaluation Procedures 
Manual, Module VI, Methodology for Identifying No 
Further Action at Solid Waste Management Units
Final Risk-Based Evaluation Procedures Manual, 
Module VI, Methodology for Identifying No Further 
Action at Solid Waste Management Units
Final RFI Report - Rev. 1, Land Spreading Field

Final Phase I RFI Report, Former Used/Waste Oil Tank 
- Bldg 9628
CMS Work Plan Technical Memorandum, BECS

Final Letter Work Plan Addendum - Bldg 9072

Draft Final CMS Work Plan, BECS

Draft Final Letter Work Plan Addendum, Bldg 3092
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2005

Final Letter Work Plan Addendum, Bldg 3292

Draft Final RFI Report, Bldg 2427

Final Letter Work Plan Addendum - Building 3292

Final RFI Report, Landfill 9

Draft Final RFI Report, Landfill 9

Final Letter Work Plan for Statewide Groundwater 
Monitoring Event
Final Letter Work Plan Addendum, Bldg 1392

Draft Final Letter Work Plan Addendum, Bldg 3192

Final Former Grit/Oil Pit Interim Remedial Action 
Summary Report
Draft Final Groundwater & Soil Gas Monitoring Report, 
1st Semiannual Report 2005, LF5
Final Quarterly Monitoring Report, 1st Quarter 2005

Final RFI Report - Building 2392

Draft Final RFI Report - Building 1682

Draft Final Quarterly Monitoring Report, 2nd Quarter 
2005
Final RFI Report - Bldg 2392

Final Phase I RFI Report, Former Used Waste Oil Tank 
- Bldg 2239
Final Risk-Based Evaluation Procedures Manual, 
Module VI, Methodology for Identifying No Further 
Action at Solid Waste Management Units, Revision 1
Final Letter Work Plan Addendum - Bldg 9609 

Final Letter Work Plan Addendum - Bldg 3192

Final Letter Work Plan Addendum - Bldg 3092

Draft Final Letter Work Plan, Former Building 
523/Building 501
Draft Final CMS Work Plan, Rev. 1, BECS

Final RFI Report - Bldg 2427

Final Groundwater & Soil Gas Monitoring Report, 1st 
Semiannual Report 2005, LF5
Draft Final RFI Report - Building 639

Draft Final RFI Report - Building 2992

Draft Final RFI Report - Building 1382

Risk Module IV (GPLs), 2005 Annual Update

Final Quarter Monitoring Report, 2nd Quarter 2005 

Final CMS Work Plan, BECS

Risk Module III, 2005 Annual Update
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Earth Tech
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Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

AUG-2005

AUG-2005

AUG-2005

AUG-2005

AUG-2005

AUG-2005

AUG-2005

AUG-2005

AUG-2005

AUG-2005

AUG-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

SEP-2005

OCT-2005

OCT-2005

OCT-2005

OCT-2005

NOV-2005

NOV-2005

NOV-2005

NOV-2005

DEC-2005

DEC-2005

DEC-2005

 Previous StudiesIRP

Title Author Date



Final FORT CARSON Installation Action Plan - 38

2005

2006

Draft Final RFI Report, Rev. 1, Bldg 2492

Final RFI Report, Bldg 2492

Final RFI Report - Bldg 1982

RFI Summary for SWMU 65, Bldg 1982

Final Letter Work Plan, Former Building 523/Building 
501
Draft Final RFI Report - Building 2492

Draft Final Quarterly Monitoring Report, 3rd Quarter 
2005 

Draft Final RFI Report - Building 1692

Final Risk-Based Evaluation Procedures Manual, 
Module III (2005 Annual Update), Rev. 1
Final Risk-Based Evaluation Procedures Manual, 
Module IV (2005 Annual Update), Rev. 2
Final (Rev 2) Risk-Based Evaluation Procedures 
Manual, Module IV (2005 Annual Update) Development 
of Groundwater Protection Levels
Final Quarterly Monitoring Report, 3rd Quarter 2005

Methane Gas Evaluation Letter Work Plan for Former 
Landfill 2/3
Draft Final Landfill 5 ET Cap Annual Performance 
Monitoring Report
Draft Final Range 1 Soil RFI Report (text only)

Draft Final RFI Report Bldg 301

Draft Final RFI Report, Rev. 1 - Bldg 8152

Draft Final Supplemental RFI Letter Work Plan, Old 
Central Washrack, Revision 1
Draft CMS Work Plan - Bldg 8300

Draft Final Quarterly Monitoring Report, 4th Quarter 
2005
Draft Final CMS Work Plan, Landfill 1 and CDDL

Draft Final Groundwater & Soil Gas Monitoring Report, 
2nd Semiannual Report 2005, LF5
Draft Final CMS Work Plan, Landfill 7 and Pete's Hill 
Dump
Draft Final CMS Work Plan, Combined Landfill Area

Final RFI Report, Bldg 2940

Draft Final CMS Work Plan - Building 8300

Draft Final CMS Work Plan for North Specker Avenue

Final Supplemental Letter Work Plan, Former POW 
Camp
Draft Final Risk-based Evaluation Procedures Manual, 
Module V, Development of Ecological Screening Values

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech
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Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech
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Earth Tech

Earth Tech

Earth Tech

Earth Tech

DEC-2005
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DEC-2005
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DEC-2005

DEC-2005

DEC-2005

JAN-2006

JAN-2006

JAN-2006

JAN-2006

FEB-2006

FEB-2006

FEB-2006

FEB-2006

FEB-2006

FEB-2006

MAR-2006

MAR-2006

MAR-2006

MAR-2006

MAR-2006

MAR-2006

MAR-2006

MAR-2006

MAR-2006

MAR-2006

MAR-2006

MAR-2006
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2006

2005 Site-wide Groundwater Monitoring Event, Potable
Source Water Sampling Results
2005 Site-wide Groundwater Monitoring Event, 
Analytical Summary Report
Final Letter Work Plan Addendum, Former Building 
2735
Draft Final RFI Report - Building 2434

Replacement Pages-Final Risk-Based Evaluation 
Procedures Manual, Module VI, Methodology for No 
Further Action at Solid Waste Management Units 
(Revision 2) April 2006 Update
Final Letter Work Plan Addendum - Building 3874

Final Groundwater & Soil Gas Monitoring Report, 2nd 
Semiannual Report 2005, LF5
Final Quarterly Monitoring Report, 4th Quarter 2005

Draft Final RFI Report, Former Building 523/Existing 
Building 501
Draft Final Basis for NFA - Building 2239

Final Supplemental Letter Work Plan - Building 1392

Final Letter Work Plan Addendum - Building 9603

Final Supplemental Letter Work Plan - Building 3092

Draft Final Supplemental Letter Work Plan - Building 
2792
Draft Final Landfill 5 Monitoring and Maintenance Plan

Draft Final RFI Report, Landfill 9

Draft Final Basis for NFA - Vehicle Washrack Drainage 
Ditches
Final Basis for NFA - Building 2239

Final Risk-based Evaluation Procedures Manual, 
Module V, Development of Ecological Screening Values
Final Letter Work Plan Addendum - Building 9606

Final Supplemental Letter Work Plan - Building 9072

Final Presumptive Remedy Work Plan - Building 2940

Final RFI Report - Building 2840

Final RFI Report - Building 1302

RFI Soil Sampling Results, Building 523/ Building 50

Draft Final Quarterly Monitoring Report, 1st Quarter 
2006, CLA
Draft Final Field and Laboratory Procedures Manual for 
Fort Carson Army Installation, Revision 5
Final Supplemental RFI Letter Work Plan, Old Central 
Washrack
Draft Final NFA Petition, Revision 1, Vehicle Washrack 
Drainage Ditches
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Earth Tech

APR-2006
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APR-2006

APR-2006

APR-2006

APR-2006

APR-2006

MAY-2006
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JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUN-2006

JUL-2006

JUL-2006

JUL-2006
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2006

Draft Final Letter Work Plan Addendum for Building 749

Final RFI Report, Multi-Purpose Range Complex

Draft Final Supplemental Letter Work Plan - Building 
3292
Draft Final Corrective Measure Design - Building 2940

Final RFI Report - Building 1692

Draft Final RFI Report, Revision 1, Range 1 Open 
Burning Grounds
Draft Final Letter Work Plan, Supplemental Soil 
Sampling, Bldg 301 Drainage Ditch
Final (Revision 2) Risk-Based Evaluation Procedures 
Manual, Module V1, Methodology for Identifying NFA at 
SWMUs
Draft Final RFI Report - Building 9609

Draft Final Letter Work Plan, NFA Soil Sampling - 
Former Building 1302
Final RFI Report, Range 1, Open Burn Grounds

Draft Final Soil Risk Screening Letter Report, Range 1

Final Quarterly Monitoring Report, 1st Quarter 2006

Replacement Pages for the Final RFI Work Plan 
Addendum, Building 8000
Draft Final Basis for NFA - Building 2692

Draft Final Basis for NFA - Building 2492

Draft Final Basis for NFA - Building 2082

Draft Final Basis for NFA - Building 1982

Draft Final Basis for NFA for Building 1882

Final Letter Work Plan, Supplemental Soil Sampling at 
Building 301 Drainage Ditch
Final Soil Risk Screening Letter Report, Range 1 Open 
Burning Grounds
Draft Final Basis for NFA - Building 1404

Draft Final Basis for NFA for Building 9628

Draft Final Revised Supplemental Letter Work Plan - 
Building 3292
Final Basis for NFA - Building 2840

Final RFI Report, Building 2735

Draft Final CMS Work Plan, Revision 1, Landfill 7 and 
Pete's Hill Dump
Draft Final Quarterly Monitoring Report, 2nd Quarter 
2006
Draft Final Basis for NFA - Building 218

Draft Final Basis for NFA - Building 635/631
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2006

2007

Final Groundwater CMS Work Plan, CLA

Final BECS CMS Work Plan Replacement Figure 9-1

Final Basis for NFA, Sludge Trench Pit

Draft Final Basis for NFA, Former Long-Term Haz. 
Waste Storage Area
Draft Final Letter Work Plan, NFA Soil Sampling, 
DRMO Hazardous Waste Storage Area
Final Supplemental Sampling to Evaluate Chromium 
and Thallium in Soil at Building 9620
Final Corrective Measure Design - Building 8300

Final Letter Work Plan, NFA Soil Sampling - Building 
8142
Draft Final RFI Report - Building 2992

Final NFA Soil Sampling - Building 1302

Draft Final Interim Monitoring Plan, Landfill 2/3

Final Letter Work Plan for 2006 Site-wide Groundwater 
Monitoring Event
Final RFI Report - Building 8152

Final Remedy Completion Report - Former Building 
2940
Draft Final Presumptive Remedy Report - Former 
Building 2940
Draft Final Revised Basis for NFA, Former Building 
2735
Final Basis for NFA, Former Building 2735

Draft Final RFI Report, Former Used/Waste Oil Tank - 
Building 218
Draft Final Basis For NFA, Rev. 1, Building 635 (SWMU
57), replacement pages
Final Basis for NFA for Building 2427

Draft Final RFI Report, Revision 1, Former Building 
3874
Final Supplemental Letter Work Plan - Building 3192

Draft Final Quarterly Monitoring Report, 3rd Quarter 
2006

Groundwater Monitoring Wells Installed & Abandoned in
2006
Draft Final (Rev 1) CMS WP, North Specker 

Carson Solar I Project

4Q06 Permit Report

Draft Final Interim Annual Interim Monitoring Summary 
for 2006, LF2
Final Basis for NFA, Bldg. 218

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

URS

Earth Tech

Earth Tech

Earth Tech

SEP-2006

OCT-2006

OCT-2006

OCT-2006

OCT-2006

OCT-2006

OCT-2006

OCT-2006

OCT-2006

OCT-2006

OCT-2006

NOV-2006

NOV-2006

NOV-2006

NOV-2006

NOV-2006

NOV-2006

NOV-2006

NOV-2006

DEC-2006

DEC-2006

DEC-2006

DEC-2006

JAN-2007

JAN-2007

JAN-2007

JAN-2007

FEB-2007

FEB-2007

 Previous StudiesIRP

Title Author Date



Final FORT CARSON Installation Action Plan - 42

2007

Final Basis for NFA, Bldg. 635

Draft Final Annual M & M Report 2006, LF5

Draft Final Annual Monitoring Summary for 2006, LF4

Draft Final Annual M & M for 2006, LF4

Draft Final RFI Report, Bldg. 3092

Final LF9 CMS LF Cover Eval. Report

Draft Final Interim Annual Monitoring Summary for 2003
Landfills 2/3
Draft Final NFA SWMU Bldg 635/SWMU 77

Draft Final Basis for NFA, Bldg. 8200

2005 Site-wide Monitoring Event Analytical Summary 
Report, and 2005 Site-wide Monitoring Event Potable 
Source Water Sampling Results
Draft Final Basis for NFA, Bldg 9620

Final RFI Building 301

Final CMS Work Plan, North Specker

Draft Final Work Plan Addendum Building 9072

Draft Final (Revision 1) NFA Building 9628

ET CAP Performance M&M  Monthly Inspection Report

Draft Final Supplemental Letter Work Plan  - Land 
Spreading Field
DF NFA Former Oil/Water Separator Bldg. 2492

Final RFI Building 2434

Final Letter Work Plan - Land Spreading Field

Draft Final RFI Report, Bldg 202

Proposed Monitoring Well Installation and Groundwater 
Sampling in Support of the Butts East Combined Sites 
Corrective Measures Study
Draft Final RFI Report, Former POW Camp

Final Annual Monitoring and Maintenance Report 
Landfill 5
Draft Final NFA Building 1302

Final Supplemental Letter Work Plan Building 3292

Final (Revision 2) Module VI

Final Quarterly Monitoring Report,4Q 2006 CLA

Final NFA Bldg. 2492

Draft Final RFI Building 8000

Final Potable Source Water Sampling Report for 2006
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2007

Final Letter Work Plan Addendum Bldg. 9072

Draft Final Presumptive Remedy Work Plan BECs

Draft Final Remedy Completion Report Landfill 9

Final Basis for NFA Building 9628

Draft Final FLPM

Final Basis  NFA Building 8200

Final Analytical Summary Report 2006 Site-wide

Draft Final CMS Work Plan Landfill 7 Revision 2

Final Letter Work Plan Hydrogeologic Investigation, 
SWMU 1 LF 1, FTC-005
Final Letter Work Plan, No Further Action Sampling 
DIO, SWMU 51
Draft Final Basis for NFA Building 8930

Draft Final  CMS Work Plan Landfill 7 & Pete's Hill 
Dump
CDPHE Approval Draft Final Nitrate Source Work Plan

Final NFA SWMU 96, UST at Bldg 1404

Final RFI Building 2992

Draft Final Basis For NFA, Rev.1 Long Term Haz Waste
Storage Area, SWMU 54
Final RFI Former Building 523/Existing Building 501

Risk Evaluation for Landfill 8

Draft Final Quarterly Monitoring Report 1Q07 CLA

Draft Final Basis for NFA Building 1515

DF Groundwater Treatability Study Work Plan North 
Specker Avenue
2nd Quarter Permit Report

Draft Final Landfill 8 (FTC-012/SWMU 8) Existing 
Cover Evaluation Report
Final Letter Work Plan Addendum Bldg 749

Landfill 1 Geophysics Report

Final Basis for NFA Building 2082

ET Cap Maintenance Landfill 5

Monitoring & Maintenance Plan Landfill 5

DF Treatability Study Work Plan - BECS

Draft Final Quarterly Monitoring Report 2nd Q CLA

Final Quarterly Monitoring Report 1st Q CLA

Interim Remedy Completion Report Landfill 9
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Earth Tech

Earth Tech

Earth Tech

Earth Tech

URS

Earth Tech

Earth Tech

Earth Tech

Ft Carson

URS

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Earth Tech

Northwind

MAY-2007

MAY-2007

MAY-2007

MAY-2007

MAY-2007

MAY-2007

MAY-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUN-2007

JUL-2007

JUL-2007

JUL-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

AUG-2007

SEP-2007

SEP-2007

SEP-2007

 Previous StudiesIRP

Title Author Date



Final FORT CARSON Installation Action Plan - 44

2007

2008

Draft Final Remedy Construction Completion Report

Draft Final RFI Report Bldg. 9603

Final CMS Work Plan Landfill 7 & Pete's Hill Dump

Draft Final Indoor Air Assessment Letter Report North 
Specker
Draft Final Nitrate Source Investigation Report Site-
wide Groundwater
Final Letter Work Plan 2007 Site-wide Groundwater 
Monitoring Event
Final Remedy Construction Completion Report Building 
8300
3rd Q Permit Report

SWMU 5, Final M&M Plan Replacement Pages

SWMU 4, Landfill 4 Draft Final Remedy Selection 
Report
Draft Final Risk Module VI

Letter Work Plan for SWMU 107, Bldg 639 UST

Final Landfill 5 Monitoring and Maintenance Plan 

SWMU 86 Letter Work Plan, Bldg. 9072 UST

SWMU 54 Final NFA

DF Basis for NFA BANS Building 8030

Final Basis for NFA Former Long-Term Hazardous 
Waste Storage Area
Draft Final CLA 3rd Quarter Monitoring Report 2007

Final Letter Work Plan for Phase 2 Hydrogeologic 
Investigation in the Vicinity of Landfill 1
Final RFI Report Former Used/Waste Oil UST Former 
Bldg. 3874
Final Letter Work Plan, SWMU 21

Final Well Abandonment Summary Report, Bldg 8200

Final Well Abandonment Summary Report, Bldg 1515

Draft Final RCRA Facility Investigation Report, SWMU 
169
Analytical Summary Report 2007 Site-wide 
Groundwater Monitoring Event, 
Draft Final Basis for NFA, SWMU 27

Final Letter Work Plan - NFA Soil Sampling, SWMU 
165
Final Presumptive Remedy Work Plan, SWMUs 24 and 
23
Proposed 2008 Monitoring Well Installation and 
Groundwater Sampling, SWMUs 24 and 23
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Earth Tech

Earth Tech
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2008

Final Potable Source Water Sampling Report 2007

Analytical Data Package Technical Review Report GAC
Unit Optimization Test Results
Draft Final Quarterly Monitoring Report First Quarter 
2007, CLA
Draft Final Letter Work Plan for Phase 1 Hydrogeologic 
Investigation in the Vicinity of Landfill 1
Draft Final Annual Interim Monitoring Summary for 2007
Landfill 2/3
Draft Final Monitoring and Maintenance Plan, Landfill 9

Final NFA, SWMU 85

Draft Final Letter Work Plan Addendum, SWMU 109

Final NFA, SWMU 111

Final Basis for NFA, SWMU 19

Final Letter Work Plan - NFA Soil Sampling, SWMU 28

Final FLPM 

Final Letter Work Plan 2008 Monitoring Well and 
Groundwater Sampling, BECS
Final Annual Interim Monitoring Summary for 2006 
Landfill 2/3
Final Interim Groundwater and Soil Gas Monitoring Plan
Landfill 2/3
Draft Final Annual Monitoring Summary for 2007 for 
Landfill 4
Draft Final Supplemental Investigation Summary for 
Landfill 6
Draft Letter Work Plan for Range 1, SWMU 45

Draft Final NFA, SWMU 78

Final Basis for NFA for Former Building 1302

Final Work Plan, RCRA Facility Investigation

Final FLPM  RV 1

Final Letter Work Plan for Phase II Hydrogeologic 
Investigation in Vicinity of LF 1
Draft Final First Quarter 2008 Groundwater Monitoring 
Report, SWMU 84
Final Letter Work Plan Addendum, SWMU 109

Draft Final Evaluation of Chromium Speciation in Soil at
FTC 23 sites
Letter Work Plan, SWMU 32

Draft Final RCRA RFI Report, SWMU 35

Draft Final Evaluation of Chromium Speciation in Soil

Final Annual Monitoring and Maintenance Report 2007, 
Landfill 5
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Earth Tech
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Earth Tech
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APR-2008
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2008

2009

Draft Final Remedy Construction Completion Report for 
Landfill 9
Draft Final NFA, SWMU 81

Final RCRA Facility Investigation Report, SWMU 33

Final NFA, SWMU 26

Final FLPM  RV 2

Phase II Geophysical Surveys at Landfill 1 CLA

Draft Final Remedy Selection Report for Landfill 4

Final Annual Monitoring Summary 2006, Landfill 4

Final Annual Monitoring Summary 2007, Landfill 4

Final RFI Report, SWMU 73

Draft Final Basis for NFA, SWMU 51

Final Basis for NFA, SWMU 27

Final Monitoring and Maintenance Plan for Landfill 4

Draft Final RV 1 Basis for NFA, SWMU 165

ET Cap Potential Reference Areas Report, Landfill 5

Draft Final Basis for NFA, SWMU 77

Draft Final Basis for NFA, SWMU 69

Draft Final RFI Report, SWMU 21

NFA Soil Sampling, SWMU 30

Draft Final RFI Report, SWMU 86

Draft Final Basis for NFA, SWMU 90

Supplement to the Draft Final RFI Report, SWMU 107

Final Basis for NFA, SWMU 51

2008 Groundwater Investigation Data Submittal for 
BECs
Final RCRA Facility Investigation Report, SWMU 164

Draft Final Letter Work Plan for Phase III Hydrogeologic
Invest. In Vicinity of LF 1
Final Safety, Health and Emergency Response Plan

Final RFI Report for Former POW Camp, SWMU 168

Draft Final Supplemental RFI Work Plan for Old Central 
Washrack, SWMU 36
Draft Final Presumptive Remedy Work Plan for UST at 
Former Bldg 202, SWMU 164
Draft Final RFI Report for the Former Used/Waste Oil 
UST at Former Bldg 1392, SWMU 109
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2009

Draft Final RFI Report for the Former Used/Waste Oil 
UST at Former Bldg 639, SWMU 107
Final Basis for NFA for the BANS at Bldg 8030, SWMU 
29
Draft Basis for NFA at the DRMO Hazardous Waste 
Storage Area, SWMU 50
Final Field and Laboratory Procedures Manual FLPM

Final Interim Groundwater and Soil Gas Monitoring Plan
for Landfill 2/3
Final RFI Report for Former Used/Waste Oil UST at 
Bldg 639, SWMU 107
Draft Final Annual Monitoring and Maintenance Report 
2008, SWMU 5
Draft Final Annual Monitoring and Maintenance Report 
2008, SWMU 9
Final RFI Report for Former Used/Waste Oil Tanks at 
Bldg 9072, SWMU 86
Final Supplemental RFI Letter Work Plan for Former 
Used/Waste Oil UST at Bldg 9609, SWMU 89
Draft Basis RV1 for NFA at DRMO, SWMU 50

Final Quarterly Groundwater Monitoring Report Fourth 
Quarter 2008 for Bldg 1882, OPS
Final Basis or NFA for Former Used/Waste Oil UST at 
Former Bldg 2434, SWMU 69
Final Basis for NFA for Former Used/Waste Oil Tank at 
Bldg 9620, SWMU 90
Final Basis for NFA for Former Used/Waste Oil USTs 
and Former Oil/Water Separator at Bldg 3092, SWMU 
77
Site-wide Final Analytical Summary Report for 2008 
GW Monitoring Event
Draft Final RV 1 Basis for NFA for the Former Used 
Waste Oil UST at Former Bldg 3874, SWMU 80
Final Remedy Construction Completion Report RV 1 for
Landfill 9
Draft Final Basis for NFA for the BANS at Bldg 8142, 
SWMU 30
Draft Final Basis for NFA for Former Used/Waste Oil 
Tanks at Bldg 9072, SWMU 86
Final Basis for NFA for Former Used/Waste Oil UST at 
Bldg 639, SWMU 107
Draft Final Annual Monitoring Report 2008 for Landfill 9

Final Basis for NFA for Former Used Waste Oil UST at 
Former Bldg 3874, SWMU 80
Final Annual Monitoring Summary for 2008 for Landfill 4

Draft Final Proposed Soil Strength Testing Work Plan 
for Landfill 7 and Pete's Hill Dump
Final Basis for NFA at BANS at Bldg 8142, SWMU 30

Presumptive Remedy Work Plan for Former Building 
202 UST, SWMU 164
Draft Final Phase III Hydrogeologic Investigation 
Summary in the Vicinity of Landfill 1
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2009

2010

Draft Final RFI Report for Former Oil/Water Separator 
and Former UST at Bldg 1682, SWMU 62
Draft Final Basis for NFA at the Former Used/Waste Oil 
Portable Bladder Tank at Former Bldg 523 and Existing 
Bldg 501
Draft Final Basis for NFA, Former Used Waste Oil UST 
at Bldg 301, SWMU 56
Existing Cover Evaluation Report for Landfill 8

Draft Final Presumptive Remedy Work Plan for the 
Former POW Camp, SWMU 168
Draft Basis for NFA for Former Oil/Water Separator and 
Former Used Waste Oil UST at Bldg 1692, SWMU 63
Draft Final CMS Work Plan at Former USTs at Bldg 
8000 and Former Vapor Degreaser
Final Basis for NFA for Former Used/Waste Oil Tank at 
Bldg 1515, SWMU 61
Draft final Basis for NFA at the Former Oil/Water 
Separator and Former UST at Bldg 1382, SWMU 60
Final Maintenance and Monitoring Report for Landfills 2 
and 3
Draft Final Basis for NFA for Former Oil/Water 
Separator and Former Used Waste Oil UST at Bldg 
1692
Final Proposed Soil Strength Testing Letter Work Plan 
for Landfill 7 and Pete's Hill Dump
Draft Final Basis for NFA for Former Oil/Water 
Separator and Former Used Waste Oil UST at Bldg 
1692, SWMU 63
Final CMS Work Plan at Former Waste Oil/Solvent 
USTs at Bldg 8000 and the Former Vapor Degreaser 
Draft Final Basis for NFA at the Former Oil/Water 
Separator and Former Used/Waste Oil Tank at Bldg 
2392, SWMU 68
Draft Final RV 1 Basis for NFA at Bldg 2792, SWMU 73

Final Basis for NFA at DRMO, SWMU 50

Final Basis for NFA at Former UST at Bldg 301, SWMU 
56
Final Basis for NFA at the Former Oil/Water Separator 
and Former UST at Bldg 1382, SWMU 60
Final Basis for NFA at the Former Used/Waste Oil 
Portable Bladder Tank at Former Bldg 523 and Existing 
Bldg 501

Draft Final Groundwater Extraction Testing at the 
Grit/Oil Pit, SWMU 13
Draft Final Basis for NFA at Former Oil/Water 
Separation and Former Used Waste Oil UST at Bldg 
1682, SWMU 62
Draft Final CMS Report for Landfill 7 and Pete's Hill 
Dump, SWMUs 7 and 14
Final Basis for NFA at Former Oil/Water Separator and 
Former UST at Bldg 1692, SWMU 63
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2010

Draft Final Fourth Quarter 2009 Groundwater 
Monitoring Report for the Former UST at Bldg 8300, 
SWMU 84
Draft Final Annual Five-Year Monitoring Summary for 
2009 at Landfill 4
Draft Final Annual Groundwater Monitoring Report for 
2009 at Landfill 8
Draft Final Annual Groundwater Monitoring Report for 
2009, Landfill 9
Draft Final RFI Letter Work Plan for the Former Used 
Oil UST and Former Oil/Water Separator at Bldg 1392, 
SWMU 109
Draft Final Annual Monitoring and Maintenance Report 
for 2009, Landfill 2/3
Draft Final Annual Groundwater Monitoring Report for 
2009, Landfill 5
Final Quarterly Report for Second Quarter 2009 at the 
Combined Landfill Area
Final Annual M&M Report for 2008 at Landfill 5

Draft Final Treatability Study Report for the North 
Specker Plume, SWMU 167
Draft Final Presumptive Remedy Work Plan at BECS 
Fire Training Area and Sewage Treatment Lagoons
Final Annual Groundwater Monitoring Report for 2009, 
Landfill 9
Final Annual Groundwater Monitoring Report for 2009 
at Landfill 8
Draft Final Basis for No Further Action at the Former 
Used/Waste Oil Tank USTs, Building 8152, SWMU 82
Final Annual Monitoring and Maintenance Report for 
2009 at Landfill 2/3
Final Annual Five-Year Monitoring Summary for 2009 
at Landfill 4
Final Quarterly Monitoring Report Third Quarter 2009 at
the Combined Landfill Area
Draft Final Presumptive Remedy Work Plan for Landfill 
8
Draft Final 1st Quarter 2010 GW Mon Report at the 
Former UST at Bldg 8300, SWMU 84
Final Basis for NFA at the Former Oil/Water Separator 
and Former Used/Waste Oil USTs at Bldg 2992, SWMU
76
Draft Final RFI Old Central Washrack, SWMU 36

Final Basis for No Further Action at the Former 
Used/Waste Oil Tank USTs, Building 8152, SWMU 82
Final Basis for NFA at the Former UST Multi Purpose 
Range Complex, SWMU 92
Final Basis for NFA at Former Oil/Water Separation and
Former Used Waste Oil UST at Bldg 1682, SWMU 62
Draft Final Quarterly Monitoring Report 1st Quarter 
2010 at the Combined Landfill Area
Draft Final RFI Letter Work Plan Former Used Waste 
Oil Underground Storage Tanks and Active Oil Water 
Separator, Building 749, SWMU 108
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2010

2011

Methane Monitoring, Second Quarter 2010 at CLA

Draft Final RFI Report Former Used/Waste Oil Tank and
Former Oil/Water Separator, Bldg. 1392, SWMU 109
Final Presumptive Remedy Work Plan at BECS Fire 
Training Area and Sewage Treatment Lagoons, 
SWMUs 23 and 24
Draft Final Third Quarter 2010 Groundwater Monitoring 
Report, Former Used/Waste Oil Tank -Building 8300, 
SWMU 84
Draft Final Annual and Five Year Groundwater 
Monitoring Data at Range 121 Open Detonation 
Grounds, SWMUs 47 and 25
Final Quarterly Monitoring Report, First Quarter 2010 
for the Combined Landfill Area
Final Third Quarter 2009 Groundwater Monitoring 
Report for the Former Used/Waste Oil Tank at Bldg 
8300, SWMU 84
Final Fourth Quarter 2009 Groundwater Monitoring 
Report for the Former Used/Waste Oil Tank at Bldg 
8300, SWMU 84
Final First Quarter 2010 Groundwater Monitoring Report
for the Former Used/Waste Oil Tank at Bldg 8300
Final Second Quarter 2010 Groundwater Monitoring 
Report for the Former Used/Waste Oil Tank at Bldg 
8300
Final Third Quarter 2010 Groundwater Monitoring 
Report for the Former Used/Waste Oil Tank at Bldg 
8300
Final Presumptive Remedy Work Plan for Landfill 8

SWMU 89 Draft Final Letter Work Plan Supplemental 
Well Installation and Sampling at Former Waste Oil 
UST at Bldg 9609
CLA Draft Final Quarterly Monitoring Report Third 
Quarter 2010 Combined landfill Area
SWMU 168 Draft Final Presumptive Remedy Annual 
Progress Report for 2010 at the Former Prisoner of War
Camp
CLA Draft Final Revised CMS Work Plan for Combined 
Landfill Area
SWMU 79 Draft Final Presumptive Remedy Work Plan 
at Former Waste Oil USTS and Former Oil/Water 
Separator at Bldg 3292

Site-wide - Draft Final Risk-Based Evaluation 
Procedures Manual Module VI (RV 5) Methodology for 
Identifying NFA at SWMUS
SWMU 36 Draft Final RFI Report for the Old Central 
Washrack
CLA Final Quarterly Monitoring Report for Second 
Quarter 2010 Combined Landfill Area
SWMU 78 Draft Final RFI at former Used/Waste Oil 
USTs and Former Oil/Water Separator at Bldg 3192
SWMU 5 Final Landfill 5 Monitoring and Maintenance 
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2011

Plan Landfill 5

CLA Draft Final Quarterly Monitoring Report for Fourth 
Quarter 2010 Combined Landfill Area
SWMU 2 and 3 Draft Final Annual Monitoring and 
Maintenance Report for 2010
SWMU 9 Draft Final Annual Monitoring and 
Maintenance Report for 2010 Landfill 9
SWMU 5 Draft Final Annual Monitoring and 
Maintenance Report for 2010 Landfill 5
SWMU 164 Final Presumptive Remedy Annual 
Progress Report at Former Bldg 202 UST
CLA RTCs for the Draft Final Quarterly Monitoring 
Report for Third Quarter 2010 at the Combined Landfill 
Area
SWMU 5 Final Annual M&M Report for 2010 at Landfill 
5
Site-wide - Final Risk Module VI

SWMU 8 90% Design Package Appendices to the 
Presumptive Remedy Work Plan at Landfill 8
SWMU 9 Draft Final Annual Monitoring and 
Maintenance Report for 2010 Landfill 9
SWMU 9 Draft Final Annual Monitoring and 
Maintenance Report for 2010 Landfill 9
SWMU 9 Draft Final Annual Monitoring and 
Maintenance Report for 2010 Landfill 9
SWMU 168 Response to Comments for the Draft Final 
Presumptive Remedy Annual Progress Report for 2010 
Former Prisoner of War Camp
CLA Response to Comments for Revised Draft Final 
Corrective Measures Study Work Plan Combined 
Landfill Area Groundwater
SWMU 87 Draft Final RCRA Facility Investigation 
Report, Active Oil/Water Separator -Building 9603
SWMU 79 Replacement Pages for the Presumptive 
Remedy Work Plan at Former Waste Oil USTs and 
Former Oil/Water Separator at Bldg 3292
SWMUs 2 and 3 Final Annual M&M Report for 2010 at 
Landfills 2/3
SWMU 78 Final RFI at Former Used/Waste Oil USTs 
and Former Oil/Water Separator at Bldg 3192
SWMU 168 Final Presumptive Remedy Annual 
Progress Report for 2010 at the Former POW Camp
SWMU 4 Draft Final Annual Monitoring Summary for 
2010 at Landfill 4
SWMU 8 CD 100% Design Package Appendices to the 
PRWP at Landfill 8
SWMUs 23 and 24 Draft Final Enhanced 
Bioremediation Pilot Study, Annual Progress Report, 
2010, Butts East Combined Sites,
SWMU 8 Draft Final Annual Groundwater Monitoring 
Report for 2010 at Landfill 8
CLA Final Interim Closure Plan for the Combined 
Landfill Area
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2011

2012

SWMU 87 Final RCRA Facility Investigation Report, 
Active Oil/Water Separator -Building 9603
SWMU 89 Draft Final RCRA Facility Investigation 
Report, Former Used/Waste Oil UST, Building 9609
SWMU 109 Draft Final Corrective Measures Study 
Work Plan, Former Waste Oil UST and Former 
Oil/Water Separator, Building 1392
SWMUs 2 and 3 Draft Final Presumptive Remedy Work
Plan at Landfills 2/3
SWMUs 23 and 24 Draft Final Remedy Construction 
Completion Report for Butts East Combined Sites,
SWMU 28 - Draft Final Remedy Completion Report for 
the Battery Acid Neutralization Shop at Bldg 8000
SWMU 78 Draft Final CMS Work Plan at Former 
Used/Waste Oil USTs and Former Oil/Water Separator 
at Bldg 3192
SWMU 36 Final RFI for Old Central Washrack

SWMUs 2 and 3 Final Letter Work Plan Existing Cover 
Soil Confirmatory Testing, Landfill 2/3
Site-wide - Draft Final Site-wide Selenium Study, 
Occurrence and Distribution of Selenium in 
Groundwater
SWMU 109 Draft Final Corrective Measures Study 
Work Plan for SWMU 109
SWMU 16/53 and 26 Proposed GW Sampling at 
SWMUs 
SWMU 108 DF RFI Letter Work Plan for UST at Bldg 
749
SWMU 88 DF Supplemental RFI Letter Work Plan for 
UST at Bldg 9606
Site-wide - Final Analytical Summary Report for the 
2011 Site-wide Groundwater Monitoring Event
SWMU 87 Draft Final RCRA Facility Investigation 
Report, Active Oil/Water Separator -Building 9603
SWMU 108 Draft Final RFI Letter Work Plan 
Supplemental Groundwater Sampling and Oil/Water 
Separator Inspection, Active Oil/Water Separator, 
Building 749
SWMU 47 Submittal of Annual Groundwater Monitoring 
Data for Range 121 Open Detonation Grounds
SWMU 23/24 - Final Enhanced Bioremediation Pilot 
Study Annual Progress Report for 2010 Butts East 
Combined Sites
SWMU 89 Draft Final Corrective Measures Study Work 
Plan, Former Used/Waste Oil UST, Building 9609
SWMUs 23/24 Draft Final Pilot Study Report Butts East 
Combined Sites
CLA - Draft Final Quarterly Monitoring Report, Second 
Quarter 2011
CLA - Draft Final Quarterly Monitoring Report, Second 
Quarter 2011
Site-wide - Table L2, Summary of Parameter Changes 
for Screening Criteria, Risk Module VI
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2012

2013

SWMU 79 Draft Final Remedy Construction Completion
Report, Former Waste Oil USTs and Former Oil/Water 
Separator, Building 3292
SWMU 45 Draft Final Basis for NFA, Range 1 Open 
Burn Grounds, Groundwater
SWMU 4 Draft Final Annual Monitoring Summary for 
2011 Landfill 4
SWMU 168 Data Submittal as Requested in CDPHE 
Comments on the Draft Final Presumptive Remedy 
Annual Progress Report for 2011 , Former Prisoner of 
War Camp
SWMU 8 Draft Final Construction Completion Report 
Landfill 8
SWMU 8 Draft Final Post-Closure Monitoring and 
Maintenance Plan Landfill 8
SWMU 8 Final Post-Closure Monitoring and 
Maintenance Plan Landfill 8
SWMU 8 Draft Final Post-Closure Annual Monitoring 
and Maintenance Report 2011 Landfill 8
SWMU 2/3 Final Revision 0 Presumptive Remedy Work 
Plan (90% Design Package) Landfill 2/3
SWMU 2/3 Draft Final Annual Monitoring and 
Maintenance Report for 2011 Landfill 2/3
SWMU 4 Final Revision 2 Monitoring and Maintenance 
Plan for Landfill 4
CLA Draft Final Annual Monitoring and Maintenance 
Report Fourth Quarter 2011, Combined Landfill Area
SWMU 9 Final Monitoring and Maintenance Plan 
Landfill 9
CLA Draft Final Revised Corrective Measures Study 
Work Plan Combined Landfill Area Groundwater, RV2
SWMU 5 Draft Final Annual Monitoring and 
Maintenance Report 2011 Landfill 5
Risk Mod Final (Revision 6) Risk-based Evaluation 
Procedures Manual
SWMU 81 Draft Final (Revision 2) Basis for No Further 
Action , Former Used/Waste Oil Tanks- Building 8142
SWMU 89 Draft Final Corrective Measures Study, 
Former Waste Oil UST, Building 9609
SWMUs 23/24 Draft Final Corrective Measures Study 
Butts East Combined Sites
SWMUs 2/3 Pre-Construction Activities at Landfill 2/3

SWMUs 23/24 Draft Final Remedy Construction 
Completion Report, for Soil, Revision 2, Butts East 
Combined Sites

SWMU 2/3 Draft Final 2011 Annual Monitoring and 
Maintenance Report for Landfill 2/3
SWMU 78 Draft Final Presumptive Remedy Work Plan, 
Former Waste Oil USTs and Former Oil/Water 
Separator, Building 3192
SWMU 23/24 Draft Final Corrective Measures 
Implementation Work Plan for Butts East Combined 
Sites
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2013

SWMU 7 Final Presumptive Remedy Work Plan (90% 
Design Package), Landfill 7
SWMU 108 Draft Final RCRA Facility Investigation 
Report, Former Used/Waste Oil Tanks and Active 
Oil/Water Separator, Building 749
SWMU 89 Draft Final Corrective Measures 
Implementation Work Plan (Revision 1), Former 
Used/Waste Oil UST, Building 9609 
CLA Draft Final Quarterly Monitoring Report, Fourth 
Quarter 2012, Combined Landfill Area
SWMU 88 Draft Final Basis for No Further Action, 
Active Oil/Water Separator, Building 9606
SWMU 89 Draft Final Corrective Measures 
Implementation Work Plan (Revision 1), Former 
Used/Waste Oil UST, Building 9609 
SWMU 2/3 Draft Final 2012 Annual Monitoring and 
Maintenance Report Landfill 2/3
SWMU 36 Final Basis for No Further Action Approval

SWMU 4 Draft Final 2012 Annual Monitoring Summary, 
Landfill 4 
SWMU 2/3 Draft Final 2012 Annual Monitoring and 
Maintenance Report Landfill 2/3
SWMU 89 Draft Final Corrective Measures 
Implementation Work Plan (Revision 2), Former 
Used/Waste Oil UST, Building 9609
CLA Draft Final Quarterly Monitoring Report, First 
Quarter 2013 Combined Landfill Area 
SWMU 7 Final Presumptive Remedy Work Plan (100% 
Design Package)
SWMU 23/24 Draft Final Corrective Measures 
Implementation Work Plan for Butts East Combined 
Sites, Sewage Treatment Lagoons and Fire Training 
Area, Revision 1
SWMU 14 Final Presumptive Remedy Work Plan 
(100% Design Package), Landfill 14
SWMU 88 Draft Final, Revision 1, Basis for No Further 
Action, Active Oil/Water Separator, Building 9606
SWMU 167 Draft Final Corrective Measures 
Implementation Work Plan for North Specker Avenue, 
RV1
CLA Draft Final Corrective Measures Study, Combined 
Landfill Area Groundwater
SWMU 167 Letter Work Plan - Additional Delineation 
for the North Specker Avenue Plume East of Biobarriers
5, 6, and 7, Revision 0
SWMUs 2/3 Draft Final Construction Completion 
Report, Landfill 2/3
CLA Draft Final Letter Work Plan ¿ ISCO Pilot Test and 
Monitoring Well Installation, Combined Landfill Area 
Groundwater 
SWMU 164 In Situ Chemical Oxidation Re-injection 
Letter Work Plan, Former Building 202, Underground 
Storage Tank Site
SWMU 168 In Situ Chemical Oxidation Re-Injection 
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2013

2014

Letter Work Plan, Former Prisoner of War Camp

SWMU 164  Draft Final Presumptive Remedy Annual 
Progress Report, 2013, Former Building 202, 
Underground Storage Tank Site
SWMU 109  Draft Final Revision 1 Corrective Measures
Implementation Work Plan, Former Waste Oil UST and 
Former Oil/Water Separator, Building 1392 
SWMU 167 Draft Final Corrective Measures 
Implementation Work Plan for North Specker Avenue, 
RV2
SWMU 109 Draft Final Corrective Measures Study 
Report, Former Used Waste Oil UST and Former 
Oil/Water Separator, Building 1392
SWMU 89 Corrective Measures Implementation (CMI) 
Quarterly Report (July ¿ September 2013), Former 
Used/Waste Oil UST, Building 9609 
SWMU 4 Draft Final 2013 Annual Monitoring Summary, 
Landfill 4 
SWMU 168 Draft Final Presumptive Remedy Annual 
Progress Report 2013, Former Prisoner of War Camp 
CLA  Draft Final Quarterly Monitoring Report, Third 
Quarter 2013 Combined Landfill Area

SWMU 16/53 Draft Final Corrective Measures 
Implementation Work Plan for Former Waste 
Oil/Solvents USTs Building 8000 and Former Vapor 
Degreaser, RV1
SWMU 89 Draft Final Pilot Injection Program, In Situ 
Reductive Dechlorination, Former Used/Waste Oil UST, 
Building 9609
SWMU 89 Draft Final Pilot Injection Program, In Situ 
Reductive Dechlorination, Former Used/Waste Oil UST, 
Building 9609
CLA Draft Final Corrective Measures Implementation 
Work Plan, Combined Landfill Area Groundwater
SWMU 2/3 Draft Final 2013 Post-Closure Annual 
Monitoring and Maintenance Report, Landfill 2/3
SWMU 2/3 Draft Final Construction Completion Report, 
Landfill 2/3, Revision 1
SWMU 78 Draft Final Remedy Completion Report, 
Former Waste Oil USTs and Former Oil/Water 
Separator, Building 3192
Draft Final Solid Waste Management Unit Assessment 
Report, Former Sludge Drying Bed
SWMU 23/24 Quarterly Report, Fourth Quarter 2013, 
Butts East Combined Sites Groundwater, Sewage 
Treatment Lagoons and Fire Training Area
CLA Draft Final Quarterly Monitoring Report, Fourth 
Quarter 2013, Combined Landfill Area
SWMU 79 Draft Final 2013 Annual Compliance 
Monitoring Report Former Oil/Water Separator, Building 
3292
SWMU 78 Draft Final Revision 1 Remedy Completion 
Report, Former Waste Oil USTs and Former Oil/Water 

CB&I

Summit

CB&I

Summit

Summit

CB&I

CB&I

CB&I

CB&I

Summit

Summit

CB&I

CB&I

CB&I

Summit

Summit

CB&I

CB&I

Summit

Summit

SEP-2013

SEP-2013

SEP-2013

NOV-2013

NOV-2013

NOV-2013

DEC-2013

DEC-2013

JAN-2014

FEB-2014

FEB-2014

FEB-2014

FEB-2014

FEB-2014

FEB-2014

FEB-2014

MAR-2014

MAR-2014

MAR-2014

MAR-2014

 Previous StudiesIRP

Title Author Date



Final FORT CARSON Installation Action Plan - 56

2014

Separator, Building 3192

SWMU 9 Draft Final 2013 Annual Monitoring and 
Maintenance Report for Landfill 9
SWMU 23/24 Quarterly Report, Third Quarter 2013, 
Butts East Combined Sites Groundwater, Sewage 
Treatment Lagoons and Fire Training Area, RV1
SWMU 8 Draft Final 2013 Post-Closure Annual 
Monitoring and Maintenance Report for Landfill 8
SWMU 5 Draft Final Annual Monitoring and 
Maintenance Report 2013 Landfill 5
CLA Final Corrective Measures Implementation Work 
Plan, Combined Landfill Area Groundwater
SWMU 16/53 Final Corrective Measures 
Implementation Work Plan, Former Waste Oil/Solvent 
USTs, Building 8000 and Former Vapor Degreaser
CLA Final Corrective Measures Implementation Work 
Plan, Combined Landfill Area Groundwater
SWMU 14 Final Post-Closure Monitoring and 
Maintenance Plan for Landfill 14 
SWMU 2/3 Draft Final Post-Closure Monitoring and 
Maintenance Plan for Landfills 2/3, RV 1
SWMU 8 Final 2013 Post-Closure Annual Monitoring 
and Maintenance Plan for Landfill 8, RV1
SWMU 5 Draft Final 2013 Annual Monitoring and 
Maintenance Report for Landfill 5, RV1
SWMU 8 Draft Final 2013 Post-Closure Annual 
Monitoring and Maintenance Report for Landfill 8, RV 1
SWMU 89 - Corrective Measures Implementation (CMI)
Quarterly Report (April- June 2014) Former UST at 
Bldg 9609
SWMU 23/24 - Quarterly Progress Report, Second 
Quarter 2014, Butts East Combined Sites, 
Groundwater, Sewage Treatment Lagoons and Fire 
Training Area
SWMU 16/53 - Quarterly Progress Report, Second 
Quarter 2014, Former Waste Oil/Solvent USTs, Bldg 
8000 and Former Vapor Degreaser
SWMU 164 - Draft Final Presumptive Remedy Annual 
Progress Report - 2014, Former Bldg 202 UST site
SWMU 167 - Quarterly Progress Report, Second 
Quarter 2014, North Specker Avenue
SWMU 23/24 - Bedrock Elevation Map Update for the 
Quarterly Progress Report, Q413, Butts East Combined
Sites Groundwater, Sewage Treatment Lagoons
SWMU 7 - Final Construction Completion Report, 
Landfill 7
SWMU 14 - Final Construction Completion Report, 
Landfill 14
SWMU 89 - Corrective Measures Implementation (CMI)
Quarterly Report (July - September 2014) Former UST 
at Bldg 9609
SWMU 109 - Corrective Measures Implementation 
(CMI) Quarterly Report (July - August 2014) Former 
UST at Bldg 1392

CB&I

CB&I

CB&I

CB&I

CB&I

CB&I

CB&I

CB&I

CB&I

CB&I

CB&I

CB&I

Summit

CB&I

CB&I

CB&I

CB&I

CB&I

CB&I

CB&I

Summit

Summit

APR-2014

APR-2014

APR-2014

APR-2014

MAY-2014

JUN-2014

JUN-2014

JUN-2014

JUL-2014

JUL-2014

JUL-2014

JUL-2014

AUG-2014

SEP-2014

SEP-2014

SEP-2014

SEP-2014

OCT-2014

OCT-2014

OCT-2014

NOV-2014

NOV-2014

 Previous StudiesIRP

Title Author Date
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2015

SWMU 16/53 - Quarterly Progress Report, Third 
Quarter 2014, Former Waste Oil/Solvent USTs, Bldg 
8000 and Former Vapor Degreaser
SWMU 23/24 - Quarterly Progress Report, Third 
Quarter 2014, Butts East Combined Sites Groundwater 
and Sewage Treatment Lagoons
SWMU 13 - Quarterly Progress Report, Third Quarter 
2014, Grit/Oil Pit CLA Groundwater
SWMU 167 - Quarterly Progress Report, Third Quarter 
2014, North Specker Avenue
SWMU 79 - Draft Final 2014 Annual Compliance 
Monitoring Report Former Oil/Water Separator, Bldg 
3292
SWMU 89 - Corrective Measures Implementation (CMI)
Quarterly Report (October-December 2014) Former 
UST Bldg 9609
SWMU 13 - Quarterly Construction Progress Report, 
Fourth Quarter 2014, Grit/Oil Pit CLA Groundwater
SWMU 5 - 2014 Post-Closure Annual Monitoring and 
Maintenance Report for Landfill 5
SWMU 16/53 - Quarterly Construction Progress Report,
Fourth Quarter 2014, Building 8000 and Former Vapor 
Degreaser
SWMU 9 - 2014 Post-Closure Annual Monitoring and 
Maintenance Report for Landfill 9
SWMU 164 - Quarterly Progress Report, Fourth 
Quarter 2014, Former Building 202 UST site
SWMU 109 - Draft Final Revision 1 Pilot Injection 
Program, Enhanced Reductive Dechlorination, Former 
UST and Separator at Bldg 1392
SWMU 89 - Corrective Measures Implementation (CMI)
Quarterly Report (January - March 2015) Former 
Used/Waste Oil UST, Building 9609
SWMU 13 - Quarterly Construction Progress Report, 
First Quarter 2015, Grit/Oil Pit CLA Groundwater
SWMU 109 - Corrective Measures Implementation 
(CMI) Quarterly Report (January - March 2015) UST 
and Separator at Bldg 1392
SWMU 16/53 - Quarterly Construction Progress Report,
First Quarter 2015, Former Waste Oil UST Bldg 8000 
and Former Vapor Degreaser
SWMU 168 - 2014 Presumptive Remedy Annual 
Progress Report, Former Prisoner of War Camp
SWMU 167 - First Quarter 2015 Quarterly Progress 
Report, North Specker Plumes Site
SWMU 23/24 - First Quarter 2015 Quarterly Progress 
Report, Butts East Combined Sites
SWMU 109 - CMI Quarterly Report (April - June 2015) 
Former UST at Bldg 1392
2014 Post-Closure Annual M&M Report - Landfill 4

2014 Post-Closure Annual M&M Report - Landfill 8

2014 Presumptive Remedy Annual Progress Report - 
POW Camp SWMU 168

CB&I

CB&I

CB&I

CB&I

Summit

Summit

CB&I

ECC

CB&I

ECC

CB&I

Summit

Summit

CB&I

Summit

CB&I

CBI&I

ECC

ECC

Summit

ECC

ECC

ECC

JAN-2015

JAN-2015

JAN-2015

JAN-2015

FEB-2015

FEB-2015

MAR-2015

MAR-2015

MAR-2015

MAR-2015

MAR-2015

APR-2015

MAY-2015

MAY-2015

MAY-2015

MAY-2015

JUN-2015

JUN-2015

JUN-2015

JUL-2015

JUL-2015

JUL-2015

JUL-2015

 Previous StudiesIRP
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2015

2016

SWMU 89 - CMI Quarterly Report (April - June 2015), 
Former UST Bldg 9609
SWMU 167 - Second Quarter 2015 Quarterly Progress 
Report, North Specker Plumes Site
SWMUs 23/24 - Second Quarter 2015 Quarterly 
Progress Report, Butts East Combined Sites
SWMU 164 - Quarterly Status Report, Second Quarter 
2015, Underground Storage Tank, B202
SWMU 168 - Quarterly Status Report, Second Quarter 
2015, Former Prisoner of War Camp
SWMU 13 - Second Quarter 2015 Quarterly Progress 
Report, Grit/Oil Pit Site
Landfill 9 Medical Debris Removal Work Plan

Draft Final Operations and Maintenance Manual 
Building 8000 - SWMU 16/53
DF O&M Manual, GW Remediation System - SWMU 
13
DF Remedy Completion Report Bldg 3292 - SWMU 79

SWMU 164 - In Situ Chemical Oxidation Remedy Data 
Collection and Injection Well Install Letter Work Plan - 
Bldg 202
DF Construction Completion Report, GW Remediation 
System - SWMU 13
SWMU 108 - DF Remedy Construction Report Bldg 
749
SWMU 16/53 - DF Construction Completion Report, 
GW Remediation System at Bldg 8000
SWMU 109 - Corrective Measures Implementation 
(CMI) Quarterly Report (July - September 2015) UST 
Bldg 1392
SWMU 109 - Corrective Measures Implementation 
(CMI) Quarterly Report (July - September 2015) UST 
Bldg 1392
SWMU 167 - Third Quarter 2015 Quarterly Progress 
Report, North Specker Plumes Site
SWMU 23/24 - Third Quarter 2015 Quarterly Progress 
Report, Butts East Combined Sites (BECS)
SWMU 168 - Quarterly Status Report, Third Quarter 
2015, Former Prisoner of War Camp
SWMU 16/53 - Quarterly Construction Progress Report,
Third Quarter 2015, Bldg 8000
Quarterly Status Report, Third Quarter 2015, 
Underground Storage Tank, Bldg 202
SWMU 13 - Third Quarter 2015 Quarterly Progress 
Report, Grit/Oil Pit Site

SWMU 89 - Remediation Groundwater Monitoring Plan 
During Demolition/Construction at Building 9604
SWMU 13 - Quarterly Construction Progress Report, 
Fourth Quarter 2015, Grit/Oil Pit CLA Groundwater
SWMU 16/53 - Quarterly Construction Progress Report,
Fourth Quarter 2015, USTs at Bldg 8000
SWMU 109 - Corrective Measures Implementation 

Summit

ECC

ECC

ECC

ECC

ECC

CB&I

CB&I

CB&I

Summit

ECC

CB&I

Summit

CB&I

Summit

Summit

ECC

ECC

ECC

CB&I

ECC

ECC

Summit

CB&I

ECC

TLI

AUG-2015

SEP-2015

SEP-2015

SEP-2015

SEP-2015

SEP-2015

SEP-2015

SEP-2015

SEP-2015

SEP-2015

OCT-2015

OCT-2015

OCT-2015

OCT-2015

NOV-2015

NOV-2015

DEC-2015

DEC-2015

DEC-2015

DEC-2015

DEC-2015

DEC-2015

JAN-2016

JAN-2016

JAN-2016

FEB-2016

 Previous StudiesIRP

Title Author Date



Final FORT CARSON Installation Action Plan - 59

2016

(CMI) Quarterly Report (October- December 2015) 
UST at Bldg 1392
SWMU 89 - Corrective Measures Implementation (CMI)
Quarterly Report (October- December 2015) UST Bldg 
9609

TLI FEB-2016

 Previous StudiesIRP

Title Author Date
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FORT CARSON

Installation Restoration Program

Site Descriptions
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Site ID: FTC-006
Site Name: LANDFILLS 2/3 (1960-1978)

CLEANUP/EXIT STRATEGY
Per the Colorado regulations outlining post-closure care and monitoring and cover maintenance, post-PBA LTM will occur for a 
minimum of 30 years. 

Remedial operation (groundwater monitoring and cover maintenance) all funded under the PBA through FY20.
 
Cost-to-complete (CTC) assumption:
-PBA LTM (cover maintenance and monitoring) based on the PBA amount for this site multiplied by 30 years.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

198210........
199503........
199605........
200910........
199209........
201110........
201110........
201410........

198301
199811
201109
201210
199212
201212
201409
204410

RIP Date: 201212

RC Date: 201409

Landfills 2 and 3 (SWMUs 2/FTC-006 and 3/FTC-007) were combined for tracking purposes under FTC-006, and are former 
contiguous landfills located east of the cantonment area that were operated from 1957 to 1978.  Both landfills were properly 
closed in accordance with solid waste regulations at the time landfill operations ceased. The RFA conducted in 1994 then 
identified this site for inclusion in the RCRA Hazardous Waste permit. Therefore, investigation and remediation are being 
conducted under the Corrective Action Program. Waste at this site consists of sanitary waste, sludges from multiple sources, 
waste POL, cinder ash, and potentially explosives and unexploded ordnance. A combined trench and area fill method was used at
this 80-acre site.  Part of the landfill (approximately 50 acres) is currently covered with a soil cover.

Surface water control measures were installed in 1992. Grading activities were conducted in 1998 and 2000 to further control 
surface water. Groundwater monitoring results indicate that no significant impacts to the surrounding environment have resulted 
from the past Landfill 2 operations. Methane levels at the unit boundary in one permanent soil gas probe were detected above the 
5 percent permitted under solid waste regulations.

The RFI report was approved in November 2005; a corrective measures study (CMS) was imposed and requested for further 
delineation of methane at one soil gas monitoring probe. The draft final methane evaluation letter work plan was submitted to 
CDPHE in February 2006. The methane evaluation and installation of additional permanent probes was performed in 2006. A 
methane monitoring plan was submitted.  Quarterly soil gas monitoring of existing permanent probes and annual groundwater 
monitoring was also performed. At the request of CDPHE, two additional downgradient groundwater monitoring wells were 
installed in 2008.

As of January 2013 a modified evapotranspiration (ET) cap was completed at this site. The final construction completion report 
was submitted to CDPHE and was approved in September 2014 and then LTM was initiated in early FY15.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-008
Site Name: LANDFILL 4 (1957)

CLEANUP/EXIT STRATEGY
Per the Colorado regulations outlining post-closure care and maintenance, LTM must be conducted for a minimum of 30 years. .   


CTC assumptions:
- LTM for monitoring and cap maintenance will continue under the PBA through FY20. Post-PBA LTM for an additional 18 years.
- Site-wide five-year reviews for the following sites in LTM are also tracked under this site (FTC-009, FTC-013, FTC-012, 
CCSW001, CCSW170, FTC-006, FTC-011, and FTC-026).

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
LTM.................

198210........
199503........
199810........
200410........

198301
199812
200409
204509

RIP Date: N/A

RC Date: 200409

FTC-008, Landfill 4 (SWMU 4) is located in the northeast section of the cantonment area. According to historical records, Landfill 
4 covered approximately 14 acres. The landfill was excavated into the alluvium and operated for about six months in 1957 to 
receive construction debris, sanitary wastes and possibly small amounts of sludge and waste petroleum, oil, and lubricants. The 
presence of shallow groundwater [less than 5 feet (ft)] forced the landfill to be abandoned. The Defense Reutilization and 
Marketing Office (DRMO) Storage Yard (FTC-024, SWMU 50) was subsequently built over the former landfill. This landfill was 
properly closed in accordance with solid waste regulations at the time landfill operations ceased. The RFA conducted in 1994 then
identified this site for inclusion in the RCRA Part B permit. Therefore, all investigation and remediation is being conducted under 
the Corrective Action Program.

Groundwater monitoring indicated metals and VOCs below Colorado Groundwater Standards (CGWS) in the vicinity of this site. In
2002, an existing well was over-drilled to collect samples of the polyvinyl chloride casing for analysis of vinyl chloride to determine
if the well casing was degrading and the cause of vinyl chloride in groundwater. Analytical results indicated concentrations below 
the laboratory practical limits.

The RFI report (revision 2) was approved in October 2003 and no CMS was imposed. Annual groundwater monitoring and 
inspections of the asphalt cover are currently being performed. The monitoring maintenance plan was submitted in 2006 and the 
remedy selection report was submitted in April 2007.

The CDPHE selected the remedy (existing asphalt cap) and required land use and additional controls for Landfill 4 in a September
2008 permit modification. As part of normal maintenance operations, tihe FTC Directorate of Public Works (DPW) initiated repair 
and repaving of the southern portion of the asphalt cap. These maintenance operations were completed in 2008.

The LTM began in 2004 (FY05). A PBA contract was awarded in November 2014 and the PBA contractor continues to perform 
annual monitoring in accordance with the monitoring and maintenance plan.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-009
Site Name: LANDFILL 5 (1946-1956)

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
CMI(C)............
LTM.................

198210........
199503........
199605........
199805........
200001........
200412........

198301
199707
200412
200010
200412
203410

RIP Date: N/A

RC Date: 200412

FTC-009, Landfill 5 (SWMU 5) is an abandoned landfill located in the northeast corner of the cantonment area, close to the 
installation boundary, covering 20 acres. It was operated from 1946 to 1956. Historical records indicate accepted wastes included 
construction debris, mixed sanitary waste, waste POL, waste from the old mule barn area, coal cinders and ash. This landfill was 
properly closed in accordance with solid waste regulations at the time landfill operations ceased. The RFA conducted in 1994 then
identified this site for inclusion in the RCRA Part B permit. All investigation and remediation were conducted under the Corrective 
Action Program. The RFI report was approved by CDPHE in Sept 2001.

A composite cap (interim corrective measure) with asphalt surface was installed in fall 1999 over 5 acres of the site to manage 
storm water runoff and facilitate vehicle parking. In 2000, an ET cap [interim remedial action (IRA)] was installed over 15 acres 
and upgradient and downgradient wells were installed.

Elevated levels of methane have been detected in soil gas probes east of the motorpool cap; however, wind-driven turbines 
placed on select gas probes have been effective in venting the elevated levels. New soil gas monitoring probes were installed in 
August 2004 and are sampled quarterly in accordance with the approved corrective action work plans.

The ET cap was approved by CDPHE in November 2004, following additional soil classification and cap installation investigation 
activities. In December 2004, the CDPHE approved the final initial groundwater investigation summary report. No CMS was 
imposed, acknowledging that Landfill 5 has not contributed to groundwater contamination above screening levels downgradient of 
the landfill.

Remedy phase of corrective action was completed and is now undergoing the LTM phase. In October 2005, a five-year review of 
the monitoring and maintenance results since 2000 was conducted with CDPHE and revisions were made to the long-term 
monitoring and maintenance work plans.

During construction of the respective landfill caps, two groundwater seeps were located in the southern portion of the landfill. 
French drains were constructed to drain the seep water away from the landfill during construction. In July 2005, FTC 
recommended the existing french drain at the geotextile cap be reconnected and allowed to discharge to B-Ditch as a second 
outfall at Landfill 5 under the existing National Pollutant Discharge Elimination System permit (designated as outfall 007). USEPA 
approved the request in March 2006 and the revised permit was effective from April 1, 2006 to March 21, 2011. There has never 
been any discharge observed at outfall 007.

In 2007, video camera inspections of the methane vent system indicated that portions of the vent piping were crushed and that 
water was entering the system, partially obstructing the vents. Water was pumped out of the vent system and a second video 
survey was conducted to determine the extent of damage to the piping.

The associated methane monitoring system located in Building 8930 was inspected in 2007 and found to be nonoperational. The 
control unit was repaired and reinstalled and is now fully operational. Currently methane concentrations are below 5 percent at the

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-009
Site Name: LANDFILL 5 (1946-1956)

CLEANUP/EXIT STRATEGY
Per the Colorado regulations outlining post-closure care and maintenance, LTM must be conducted for a minimum of 30 years.

LTM for monitoring and cover maintenance will continue through FY20 under the current PBA contract.

Cost assumptions:
- PBA and post-PBA LTM (landfill cap maintenance and monitoring) for an additional 18 years.

Landfill 5 boundary soil gas monitoring wells.

The PBA contractor is currently performing monitoring activities in accordance with the monitoring and maintenance plan. As of 
FY05, this site is currently undergoing LTM.
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Site ID: FTC-011
Site Name: LANDFILL 7 (1968-1978)

CLEANUP/EXIT STRATEGY
Per Colorado regulations outlining post-closure care and maintenance, LTM (landfill cap maintenance and monitoring) will occur 
for a minimum of 30 years.

The cleanup strategy includes remedial construction (landfill cover) and remedial operation (cover maintenance and monitoring) 
funded under the PBA through FY20.

CTC assumptions:
- PBA and post-PBA LTM (cover monitoring and maintenance) based on the PBA amount for this site multiplied by 28 years 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

198210........
199810........
200312........
201010........
201302........
201302........
201411........

198301
199812
201109
201305
201401
201410
204411

RIP Date: 201401

RC Date: 201410

FTC-011, Landfill 7 (SWMU 7) is an inactive landfill located within the Landfill 1 certificate of designation and has been included 
as part of the Combined Landfill Area (CLA) investigation. It operated as a canyon fill landfill from 1968 to 1978, accepting 
construction debris and other material. The total area of the landfill is 6 acres, which currently has a soil cover. This landfill was 
properly closed in accordance with solid waste regulations at the time landfill operations ceased. The RFA conducted in 1994 then
identified this site for inclusion in the RCRA Part B Permit. Therefore, all investigation and remediation is being conducted under 
the Corrective Action Program.

The CLA RFI report was submitted to CDPHE in June 2004 and approved in August 2004, at which time a CMS was imposed. 
The final CMS work plan was approved in September 2007. Geotechnical samples to support landfill cap design were collected in 
December 2007. Field data from the sampling effort was submitted to CDPHE for review and their initial comments indicated that 
the incumbent contractor needed to provide additional data analysis. After several extension requests, CDPHE's comments were 
resolved and future actions for remedial construction and remedial operation at this site were to be conducted under a PBA 
contract awarded in July 2008.

In September 2009, the final proposed soil strength testing work plan was submitted to CDPHE and approved in September 2009.
Geotechnical sampling was completed to support the remedy selection. Per the Fort Carson Hazardous Waste Part B Permit, the 
PBA contractor is performing quarterly monitoring and maintenance activities at the CLA and submitted a draft final CMS 
addendum in FY11. The final presumptive remedy work plan (PRWP) 100 percent design document was submitted to CDPHE in 
June 2013 and approved in August 2013.

As of January 2014, the construction of the landfill cap was completed and final construction completion report was approved 
November 2014. Long-term monitoring began in FY15. A new PBA contract was awarded in late 2014 and will cover long-term 
management (LTM) at all landfill sites.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-011
Site Name: LANDFILL 7 (1968-1978)

remaining, LTM began in FY15.
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Site ID: FTC-012
Site Name: LANDFILL 8 (1972-1973)

CLEANUP/EXIT STRATEGY
Per the Colorado regulations outlining post-closure care and maintenance, LTM must be conducted for a minimum of 30 years. 

LTM for monitoring and cover maintenance will continue through FY20 under the current PBA contract.

Cost assumptions:
- PBA and post-PBA LTM (landfill cap maintenance and monitoring) for an additional 25 years.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

198210........
199805........
199910........
200807........
201012........
201110........
201206........

198301
199912
200909
201011
201206
201206
204206

RIP Date: 201206

RC Date: 201206

Landfill 8 (SWMU 8) consists of two canyon fill landfills, which operated from 1972 to 1973. These areas total approximately 13 
acres and received construction and demolition debris. This landfill was properly closed in accordance with solid waste regulations
at the time landfill operations ceased. The RFA conducted in 1994 identified this site for inclusion in the RCRA Part B permit. 
Therefore, all investigation and remediation is being conducted under the Corrective Action Program and in accordance with 
Subtitle D regulations. 

This landfill is located directly north of Landfill 2/3 (SWMU 2/3). RFI fieldwork activities were conducted in 2002 and included 
trenching, soil gas monitoring, and groundwater monitoring well installation (all dry). 

RFI data demonstrates minimal impacts to soil, groundwater and surface water. However, VOCs below CGWS have been 
detected in two downgradient wells. 

The RFI report was submitted in July 2003 and approved in June 2004.  A CMS was not imposed for this SWMU. A work plan 
evaluating the cover for thickness, erosion and drainage adequacy was approved by CDPHE in March 2005.  

The cover evaluation was performed in late 2005 and the cover evaluation summary report, which included a risk evaluation, was 
reviewed in September 2006 and additional revisions were submitted.  

In December 2007, CDPHE provided additional and extensive comments regarding slope stability, erosion control, vegetation, and
final land use. FTC's mission to train military personnel may impact the ability to achieve response complete (RC) for this unit.

Cover construction activities began in the fall of 2011 and the final construction completion report was approved by CDPHE in 
June 2012. As of June 2012 under the PBA, Landfill 8 has been undergoing LTM for monitoring and cover maintenance (landfill 
cap maintenance and monitoring). The final post-closure monitoring and maintenance plan was approved in August 2012.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-013
Site Name: LANDFILL 9 (1965-1973)

CLEANUP/EXIT STRATEGY
Per the Colorado regulations outlining post-closure care and maintenance, LTM must be conducted for a minimum of 30 years.  

The PBA will address all requirements (landfill cover maintenance and monitoring) through FY20.

CTC assumptions:
-PBA and post-PBA LTM (landfill cover maintenance and monitoring) is based on the PBA amount for this site multiplied by 20 
years.



SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198210........
199801........
200210........
200703........
200705........
200707........

198301
199901
200703
200705
200706
203610

RIP Date: N/A

RC Date: 200706

FTC-013, Landfill 9 (SWMU 9) is a 6.5-acre, abandoned landfill located south of the cantonment area. The specific nature of 
activities conducted during the landfill's period of operation (1965 to 1973) is unknown, but most likely consisted of receiving 
construction debris. This landfill was properly closed in accordance with solid waste regulations at the time landfill operations 
ceased. The RFA identified this site for inclusion in the RCRA Part B permit. Therefore, all investigation and remediation is being 
conducted under the Corrective Action Program. 

Two temporary wells were installed downgradient of the landfill during the RFA. Groundwater samples collected from these wells 
contained metals below CGWS, but above interim background levels established at the time. 

The RFI was finalized in spring 2006. Results of soil gas monitoring performed two quarters following completion of the RFI 
fieldwork to fulfill one year of monitoring did not detect landfill gases.

The CMS, which included a cover evaluation, was approved January 2007. It recommended additional cover material to meet the 
24-inch depth requirement and additional sloping to meet erosion and drainage requirements. These requirements have been 
implemented and the landfill is being used as a solar panel farm.  A remedy completion report was submitted and CDPHE 
provided additional and extensive comments regarding the accompanying engineering documentation.  

The PBA contractor will continue monitoring and maintenance activities and LTM requirements including groundwater and soil gas
monitoring. LTM consisting of monitoring and cover maintenance began in FY07.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-020
Site Name: GRIT OIL PIT

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Groundwater, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

198803........
199511........
199511........
201308........
199909........
201409........
201510........
202911........

198804
199901
201307
201308
200509
201509
202910
203211

RIP Date: 201510

RC Date: 202910

The Grit/Oil Pit (SWMU 13) is located within the landfill certificate of designation and has been included as part of the CLA 
investigation. This site was an open pit where FTC deposited material from the vehicle wash facilities and sludge from the 
industrial and sanitary wastewater treatment plant. The operations were conducted from the 1960s to 1992. The material was 
placed in a trench measuring 240 ft by 60 ft by 30 ft. This site was included in both the 1994 and 1997 compliance orders on 
consent.

Samples indicated the presence of metals, VOCs (including TCE, vinyl chloride, BTEX), and PAH in the sludge, surrounding soil, 
and leachate/groundwater immediately downgradient of the site.

In 1998, a surface water control measure (temporary cap) was placed over the pit to reduce the infiltration of surface water. In 
1999 water and product removal commenced and the oily product was successfully removed from the pit. In March 2000, the RFI 
was approved by the CDPHE. In 2002 a soil vapor extraction (SVE) pilot test was completed and considered moderately 
successful in reducing the concentrations of VOCs in the pit material.

In July 2004, the CDPHE approved an interim measure source removal work plan. Between November 2004 and January 2005 
the contents of the Grit/Oil Pit were removed. Analytical results of the confirmatory soil samples collected from the excavation 
following removal were below FTC site-specific risk-based screening levels.

The Draft Final CLA CMS Work Plan (Earth Tech, 2006) for impacts to groundwater was submitted to CDPHE in March 2006. 
CDPHE suspended all work on the CMS work plan in December 2006 until additional investigation of Landfill 1 was completed 
and Phase III of the investigation was submitted to CDPHE in December 2008. The Grit/Oil Pit is currently undergoing interim 
monitoring. Monitoring results indicate the presence of 1,4-dioxane in addition to previously reported metals and VOCs.

Work is conducted under a PBA that was awarded in July 2008. The PBA contractor submitted a draft final CMS work plan to 
CDPHE in June 2012 which was approved in June 2012. The corrective measures implementation (CMI) work plan was approved 
in May 2014. CDPHE issued a draft permit modification on Feb. 13, 2014 selecting the remedy at FTC-020. The permit 
modification was finalized in April 2014.

CDPHE issued a permit modification in November 2014 selecting the remedy at FTC-020; although the remedy was selected in 
April 2014, contractual issues have caused this site to be delayed. As of March 2015, construction of the remedy resumed and 
construction of the remedy was complete by September 2015. The 14 years of remedial monitoring will begin in FY16.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-020
Site Name: GRIT OIL PIT

CLEANUP/EXIT STRATEGY
The permit modification shows remedial operations monitoring CMI(O) occurring for 14 years and LTM for monitoring and cover 
maintenance occurring for three consecutive years.

The cleanup strategy includes remedial construction (groundwater treatment) and remedial operation (monitoring) funded under 
the PBA through FY20.

CTC assumptions:
- PBA remedial operations monitoring (CMI(O)) will occur for 14 years
- PBA LTM for monitoring and cover maintenance will occur for three consecutive years.




Final FORT CARSON Installation Action Plan - 71

Site ID: FTC-021
Site Name: ABANDONED FIRE TRAINING AREA

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

198803........
199504........
199605........
200807........
200106........
200807........
200807........
201611........

198804
199810
201009
201210
200108
201308
201610
202009

RIP Date: 201308

RC Date: 201610

FTC-21 (SWMU 24) consists of two different FTC site numbers, the Fire Training Area (FTC-021) and Fire Training Storage Area
(FTC-022). The two sites were combined under one AEDB-R number because they are contiguous.

FTC-021 was a 60 ft by 60 ft by 3 ft deep concrete basin (which was removed in 1996) located at the east end of Butts Army 
Airfield. Burns were conducted from the 1960s to 1993. The water and fire-retardant chemicals used in the exercises were 
discharged to an oil/water separator, which discharged to the adjacent sewage treatment lagoon (FTC-039).

The former storage area, where off-specification/waste fuels were stored for exercises at the adjacent fire training area, was used 
from the 1970s to 1992. The storage area is located east of the former Fire Training Area.

In 1992, the USACE Research Laboratories conducted a sludge study. Samples collected from the oil/ water separator detected 
metals, chlorinated VOCs (solvents), and total petroleum hydrocarbons. The oil/water separator was removed in 2000. 
Groundwater samples taken in 1995 through 2000 indicated PCE above CGWS [5 micrograms per liter (µg/L)] in several wells 
downgradient from the storage area.

In 2001, removal of the oil/water separator, separator contents and surrounding shallow soil was completed. Leaks were detected 
in the piping between the concrete structure and the oil/water separator resulting in solvent and POL-contaminated soil. In 2001 
through 2003, additional soil and groundwater samples were collected at the site.

This site has been combined with the nearby Sewage Treatment Lagoons (SWMU 23/FTC-039) under one investigation, which is 
referred to as the Butts East Combined Sites (BECS) RFI. The BECS RFI was approved by CDPHE in April 2005 and a CMS 
imposed. The CMS work plan was submitted to CDPHE in July 2005 and approved on Dec. 30, 2005. Remedy-specific data gap 
fieldwork was performed in March 2006 and a draft final treatability study work plan (TSWP) was submitted to CDPHE in August 
2007. Five additional wells were needed to better characterize the dimensions of the plume.

Soil excavation was required for VOCs, and soil excavation was completed February 2011.

A PBA was awarded in July 2008. It was anticipated that the contractor would revise the TSWP; however, the contractor 
performed an enhanced bioremediation study.

As of September 2009, CDPHE approved the enhanced bioremediation study work plan and the PBA contractor commenced pilot 
test field construction activities as well as injection well installation. The draft final CMS was submitted to CDPHE in April 2012 
and the final CMS was completed and approved in January 2013. A CMI work plan was submitted to CDPHE in January 2013 and
was approved in March 2013.


RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-021
Site Name: ABANDONED FIRE TRAINING AREA

CLEANUP/EXIT STRATEGY
The cleanup strategy includes a CMI(C) groundwater treatment and CMI(O) (monitoring) under the PBA through FY20. 

CTC assumptions:   
- PBA CMI(O) (monitoring) is based on the PBA amount for this site for one additional year. 
- PBA LTM (monitoring) is based on the PBA amount for this site multiplied by three years.

The RCRA Part B Permit issued in November 2014 shows two years of remedial operations is required. After review of the latest 
groundwater data it was determined in several meetings with regulators and the PBA consultant that compliance well 
concentrations have not met CGWS, thus one additional year of CMI(O) monitoring is required. Additionally, per the Part B Permit,
after CGWS are met, LTM will occur for three consecutive years.



Final FORT CARSON Installation Action Plan - 73

Site ID: FTC-023
Site Name: FORMER USED/WASTE OIL STORAGE TANKS

CLEANUP/EXIT STRATEGY
The SWMUs have already been funded; however, site-wide costs are captured under this site and consist of required documents 
that do not fall under a specific phase or site.   

CTC assumptions:
-risk module updates

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH), Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
CMI(C)............

198210........
199811........
199811........
200010........
201110........

198301
199904
201403
200306
201610

RIP Date: N/A

RC Date: 201610

This site carries costs relating to SWMUs 89, 108, and 109 as well as other site-wide costs including risk module updates and 
other support tasks which address all IR sites at FTC that are not captured in individual sites.

This site consists of 44 locations that contained one or more USTs and/or oil/water separators and 13 locations containing ASTs, 
for a total of 57 separate SWMUs (SWMU 55-111).  Two of the oil/water separators are active and remain in place. All of the other
units have been removed. The USTs were used to store waste oil; however, it is possible that they may have received 
undocumented hazardous wastes at some time. Therefore, this site is regulated under RCRA, Subtitle C instead of I. Soil 
confirmation samples taken prior to removal were only analyzed for BTEX and total hydrocarbons. Thirteen of these locations 
were recommended to the CDPHE for no further action (NFA) in 1994 through 1995; since the tanks were ASTs and are no longer
in service, their former locations could not be determined.  CDPHE concurred.

The following SWMUs do not have costs associated with them; actions for these SMWUs have already been funded. Current site 
status is summarized below. While many of the SMWUs are currently in separate phases, they are all being tracked under the 
CMI(C) phase.

a. Fifty-four USTs have been closed.
b. The remedy completion report for SWMU 108 has been submitted to CDPHE and is awaiting approval. SWMUs 89 and 109 are
currently in the remediation phase.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-026
Site Name: PETE'S HILL

CLEANUP/EXIT STRATEGY
Per Colorado regulations outlining post-closure care and maintenance, LTM (landfill cap maintenance and monitoring) will occur 
for a minimum of 30 years. 

The cleanup strategy includes remedial construction (landfill cover) and remedial operation (cover maintenance and monitoring) 
funded under the PBA through FY20.

CTC assumptions:
- PBA and post-PBA LTM (cover monitoring and maintenance) is based on the PBA amount for this site multiplied by 28 years 
remaining. LTM began in late 2014.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

198803........
200010........
201010........
199309........
201302........
201302........
201410........

198804
201109
201305
199509
201401
201409
204410

RIP Date: 201401

RC Date: 201409

FTC-026, Pete's Hill Dump (SWMU 14) is an inactive 13.5-acre landfill located within the Landfill 1 certificate of designation and 
has been included as part of the CLA investigation. From sometime before 1976 to the early-1990s, waste and construction 
debris were dumped over the head wall of a box canyon. Records indicate that the site received construction debris, municipal 
waste and washrack residuals. In 1992/1993, the area was re-contoured and covered to control surface water. Preliminary RFI 
activities were conducted in 2002.

Monitoring wells installed downgradient of Pete's Hill have detected metals above background levels but below groundwater 
standards.

The final CMS work plan was submitted to CDPHE and approved in September 2007. Geotechnical samples to support landfill 
cap design were collected in December 2007. Field data from the sampling effort were submitted to CDPHE for review and their 
initial comments indicate that the incumbent contractor needs to provide additional data analysis.

A PBA was completed at FTC in July 2008. In September 2009, the final proposed soil strength testing work plan was submitted 
to CDPHE and approved in September 2009. Additionally, geotechnical sampling was completed and supported the remedy 
selection. The Final PRWP 100 percent design document was submitted to CDPHE in June 2013 and approved in July 2013.

As of January 2014, construction of the landfill cap was completed and final construction completion report was approved 
November 2014. A new PBA contract was awarded in late 2014 and will cover LTM at all landfill sites.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-033
Site Name: Fmr Waste Oil/Solv USTs, Bldg 8000

CLEANUP/EXIT STRATEGY
The permit modification shows remedial operations monitoring CMI(O) occurring for 15 years and LTM for monitoring and cover 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

198803........
199703........
199902........
201205........
199105........
201110........
201110........
203011........

198804
199902
201210
201310
201110
201509
203010
203311

RIP Date: 201509

RC Date: 203010

From 1973 to 1984, FTC stored used oil and solvents generated at the Bldg 8000 Maintenance Facility prior to disposal. FTC-033
(SWMU 53) consisted of two 25,600-gallon tanks and associated piping from Bldg 8000. The tanks were removed in June 1991, 
but the piping was left in place. A pump-and-treat system was installed in 1993 and then turned off in 1998 (unsuccessful).

Investigations around the tank pit between 1990 and 1993 identified petroleum hydrocarbons and chlorinated VOCs. This site was
identified in the 1987 compliance order. In February 1997, soil samples were collected from within the tank pit and were found to 
contain chlorinated VOCs. Sampling in 1998 found hydrocarbon and chlorinated VOCs contamination in the tank pit and at the 
northern and southern manholes/piping. TCE has been found above CGWS in the vicinity of the tank pit and manholes. The RFI 
report was submitted to CDPHE in 2000.

The fluids remaining in the manholes were removed, the manholes were decontaminated, and the piping was plugged in 2001. 
Free-product recovery commenced as an IRA, and additional investigation upgradient of the northern manholes was performed to
determine the source of chlorinated solvent contamination.

A work plan was submitted in February 2004 to evaluate groundwater conditions for the entire Bldg 8000 complex and determine 
if a relationship exists between this and nearby SWMUs. Groundwater cleanup and monitoring for the Former Vapor Degreaser 
(FTC-058/SWMU 16), also located at the Bldg 8000 Complex, will be addressed under SWMU 53 (FTC-033). This work plan was
approved by CDPHE in November 2004 and the fieldwork was performed in late 2005. Evaluation of the field data with CDPHE in 
February 2006 identified the need for another field investigation. Annual groundwater monitoring is currently being performed.

The RFI was finalized in December 2007. Future actions at this site will be conducted under a PBA that was awarded in July 
2008. A CMS work plan was submitted to CDPHE in July 2009 and was approved in August 2009. In FY11, the PBA contractor 
continued CMS fieldwork and report preparation. The final CMI work plan was submitted to CDPHE in May 2014 and was 
approved in June 2014.

CDPHE issued a permit modification in November 2014; although the remedy selection was modified in April 2014, contractual 
issues have caused this site to be delayed. As of March 2015, construction of the remedy resumed and construction of the 
remedy was completed by September 2015. The 15 years of operations monitoring will begin in FY16 after the system has 
updated secondary containment and approval of final Operations and Maintenance Manual by CDPHE.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-033
Site Name: Fmr Waste Oil/Solv USTs, Bldg 8000

maintenance occurring for three consecutive years. 

The cleanup strategy includes remedial construction (groundwater treatment) funded under the PBA through FY20.

Per the RCRA Part B Permit, the CTC assumptions include the following:
- PBA CMI(O) (monitoring) based on the PBA amount for this site multiplied by 15 years.
- Post-PBA LTM (monitoring) based on the PBA amount for this site multiplied by three years.
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Site ID: FTC-058
Site Name: FORMER VAPOR DEGREASER

CLEANUP/EXIT STRATEGY
The permit modification shows remedial operations monitoring CMI(O) occurring for 15 years and LTM for monitoring and cover 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............

198210........
199503........
199801........
201110........
199910........
201110........
201110........

198301
199812
201210
201310
199912
201509
203010

RIP Date: 201509

RC Date: 203010

The Vapor Degreaser (SWMU 16) operated from the mid-1970s until 1992, when it was removed. Maintenance personnel used 
the vapor degreaser to clean parts with either TCE or 1,1,1-TCA (VOCs). The stainless steel vapor unit was located in a 7-foot 
deep concrete lined pit. The pit, located in Bldg 8000 (FTC-033/SWMU 53), is currently covered by a grate and used to control the
wash water generated from general housekeeping activities within Bldg 8000 and the wash water that drips from the nearby Jet 
Spray Washers (FTC-058/SWMU 16).

Chlorinated VOCs have been detected in the soil below the pit in sampling events between 1992 and 1996, but groundwater was 
not encountered during the RFI activities. After the first phase of the RFI, CDPHE requested additional soil samples below the 
sump area. In November 1999, additional soil samples were taken and the sump and contaminated soil were removed. The sump 
excavation was backfilled with clean gravel and covered with concrete. During site restoration, two temporary wells were installed 
within the former sump excavation.

In 2001, water trapped in the former sump excavation was sampled and purged (total of 119 gallons) on a quarterly basis to 
determine if shallow groundwater or residual liquid was the source of the water. Due to fluctuating concentrations of chlorinated 
solvents and the volume of water purged each quarter, FTC was unable to discern if the source of the water was groundwater or 
residual wastewater.

The RFI report was submitted to the CDPHE in October 2002 and approved in November 2002, at which time a CMS was 
imposed.  All work for SWMU 16 is addressed in a single comprehensive approach with SWMU 53 (FTC-033).

Future actions at this site will be conducted under a PBA that was awarded in July 2008. A CMS work plan was submitted to 
CDPHE in July 2009 and was approved in August 2009. In FY11, the PBA contractor continued CMS fieldwork and report 
preparation. The CMI work plan was submitted in May 2014 and approved in June 2014.

CDPHE issued a permit modification in November 2014; although the remedy selection was modified in April 2014, contractual 
issues have caused this site to be delayed.

As of March 2015, construction of the remedy resumed and the remedy will be complete in FY16. The permit modification shows 
remedial operations monitoring CMI(O) occurring for 15 years and LTM for monitoring and cover maintenance occurring for three 
consecutive years.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-058
Site Name: FORMER VAPOR DEGREASER

maintenance occurring for three consecutive years. 


The cleanup strategy includes a remedial construction (groundwater treatment) and remedial operation (monitoring) funded under 
the PBA through FY20. 

CTC assumptions include the following: 
- All work for SWMU 16 is addressed in a single comprehensive approach with SWMU 53 (FTC-033). 
 

This is a zero-cost site.
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Site ID: FTC-070
Site Name: UST near Building 202

CLEANUP/EXIT STRATEGY
CTC assumptions include the following: 

- The PBA will address all requirements (groundwater remediation and monitoring) through FY20.
- PBA CMI(O) (monitoring) is based on the PBA amount for this site, the monitoring will continue for one more year.
- LTM (monitoring) is based on the PBA amount for this site, multiplied by three years.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

198801........
199610........
200010........
200807........
200807........
200807........
201709........

198803
199912
200910
200912
200912
201708
202009

RIP Date: 200912

RC Date: 201708

The paint shop used this tank (SMWU 164, FTC-070) to hold paintbrush-cleaning chemicals. The building was removed in the 
late-1990s and the tank was removed in 1994. This site is now part of a vehicle parking lot.

Contents of the UST were determined to be POL products prior to removal. The excavation of contaminated soil was stopped after
a chlorinated solvent was detected in one sample. Sampling in 1996-1997 did not encounter chlorinated solvents in soil or 
groundwater and POL concentrations were below regulatory limits. Bis(2-ethylhexyl) phthalate has been detected above Colorado
groundwater standards.

The RFI report was submitted to CDPHE in January 2003. Based on their review, the CDPHE requested the installation of 
additional groundwater wells to assess the nature and extent of elevated concentrations of bis(2-ethylhexyl)phthalate detected in 
groundwater. The work plan to perform the additional work was submitted to CDPHE in August 2004, approved in September 
2004, and implemented in November 2004. In March 2005, the CGWS was revised eliminating bis(2- ethylhexyl)phthalate as a 
contaminant of concern.

Two additional permanent groundwater monitoring wells were installed north and east of the former tank excavation in 2004 and 
PCE in concentrations exceeding CGWS have been identified. Additional RFI activities were performed in 2006. The RFI report 
was submitted in April 2007 and approved by CDPHE in July 2008.

A draft final presumptive remedy work plan was prepared under the PBA and submitted to CDPHE in January 2009.  A final 
presumptive remedy work plan was submitted to the state in May 2009 and approved June 2009.

Since FY12, FTC has been performing monitoring and maintenance activities.

After review of the latest groundwater data, it was determined in several meetings with regulators and the PBA consultant that 
compliance well concentrations continue to remain above CGWS, thus it was determined that one additional year of operations 
monitoring is required. Additionally, per the Part B Permit, after CGWS are met, LTM will occur for three consecutive years.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-083
Site Name: North Specker Avenue Plumes

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

199703........
199703........
199705........
201110........
200103........
201110........
201303........
201709........

199705
199705
201210
201310
200509
201402
201708
202009

RIP Date: 201402

RC Date: 201708

FTC-083 (SWMU 167) was identified following sampling conducted with the UST removals at Bldg 749 (FTC-060). PCE and TCE
were found in groundwater. Investigations performed along North Specker Avenue between 1994 and 2002 located a source area 
and defined the nature and extent of contamination. Benzene, bis(2-ethylhexyl)phthalate, chloroform, 1,1-dichloroethene, 
ethylbenzene, PCE, TCE, methylene chloride, pentachlorophenol, and vinyl chloride were detected in groundwater at 
concentrations exceeding CGWS. Four of the analytes (benzene, 1,1-dichloroethene, PCE, and TCE) have been detected over 
the course of the investigation and have a wide spatial distribution. PCE forms a plume that averages roughly 450-ft wide and 
3,900-ft long. The source of the plume is attributed to several underground sand and grease traps.

In 2001, a pilot SVE/air sparging (AS) system was installed in the source area as an IRA, and four abandoned sand and grease 
traps with impacted soils were removed. The draft final RFI report was submitted to CDPHE in September 2002 and was 
conditionally approved pending an indoor air assessment of occupied buildings over the chlorinated VOC plume.

Indoor air assessments were performed in October 2003 and May 2004. An RFI report addendum summarizing the results of the 
indoor air assessment was submitted to CDPHE in October 2004. In December 2004, the CDPHE requested additional indoor air 
sampling at the Bldg 1044 to evaluate the elevated detection of TCE above risk-based screening criteria in the basement. The 
work plan for additional sampling was approved by CDPHE in February 2005 and implemented in May 2005.

In August 2005, CDPHE issued a compliance advisory related to the North Specker plume. The SVE/AS system was 
decommissioned in September 2005 and the CMS work plan for the North Specker contaminant plume was approved by CDPHE 
in March 2007. Fieldwork to address data gaps was conducted in 2007. Bench scale treatability study results were reported in 
January 2008.  Actions at this site for remedial operation and LTM will be conducted under a PBA contract.

A draft final corrective measures study work plan addendum was prepared under the PBA and submitted to CDPHE in December 
2008. A pilot test was conducted from 2009 to 2011 to evaluate the effectiveness of the proposed bioremediation for the site on a 
limited scale. In FY11, Fort Carson prepared a CMS and a CMI(C) work plan, as well as an indoor air sampling work plan. The 
draft final CMS was submitted to CDPHE in December 2012 and CDPHE approved the document in January 2013. The draft final 
CMI work plan was submitted in March 2013 and CDPHE approved the document in September 2013. Quarterly groundwater 
performance monitoring continues at the site.

A final permit modification issued in 2014 shows four years of remedial operations is required and the CMI(O) monitoring will 
occur for two additional years. Per the Part B Permit for site FTC-083, LTM for monitoring will occur for three years.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-083
Site Name: North Specker Avenue Plumes

CLEANUP/EXIT STRATEGY
CTC assumptions include the following: 

- The PBA will address all requirements (groundwater remediation and monitoring) through FY20.
- PBA CMI(O) (monitoring) is based on the PBA amount for this site multiplied by five years.
- PBA LTM (groundwater monitoring) is based on the PBA amount for this site multiplied by three years.
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Site ID: FTC-093
Site Name: Former POW Camp

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

200009........
200009........
200011........
200810........
200907........
201001........
201312........

200011
200011
200809
200906
200912
201311
201809

RIP Date: 201001

RC Date: 201311

The Former prisoner-of-war (POW) Camp (SWMU 168, FTC-093) was not identified by FTC or CDPHE as an area of 
environmental concern and was not included in the initial Part B permit. In late July 2000, construction activities uncovered an 
orange-red substance from the underlying soil near the intersection of Mabry Court and Funk Avenue on the west side. These 
soils were located on the edge of what had at one time been a POW camp.

Analysis of the stained soils detected pentachlorophenol (PCP). Due to the potential of delaying the contractor that was doing the 
utility installation, the decision was made to excavate the impacted soil (approximately 75 cubic yards) with off-site disposal.

Following excavation, confirmatory samples detected low levels of PCP at the bottom of the excavation (greater than 20 feet 
below ground surface). Soil was excavated to bedrock. Groundwater was not encountered during excavation activities. The site 
was backfilled and a road was built over the site.

A draft final RFI report was submitted to CDPHE in January 2002. Based on comments, additional site investigations were 
performed in June 2004 to further evaluate the nature and extent of PCP. Results of the additional fieldwork further defined the 
location of the former excavation and identified 2,4-dinitrotoluene and n-nitroso-di-n-propylamine at concentrations above 
screening criteria in a soil sample collected outside of the former excavation. As a result, another work plan was submitted to 
further define the nature and extent of the PCP and the newly identified contaminants. The work plan was approved in May 2005 
and fieldwork was performed in July 2005.  All pentachlorophenol, n-nitroso-di-n-proplyamine, and 2,4- dinitrotoluene soil 
results were non-detect; however, groundwater encountered and sampled from a boring advanced within the former excavation 
detected pentachlorophenol above the CGWS.

A supplemental letter work plan was submitted to CDPHE in January 2006 and approved in February 2006. Fieldwork was 
performed in April 2006. The RFI report was submitted in April 2007, and CDPHE provided comments in January 2008 that 
required additional fieldwork. A field sampling plan was submitted in June 2008 and approved by CDPHE in August 2008. A 
revised RFI was submitted in January 2009. Future work at this site is now conducted under the PBA, which was awarded in July 
2008.

The RFI was approved in May 2009; however, the state responded that due to the contamination exceeding action levels, a CMS 
is required. A PRWP was submitted to CDPHE in July 2009 and approved October 2009. As of November 2009, baseline 
sampling began and remedy selection was made December 2009.

Currently the detection of PCP is above the CGWS, so the three years of long-term monitoring was restarted as of FY15. 
Detection levels will most likely fall above the CGWS next quarter; if that is the case, LTM would most likely start over in FY18 for 
three additional years.

RRSE: LOW

Regulatory Driver: RCRA
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Site ID: FTC-093
Site Name: Former POW Camp

CLEANUP/EXIT STRATEGY
CTC assumptions include the following: 

- The PBA will address all requirements (groundwater treatment and LTM) through FY20. 
- PBA CMI(O) (monitoring) is based on the PBA amount for this site multiplied by three years.
- LTM (monitoring) is based on the PBA amount for this site multiplied by three years.
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Site ID Site Name NFA Date Documentation
FTC-005

FTC-010

FTC-014

FTC-015

FTC-016

FTC-017

FTC-018

FTC-019

FTC-024

FTC-025

FTC-027

FTC-028

FTC-029

FTC-030

FTC-031

FTC-032

FTC-034

FTC-035

FTC-036

FTC-037

FTC-038

FTC-039

FTC-040

FTC-041

FTC-042

FTC-043

LANDFILL 1

LANDFILL 6 (1942-1946)

Landfill 10

LANDFILL 11

LANDFILL 12

Range 1, Open Burn Grounds

Range 1A, Open Burn Grounds

Range 121, Open Detonation Grounds

DRMO, Inactive Haz Waste Stor Area

Haz Waste & PCB Stor Fac, Bldg 9248

Range 123, Open Burn Grounds

Silver Recovery Unit, Bldg 6270

OLD ARMY HOSPITAL INCINERATOR

WASTE OIL BURNER BUILDING 1860

INDUSTRIAL WASTE WATER PLANT(ACTIVE)

Vehicle Wash Rack Storm Drainages

Golf Course Sewage Trtmnt Plt Efflu

Silver Recovery Unit, Bldg 6010

Golf Course Holding Pond

PHOTO SHOP SILVER RECOVERY UNIT

Silver Recovery Unit, Bldg 1800

SEWAGE TREATMENT LAGOONS AT BAAF

FORMER OPEN DUMPING AREA, RANGE 121

Fmr Long-Term Haz Waste Stor, 8000 

SEWAGE TREATMENT PLANT(ACTIVE)

DIO Hazardous Waste Storage Area

199901

200001

200008

200509

199710

201209

200606

199801

200509

199612

200309

198804

198804

198804

199610

200609

199610

198804

199610

198804

198804

199612

200308

200802

199704

200709

This is an OMA site and was renamed 
AEDB-CC as CC SW001. CC SW001 is 
still undergoing remediation under CR.
This was an OMA site and was carried in 
AEDB-CC as CC SW006. CC SW006 is 
NFA.
NFA in Part B Permit, no investigation was
required.
This was an OMA site and was carried in 
AEDB-CC as CC SW011. Site CC 
SW011 in NFA.
NFA in Part B Permit, no investigation was
required.
NFA in Part B permit.

NFA in Part B Permit based on 
investigation and risk assessment results.
This was an OMA site and was carried in 
AEDB-CC as CC SW047. 
NFA in Part B Permit based on 
investigation and risk assessment results.
This is an OMA site and is carried in 
AEDB-CC as CC SW049.
This is an OMA site and is carried in 
AEDB-CC as CC SW048.
NFA in Part B Permit, no investigation was
required.
NFA in Part B Permit, no investigation was
required.
NFA in Part B Permit, no investigation was
required.
This is an OMA site and is carried in 
AEDB-CC as CC SW021.
NFA in Part B Permit based on 
investigation and risk assessment results.
This is an OMA site and is carried in 
AEDB-CC as CC SW033.
NFA in Part B Permit, no investigation was
required.
This is an OMA site and is carried in 
AEDB-CC as CC SW032. 
NFA in Part B Permit, no investigation was
required.
NFA in Part B Permit, no investigation was
required.
This is an OMA site and is carried in 
AEDB-CC as CC SW023.
This is an OMA site and is carried in 
AEDB-CC as CC SW025.
This was completed as a permit mod by 
CDPHE on Feb. 20, 2008.
This is an OMA site and is carried in 
AEDB-CC as CC SW022.
NFA in Part B Permit based on 
investigation and risk assessment results.

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
FTC-044

FTC-045A

FTC-045B

FTC-045C

FTC-046

FTC-047

FTC-048

FTC-049

FTC-050

FTC-051

FTC-052

FTC-053

FTC-054

FTC-055

FTC-056

FTC-059

FTC-060

FTC-061

FTC-062

FTC-063

FTC-064

FTC-065

FTC-066

FTC-067

FTC-068

FTC-069

FTC-071

FTC-072

DRAINAGE DITCH, ADJACENT TO BUILDING 301

BATTERY ACID NEUTRALIZATION BLDG 8030

BATT. ACID NEUTRAL.-8000 (active)

BATTERY ACID NEUTRALIZATION BLDG 8142

Veterinary Clinic Incinerator

LAND SPREADING FIELD

Demolition Area

Commissary Incinerator

Classified Doc Incnrtr, Bldg 1430

FORMER UST SITE, BLDG 9648

FORMER UST SITE, BLDG 1092

FORMER UST SITE BLDG 7500

 FORMER UST SITE, BLDG 8000

FORMER UST SITE,  BLDG 981

FORMER UST SITE, BLDG 1382

IND WASTE TREAT. PLANT PONDS(ACTIVE SITE

FORMER UST SITE, BLDG 749

FORMER UST SITE, BLDG 1392

FORMER UST SITE, BLDG 2392

FORMER UST SITE, BLDG 2492

FORMER UST SITE, BLDG 2692

FORMER UST SITE, BLDG 2792

FORMER UST SITE, BLDG 3192

FORMER UST SITE, BLDG 8200

FORMER UST SITE, BLDG 8300

UST SITE, PINON CANYON MANEUVER SITE

 FORMER UST SITE, BLDG 1100 

FORMER UST SITE, BLDG 700 

200412

200509

199612

200509

198804

200809

200401

198804

198804

200408

199301

199005

200002

200106

201212

199612

200002

200002

200010

200002

200002

200002

200012

200002

200207

200002

199912

199912

NFA in Part B Permit based on 
investigation and risk assessment results.
NFA in Part B Permit based on 
investigation and risk assessment results.
This is an OMA site and is carried in 
AEDB-CC as CC SW028.
NFA in Part B Permit based on 
investigation and risk assessment results.
NFA in Part B Permit, no investigation was
required.
SWMU 19 remedy selection (NFA) was 
finalized on July 1, 2008
NFA in Part B Permit, little investigation 
was required.
NFA in Part B Permit, no investigation was
required.
NFA in Part B Permit, no investigation was
required.
This is an OMA site and is carried in 
AEDB-CC as CC 104.
Remedied site through soil excavation.

Remedied site through soil excavation.

Regulatory authority for this site was 
transferred from OPS to CDPHE because 
it is located within FTC-045A (SWMU 29)
Remedied site through soil excavation.

This was an OMA site carried in AEDB-
CC as CC 103.
This is an OMA site and is carried in 
AEDB-CC.
Regulatory authority for this site was 
transferred from OPS to CDPHE because 
it is located within FTC-083 (SWMU 167)
This is an OMA site and is carried in 
AEDB-CC.
NFA based on remedial action.

This is an OMA site and is carried in 
AEDB-CC as CC 063.
NFA based on remedial action.

NFA based on remedial action.

This is an OMA site and is carried in 
AEDB-CC as CC 066.
This is an OMA site and is carried in 
AEDB-CC as CC 067.
NFA based on remedial action.

This is an OMA site and is carried in 
AEDB-CC as CC 106.
Structure was a concrete vault and 
determined to not be regulated by OPS. 
No work was required.
Structure was a concrete vault and 
determined to not be regulated by OPS. 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

FTC-073

FTC-075

FTC-076

FTC-077

FTC-078

FTC-079

FTC-081

FTC-082

FTC-088

PBA@Carson

EQUALIZATION BASIN, BLDG. 1399 (ACTIVE)

OLD CENTRAL WASH RACK

Fort Carson Sewer System

Former Lime Pit Site in Bldg 8110

Wash Rack Site North of Bldg 8110

SLUDGE TRENCH PIT

FORMER UST SITE, BLDG 638

FORMER UST SITE, BLDG 2992

BUILDING 1211

PBA@Carson

199612

201303

199612

199507

199612

200701

199912

199912

200105

201510

No work was required.

This is an OMA site and is carried in 
AEDB-CC as CC SW026.
NFA in Part B Permit, no further 
investigation is required.
This is an OMA site and is carried in 
AEDB-CC as CC SW163.
This is an OMA site and is carried in 
AEDB-CC as CC SW165.
This is an OMA site and is carried in 
AEDB-CC as CC SW166.
NFA in Part B Permit based on 
investigation and risk assessment results.
NFA based on remedial action.

NFA based on remedial action.

This is an OMA site and is carried in 
AEDB-CC as CC SW169.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198210

1983

1985

1988

1990

1991

1993

RFA

ISC

ISC

CS

RFA

ISC

ISC

CAP
ISC
INV

IRA
INV
CAP

(FTC-005 - LANDFILL 1, FTC-006 - LANDFILLS 2/3 (1960-1978), FTC-008 - LANDFILL 4 (1957), FTC-009 -
LANDFILL 5 (1946-1956), FTC-010 - LANDFILL 6 (1942-1946), FTC-011 - LANDFILL 7 (1968-1978), FTC-
012 - LANDFILL 8 (1972-1973), FTC-013 - LANDFILL 9 (1965-1973), FTC-014 - Landfill 10, FTC-015 - 
LANDFILL 11, FTC-016 - LANDFILL 12, FTC-017 - Range 1, Open Burn Grounds, FTC-018 - Range 1A, 
Open Burn Grounds, FTC-019 - Range 121, Open Detonation Grounds, FTC-023 - FORMER USED/WASTE 
OIL STORAGE TANKS, FTC-024 - DRMO, Inactive Haz Waste Stor Area, FTC-025 - Haz Waste & PCB Stor 
Fac, Bldg 9248, FTC-027 - Range 123, Open Burn Grounds, FTC-028 - Silver Recovery Unit, Bldg 6270, FTC-
029 - OLD ARMY HOSPITAL INCINERATOR, FTC-030 - WASTE OIL BURNER BUILDING 1860, FTC-031 - 
INDUSTRIAL WASTE WATER PLANT(ACTIVE), FTC-032 - Vehicle Wash Rack Storm Drainages, FTC-035 - 
Silver Recovery Unit, Bldg 6010, FTC-036 - Golf Course Holding Pond, FTC-037 - PHOTO SHOP SILVER 
RECOVERY UNIT, FTC-038 - Silver Recovery Unit, Bldg 1800, FTC-039 - SEWAGE TREATMENT LAGOONS
AT BAAF, FTC-041 - Fmr Long-Term Haz Waste Stor, 8000 , FTC-042 - SEWAGE TREATMENT 
PLANT(ACTIVE), FTC-043 - DIO Hazardous Waste Storage Area, FTC-045B - BATT. ACID NEUTRAL.-8000 
(active), FTC-047 - LAND SPREADING FIELD, FTC-048 - Demolition Area, FTC-058 - FORMER VAPOR 
DEGREASER, FTC-059 - IND WASTE TREAT. PLANT PONDS(ACTIVE SITE, FTC-078 - Wash Rack Site 
North of Bldg 8110, PBA@Carson - PBA@Carson)
(FTC-051 - FORMER UST SITE, BLDG 9648, FTC-054 -  FORMER UST SITE, BLDG 8000, FTC-055 - 
FORMER UST SITE,  BLDG 981, FTC-056 - FORMER UST SITE, BLDG 1382, FTC-061 - FORMER UST 
SITE, BLDG 1392, FTC-062 - FORMER UST SITE, BLDG 2392, FTC-063 - FORMER UST SITE, BLDG 2492, 
FTC-064 - FORMER UST SITE, BLDG 2692, FTC-065 - FORMER UST SITE, BLDG 2792, FTC-066 - 
FORMER UST SITE, BLDG 3192, FTC-067 - FORMER UST SITE, BLDG 8200, FTC-071 -  FORMER UST 
SITE, BLDG 1100 , FTC-072 - FORMER UST SITE, BLDG 700 , FTC-081 - FORMER UST SITE, BLDG 638, 
FTC-082 - FORMER UST SITE, BLDG 2992)

(FTC-052 - FORMER UST SITE, BLDG 1092)

(FTC-028 - Silver Recovery Unit, Bldg 6270, FTC-029 - OLD ARMY HOSPITAL INCINERATOR, FTC-030 - 
WASTE OIL BURNER BUILDING 1860, FTC-035 - Silver Recovery Unit, Bldg 6010, FTC-037 - PHOTO SHOP 
SILVER RECOVERY UNIT, FTC-038 - Silver Recovery Unit, Bldg 1800, FTC-046 - Veterinary Clinic 
Incinerator, FTC-049 - Commissary Incinerator, FTC-050 - Classified Doc Incnrtr, Bldg 1430)
(FTC-020 - GRIT OIL PIT, FTC-021 - ABANDONED FIRE TRAINING AREA, FTC-026 - PETE'S HILL, FTC-
033 - Fmr Waste Oil/Solv USTs, Bldg 8000, FTC-034 - Golf Course Sewage Trtmnt Plt Efflu, FTC-040 - 
FORMER OPEN DUMPING AREA, RANGE 121, FTC-044 - DRAINAGE DITCH, ADJACENT TO BUILDING 
301, FTC-045A - BATTERY ACID NEUTRALIZATION BLDG 8030, FTC-045C - BATTERY ACID 
NEUTRALIZATION BLDG 8142, FTC-046 - Veterinary Clinic Incinerator, FTC-049 - Commissary Incinerator, 
FTC-050 - Classified Doc Incnrtr, Bldg 1430, FTC-070 - UST near Building 202, FTC-073 - EQUALIZATION 
BASIN, BLDG. 1399 (ACTIVE))
(FTC-069 - UST SITE, PINON CANYON MANEUVER SITE)

(FTC-053 - FORMER UST SITE BLDG 7500)

(FTC-051 - FORMER UST SITE, BLDG 9648)
(FTC-068 - FORMER UST SITE, BLDG 8300)
(FTC-051 - FORMER UST SITE, BLDG 9648, FTC-052 - FORMER UST SITE, BLDG 1092, FTC-055 - 
FORMER UST SITE,  BLDG 981, FTC-056 - FORMER UST SITE, BLDG 1382)

(FTC-006 - LANDFILLS 2/3 (1960-1978))
(FTC-061 - FORMER UST SITE, BLDG 1392, FTC-069 - UST SITE, PINON CANYON MANEUVER SITE)
(FTC-055 - FORMER UST SITE,  BLDG 981)

Past Phase Completion Milestones
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 ScheduleIRP

1994

1995

1997

1998

1999

2000

2001

INV

RFA

ISC

INV
IRA
RFA

CS
RFI/CMS
RFA

INV

CS

IRA
IMP(C)
CS

ISC
IRA
CS
CAP

IMP(C)
RFI/CMS
INV

CS
INV

(FTC-060 - FORMER UST SITE, BLDG 749, FTC-062 - FORMER UST SITE, BLDG 2392, FTC-065 - 
FORMER UST SITE, BLDG 2792)
(FTC-075 - OLD CENTRAL WASH RACK, FTC-076 - Fort Carson Sewer System, FTC-079 - SLUDGE 
TRENCH PIT)
(FTC-060 - FORMER UST SITE, BLDG 749)

(FTC-063 - FORMER UST SITE, BLDG 2492, FTC-064 - FORMER UST SITE, BLDG 2692)
(FTC-026 - PETE'S HILL)
(FTC-077 - Former Lime Pit Site in Bldg 8110)

(FTC-009 - LANDFILL 5 (1946-1956), FTC-083 - North Specker Avenue Plumes)
(FTC-078 - Wash Rack Site North of Bldg 8110)
(FTC-083 - North Specker Avenue Plumes)

(FTC-054 -  FORMER UST SITE, BLDG 8000, FTC-066 - FORMER UST SITE, BLDG 3192, FTC-067 - 
FORMER UST SITE, BLDG 8200)
(FTC-010 - LANDFILL 6 (1942-1946), FTC-016 - LANDFILL 12, FTC-019 - Range 121, Open Detonation 
Grounds)

(FTC-051 - FORMER UST SITE, BLDG 9648)
(FTC-055 - FORMER UST SITE,  BLDG 981)
(FTC-006 - LANDFILLS 2/3 (1960-1978), FTC-008 - LANDFILL 4 (1957), FTC-011 - LANDFILL 7 (1968-
1978), FTC-013 - LANDFILL 9 (1965-1973), FTC-014 - Landfill 10, FTC-015 - LANDFILL 11, FTC-017 - 
Range 1, Open Burn Grounds, FTC-018 - Range 1A, Open Burn Grounds, FTC-020 - GRIT OIL PIT, FTC-021 
- ABANDONED FIRE TRAINING AREA, FTC-023 - FORMER USED/WASTE OIL STORAGE TANKS, FTC-024
- DRMO, Inactive Haz Waste Stor Area, FTC-027 - Range 123, Open Burn Grounds, FTC-032 - Vehicle Wash 
Rack Storm Drainages, FTC-033 - Fmr Waste Oil/Solv USTs, Bldg 8000, FTC-040 - FORMER OPEN 
DUMPING AREA, RANGE 121, FTC-041 - Fmr Long-Term Haz Waste Stor, 8000 , FTC-043 - DIO Hazardous 
Waste Storage Area, FTC-044 - DRAINAGE DITCH, ADJACENT TO BUILDING 301, FTC-045A - BATTERY 
ACID NEUTRALIZATION BLDG 8030, FTC-045C - BATTERY ACID NEUTRALIZATION BLDG 8142, FTC-047 
- LAND SPREADING FIELD, FTC-048 - Demolition Area, FTC-058 - FORMER VAPOR DEGREASER, FTC-
075 - OLD CENTRAL WASH RACK, FTC-079 - SLUDGE TRENCH PIT)

(FTC-088 - BUILDING 1211)
(FTC-058 - FORMER VAPOR DEGREASER)
(FTC-012 - LANDFILL 8 (1972-1973), FTC-070 - UST near Building 202)
(FTC-054 -  FORMER UST SITE, BLDG 8000, FTC-056 - FORMER UST SITE, BLDG 1382, FTC-060 - 
FORMER UST SITE, BLDG 749, FTC-061 - FORMER UST SITE, BLDG 1392, FTC-063 - FORMER UST 
SITE, BLDG 2492, FTC-064 - FORMER UST SITE, BLDG 2692, FTC-065 - FORMER UST SITE, BLDG 2792, 
FTC-067 - FORMER UST SITE, BLDG 8200)
(FTC-051 - FORMER UST SITE, BLDG 9648)
(FTC-010 - LANDFILL 6 (1942-1946), FTC-014 - Landfill 10)
(FTC-068 - FORMER UST SITE, BLDG 8300, FTC-071 -  FORMER UST SITE, BLDG 1100 , FTC-072 - 
FORMER UST SITE, BLDG 700 , FTC-081 - FORMER UST SITE, BLDG 638, FTC-082 - FORMER UST SITE,
BLDG 2992)

(FTC-093 - Former POW Camp)
(FTC-088 - BUILDING 1211)
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 ScheduleIRP

2002

2003

2004

2005

2006

2007

2008

2009

2010

2011

IMP(O)
IRA
RFA
CAP

CAP
IRA

IRA
RFI/CMS

RFI/CMS

IMP(O)

LTM

IRA
CMI(C)
RFI/CMS

LTM
RFI/CMS

RFI/CMS
LTM
CMI(C)
DES

LTM
RFI/CMS

RFI/CMS
DES

CMI(C)
DES
RFI/CMS

RFI/CMS
DES

(FTC-055 - FORMER UST SITE,  BLDG 981)
(FTC-009 - LANDFILL 5 (1946-1956), FTC-021 - ABANDONED FIRE TRAINING AREA)
(FTC-093 - Former POW Camp)
(FTC-062 - FORMER UST SITE, BLDG 2392, FTC-066 - FORMER UST SITE, BLDG 3192)

(FTC-068 - FORMER UST SITE, BLDG 8300)
(FTC-017 - Range 1, Open Burn Grounds, FTC-068 - FORMER UST SITE, BLDG 8300, FTC-079 - SLUDGE 
TRENCH PIT)

(FTC-023 - FORMER USED/WASTE OIL STORAGE TANKS)
(FTC-027 - Range 123, Open Burn Grounds, FTC-040 - FORMER OPEN DUMPING AREA, RANGE 121, 
FTC-045A - BATTERY ACID NEUTRALIZATION BLDG 8030)

(FTC-008 - LANDFILL 4 (1957), FTC-024 - DRMO, Inactive Haz Waste Stor Area, FTC-043 - DIO Hazardous 
Waste Storage Area, FTC-045C - BATTERY ACID NEUTRALIZATION BLDG 8142, FTC-048 - Demolition 
Area, FTC-079 - SLUDGE TRENCH PIT)
(FTC-051 - FORMER UST SITE, BLDG 9648)

(FTC-024 - DRMO, Inactive Haz Waste Stor Area, FTC-045A - BATTERY ACID NEUTRALIZATION BLDG 
8030, FTC-045C - BATTERY ACID NEUTRALIZATION BLDG 8142)
(FTC-020 - GRIT OIL PIT, FTC-083 - North Specker Avenue Plumes)
(FTC-009 - LANDFILL 5 (1946-1956))
(FTC-009 - LANDFILL 5 (1946-1956), FTC-015 - LANDFILL 11, FTC-018 - Range 1A, Open Burn Grounds, 
FTC-032 - Vehicle Wash Rack Storm Drainages, FTC-041 - Fmr Long-Term Haz Waste Stor, 8000 , FTC-044 
- DRAINAGE DITCH, ADJACENT TO BUILDING 301)

(FTC-018 - Range 1A, Open Burn Grounds, FTC-032 - Vehicle Wash Rack Storm Drainages)
(FTC-047 - LAND SPREADING FIELD)

(FTC-013 - LANDFILL 9 (1965-1973))
(FTC-043 - DIO Hazardous Waste Storage Area, FTC-079 - SLUDGE TRENCH PIT)
(FTC-013 - LANDFILL 9 (1965-1973))
(FTC-013 - LANDFILL 9 (1965-1973))

(FTC-041 - Fmr Long-Term Haz Waste Stor, 8000 , FTC-047 - LAND SPREADING FIELD)
(FTC-093 - Former POW Camp)

(FTC-012 - LANDFILL 8 (1972-1973))
(FTC-093 - Former POW Camp)

(FTC-070 - UST near Building 202, FTC-093 - Former POW Camp)
(FTC-070 - UST near Building 202)
(FTC-021 - ABANDONED FIRE TRAINING AREA, FTC-070 - UST near Building 202)

(FTC-006 - LANDFILLS 2/3 (1960-1978), FTC-011 - LANDFILL 7 (1968-1978), FTC-026 - PETE'S HILL)
(FTC-012 - LANDFILL 8 (1972-1973))



Final FORT CARSON Installation Action Plan - 90

 ScheduleIRP

2012

2013

2014

2015

CMI(O)
CMI(C)
IRA
RFI/CMS

RFI/CMS

IMP(C)
CMI(C)
DES

DES

CMI(O)
CMI(C)
RFI/CMS

CMI(C)

CMI(O)

(FTC-012 - LANDFILL 8 (1972-1973))
(FTC-012 - LANDFILL 8 (1972-1973))
(FTC-033 - Fmr Waste Oil/Solv USTs, Bldg 8000)
(FTC-017 - Range 1, Open Burn Grounds)

(FTC-020 - GRIT OIL PIT, FTC-033 - Fmr Waste Oil/Solv USTs, Bldg 8000, FTC-058 - FORMER VAPOR 
DEGREASER, FTC-075 - OLD CENTRAL WASH RACK, FTC-083 - North Specker Avenue Plumes)
(FTC-056 - FORMER UST SITE, BLDG 1382)
(FTC-006 - LANDFILLS 2/3 (1960-1978), FTC-021 - ABANDONED FIRE TRAINING AREA)
(FTC-006 - LANDFILLS 2/3 (1960-1978), FTC-011 - LANDFILL 7 (1968-1978), FTC-020 - GRIT OIL PIT, 
FTC-021 - ABANDONED FIRE TRAINING AREA, FTC-026 - PETE'S HILL)

(FTC-033 - Fmr Waste Oil/Solv USTs, Bldg 8000, FTC-058 - FORMER VAPOR DEGREASER, FTC-083 - 
North Specker Avenue Plumes, PBA@Carson - PBA@Carson)
(FTC-006 - LANDFILLS 2/3 (1960-1978), FTC-026 - PETE'S HILL, FTC-093 - Former POW Camp)
(FTC-011 - LANDFILL 7 (1968-1978), FTC-026 - PETE'S HILL, FTC-083 - North Specker Avenue Plumes)
(FTC-023 - FORMER USED/WASTE OIL STORAGE TANKS, PBA@Carson - PBA@Carson)

(FTC-020 - GRIT OIL PIT, FTC-033 - Fmr Waste Oil/Solv USTs, Bldg 8000, FTC-058 - FORMER VAPOR 
DEGREASER, PBA@Carson - PBA@Carson)
(FTC-011 - LANDFILL 7 (1968-1978))

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

204509Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201610



Final FORT CARSON Installation Action Plan - 91

FORT CARSON IRP Schedule

LTM

LTM

LTM

LTM

LTM

LTM

CMI(O)

LTM

CMI(O)

LTM

CMI(C)

LTM

CMI(O)

LTM

CMI(O)

CMI(O)

LTM

CMI(O)

LTM

LTM

1

1

1

1

1

1

1

0

0

1

0

1

1

0

1

0

1

0

1

1

1

1

1

1

1

1

1

0

0

1

0

1

1

0

1

0

1

0

1

0

1

1

1

1

1

1

1

0

0

1

0

1

1

0

1

0

1

0

1

0

1

1

1

1

1

1

1

0

0

0

0

1

1

0

1

0

0

0

0

0

1

1

1

1

1

1

1

1

0

0

0

1

1

1

1

0

0

0

0

0

1

1

1

1

1

1

1

0

1

1

1

1

1

0

1

1

0

1

0

1

FTC-006

FTC-008

FTC-009

FTC-011

FTC-012

FTC-013

FTC-020

FTC-021

FTC-023

FTC-026

FTC-033

FTC-058

FTC-070

FTC-083

FTC-093

LANDFILLS 2/3 (1960-1978)

LANDFILL 4 (1957)

LANDFILL 5 (1946-1956)

LANDFILL 7 (1968-1978)

LANDFILL 8 (1972-1973)

LANDFILL 9 (1965-1973)

GRIT OIL PIT

ABANDONED FIRE TRAINING AREA

FORMER USED/WASTE OIL 
STORAGE TANKS

PETE'S HILL

Fmr Waste Oil/Solv USTs, Bldg 8000

FORMER VAPOR DEGREASER

UST near Building 202

North Specker Avenue Plumes

Former POW Camp

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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FORT CARSON

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

18/13

Installation Site Types with Future and/or Underway Phases
2

1

1

1

Landfill

Soil Contamination After Tank Removal

Surface Impoundment/Lagoon

Underground Storage Tank

Most Widespread Contaminants of Concern

Asbestos, Metals, Petroleum, Oil and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil, Surface Water

198810

204509

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CC SW001, CC SW170)

(CC SW169)

(CC SW023)

(CC 106)

201406/201709Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA
FRA
IRA

IRA

FRA
FRA

FRA

FRA

FRA

FRA

FRA
FRA
FRA

Building 1882
SWMU 6 - Landfill 6
SWMU 166 - Building 8110, 
Former UST
Building 1882

Buildings 980 and 981
SWMU 169 - Building 1211, 
Former UST
SWMU 28 - Battery Neutral 
Shop,BLDG
BLDG P150

Former Booster Station PCMS

SWMU 23 - Sewage Treatment
Lagoons,BAAF 
Old Hospital Complex
SWMU 1 - Landfill 1
SWMU 170 - Const.& Debris 
Landfill 

1999
2000
2004

2006

2009
2010

2012

2013

2013

2013

2014
2014
2014

Site Name Action FYRemedy

WASTE REMOVAL - SOILS
REMOVAL
REMOVAL

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
NATURAL ATTENUATION
BIOREMEDIATION - IN SITU 
GROUNDWATER
WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOLIDS (NON-
SOILS)
BIOREMEDIATION - IN SITU 
GROUNDWATER
WASTE REMOVAL - SOILS
CAPPING
CAPPING

Site ID
CC 085
CC SW006
CC SW166

CC 085

CC 102
CC SW169

CC SW028

CC 106

CC 107

CC SW023

CC 108
CC SW001
CC SW170

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

The exit strategy for FTC consists of an integrated approach through the use of a large PBA contract to consolidate and 
streamline the cleanup process. The PBA which goes through FY20 covers four of the CR sites.  

There are four CR SWMUs under the PBA: 1, 23, 169 and 170.

Cleanup Exit Strategy

FTC has a total of 17 Compliance Restoration (CR) sites, all of which were transferred from AEDB-CC in FY09 and FY10. 
Seven of the sites (CC SW001, 021, 022, 023, 035, 169, and 170) were included in the FY08 PBA, which also carries several IR 
sites. Five sites (CC 106, CC SW001, CC SW023, CC SW169, CC SW170) are still active.

Environmental restoration activities include the Installation Restoration Program (IRP) and Military Munitions Response Program
(MMRP). On Dec. 29, 2008, the Office of the Deputy Under Secretary of Defense for Installations and Environment, 
[ODUSD(I&E)], issued an interim policy for Defense Environmental Restoration Program (DERP) eligibility that rescinded the 
1986 eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites previously addressed in the 
Army's CC program eligible for the DERP. Sites that are now eligible for the Munitions Response (MR) program have been 
migrated from AEDB-CC and given the naming convention of other MR sites. The newly eligible non-MR type sites are 
considered to be Installation Restoration (IR) sites; however, the newly eligible sites are being coded as CR in AEDB-R to 
distinguish them from the original IR sites and IR metrics.
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2010

2011

2012

2013

2014

SWMU 169 Draft Final Presumptive Remedy Annual 
Progress Report for 2010 for the Former Bldg 1211 
UST
SWMU 163 Draft Final Basis for NFA at FTC Industrial 
Wastewater System

SWMU 21 Draft Final Basis for NFA at the Industrial 
Wastewater Treatment Plant
PCMS Third Quarter 2010 Monitoring and Remediation 
Report at Pinon Canyon Maneuver Site OPS
OPS PCMS CAP revised pages at the Pinon Canyon 
Maneuver Site (PCMS).
SWMU 35 Final Basis for No Further Action at the New 
Central Washrack
PCMS Monitoring and Remediation Report for Pinion 
Canyon Maneuver Site
SWMU 169 Final Presumptive Remedy Annual 
Progress Report for 2010 for the Former Bldg 1211

FTC-106 Fourth Quarter 2011 Monitoring and 
Remediation Report, PCMS
SWMU 169 Draft Final Remedy Modification Request, 
Former Building 1211, UST
FTC-106 Second Quarter 2012 Monitoring and 
Remediation Report, PCMS
SWMU 169 Draft Final Presumptive Remedy Annual 
Progress Report for 2012, Former Building 1211 
Underground Storage Tank

SWMU 1 Draft Final Presumptive Remedy Work Plan 
(60% Design Package), Landfill1
SWMU 170 Final Corrective Measures Implementation 
Work Plan (90% Design Package), Landfill 170
SWMU 1 Final Presumptive Remedy Work Plan (90% 
Design Package) Landfill 1
SWMU 170 Final Corrective Measures Implementation 
Work Plan (100% Design Package) Landfill 170
SWMU 22  Draft Final Basis for No Further Action, 
Sewage Treatment Plant, RV1
SWMU 1 Final Presumptive Remedy Work Plan (100% 
Design Package), Landfill 1 
SWMU 22 Final Basis for No Further Action, Sewage 
Treatment Plant
SWMU 169 Draft Final Remedy Modification Request, 
PAH Treatment Area, Former Building 121
SWMU 169 Draft Final Presumptive Remedy Annual 
Progress Report ¿ 2013, Former Building 1211 
Underground Storage Tank 

SWMU 169 Draft Final Presumptive Remedy Annual 
Progress Report - 2013, Former Building 1211 
Underground Storage Tank, RV1
SWMU 1 Draft Final Construction Completion Report, 

Shaw

Summit

Shaw

Summit

Summit

Shaw

Summit

Shaw

Summit

Shaw

Summit

Shaw

Shaw

Shaw

Shaw

Shaw

Shaw

Shaw

CB&I

CB&I

CB&I

CB&I

CB&I

DEC-2010

DEC-2010

JAN-2011

JAN-2011

JAN-2011

JAN-2011

MAR-2011

APR-2011

MAR-2012

MAR-2012

AUG-2012

DEC-2012

JAN-2013

FEB-2013

MAR-2013

APR-2013

MAY-2013

MAY-2013

JUN-2013

JUL-2013

DEC-2013

APR-2014

JUN-2014

 Previous StudiesCR

Title Author Date
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2014

2015

Landfill 1

SWMU 170 Final Post-Closure Monitoring and 
Maintenance Plan for Landfill 170
SWMU 169 - Addendum 1 to the Draft Final Remedy 
Modification Request, PAH Treatment Area, Former 
Bldg 1211 UST RV 2
SWMU 170 - Final Construction Completion Report, 
Landfill 170
SWMU 1 - Final Construction Completion Report, 
Landfill 1

SWMU 169 - 2014 Presumptive Remedy Annual 
Progress Report, Former Building 1211 Underground 
Storage Tank
SWMU 169 - Infiltration Gallery and Injection Trench 
Construction Letter Report and As-Built Drawings 
Former Bldg 1211 UST
SWMU 170 - Final Post-Closure Monitoring and 
Maintenance Plan, Landfill 170 RV1
SWMU 169 - Quarterly Status Report, Second Quarter 
2015, Former Building 1211
SWMU 169 - Infiltration Gallery and Injection Trench 
Construction Letter Report and As-Built Figure, Bldg 
1211 UST
SWMU 169 - Quarterly Status Report, Third Quarter 
2015, Former Building 1211

CB&I

CB&I

CB&I

CB&I

ECC

CB&I

ECC

ECC

ECC

ECC

JUL-2014

SEP-2014

OCT-2014

OCT-2014

MAR-2015

MAR-2015

MAY-2015

SEP-2015

NOV-2015

DEC-2015

 Previous StudiesCR

Title Author Date
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FORT CARSON

Compliance Restoration

Site Descriptions
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Site ID: CC 106
Site Name: BLDG P150

CLEANUP/EXIT STRATEGY
The cleanup strategy is currently being revised and will include negotiations to minimize monitoring and remediation requirements 
until the underground tanks are removed. Currently, the tank removal is expected to be funded under the Army Defense Logistics 
Agency, or when the regulations/remediation objectives are revised by OPS. Subsequent to site closure, the 20 wells will be 
abandoned with the overdrill and remove method. Well abandonment will occur after remediation objectives are achieved.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater

Phases           Start            End   
ISC..................
INV..................
CAP.................
IMP(C).............
IMP(O)............

199306........
199906........
200709........
200809........
200810........

200006
200006
200712
201210
201709

RIP Date: 201210

RC Date: 201709

CC 106, also known as Building P150 (OPS Event ID 10495) is an active bulk fueling point located in the western portion of the 
PCMS. The original UST system was installed in 1986 and replaced in 1993 following a gross product leak created at Tank No. 4 
while the system was being retrofitted with leak detection. Approximately 4,000 gallons of JP-4 fuel was released into the 
subsurface. An unknown quantity of petroleum-contaminated groundwater was removed from the tank pit, which was 
subsequently excavated. The excavated soil was land-farmed in an area directly west of the site. The new system was installed 
with a soil sentry soil vapor monitoring (SVM) unit and an automatic tank gauging (ATG) unit. A comprehensive site investigation 
was performed following the initial response, and the site was granted NFA status by Oil and Public Safety (OPS) on May 4, 2000.

The ATG system began to malfunction over time and was replaced in September 2007 with a Veeder-Root auto tank gauging 
system (model TLS-350). Following installation of the system, the USTs and product lines were integrity tested as required by 
OPS regulations. During a test of a recirculation line at Tank No. 3, approximately 100 gallons of JP-8 fuel drained into the south 
manway via the interstitial space between the primary and secondary containment of the recirculation line. The fuel was 
immediately evacuated from the manway, and the UST system was taken out of service. 

On Oct. 22, 2007, liquid levels within the SVM wells were measured with a fuel/water interface probe to determine if a product 
release had occurred outside of the secondary containment system. Approximately 1 foot of free-product was detected in each of 
the soil vapor monitoring wells. Evidence of a product release was immediately reported to OPS. Free-product removal from the 
tank field commenced on Oct. 23, 2007, and continued during subsequent pumping events in November 2007 and March, April, 
May, and November 2008. An estimated total of 10,375 gallons of free-product and approximately 21,000 gallons of groundwater 
were removed from the excavation through the SVM wells. The average thickness of the free-product layer was reduced from an 
average of 1.04 feet (approximately 12.25 inches) to 0.045 foot (0.56 inch).

A final site characterization report was submitted to OPS in June 2009 and a corrective action plan was implemented in August 
FY11. The remedy specified in the corrective action plan (CAP) is not achieving the remediation objective (less than 1/100 of a 
foot of free-product), and the calculated transmissivity values for free-product at this site indicate that in situ remediation 
techniques are not capable of achieving the remediation objective. Excavation of contamination and free-product is not feasible 
until the fueling system is replaced.

Regulatory Driver: RCRA
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Site ID: CC SW001
Site Name: SWMU 1 - Landfill 1

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

199410........
199510........
199511........
201110........
201110........
201110........
201410........

199510
199511
201210
201305
201401
201409
204509

RIP Date: 201401

RC Date: 201409

CC SW001, also known as Inactive Landfill 1, is located south of the cantonment area.  The municipal portion of the landfill is 
approximately 50 acres and has been inactive since 1998.  FTC also maintained a 12-acre construction debris area (FTC-099) 
within the Landfill 1 Certificate of Designation boundary until 2002.  This site is part of the 2002 Compliance Order, No. 02-03-
22-01.

Groundwater sample results indicated inorganics in both upgradient and downgradient wells, at concentrations above CGWS, and
chlorinated VOCs in several downgradient wells.  It is unknown whether downgradient contamination is related to Landfill 1 or the 
Grit/Oil Pit (FTC-020, SWMU 013). A surface water channel was constructed in 1999 to control drainage in preparation for 
capping of the municipal portion.

Landfill 1 has been designated as part of the CLA.  The CLA SWMUs include: Landfill 1 (FTC-005, SWMU1), Landfill 7 (FTC-
011, SWMU 7), Grit/Oil Pit (FTC-020, SWMU 013), Pete's Hill Dump (FTC-026, SWMU 014), Sludge Trench Pit (FTC-079, 
SWMU 018), and the Construction and Demolition Debris Landfill (FTC-099/SWMU 170).  The interim closure plan for the CLA, 
which identified both solid waste and hazardous waste interim closure requirements, was approved by CDPHE in September 
2003.

RFI activities were completed and the interim closure plan compliance monitoring was initiated.  The RFI report was submitted in 
June 2004 as part of the CLA RFI.  The RFI report was approved in August 2004 and a CMS was imposed by CDPHE.  The CMS 
work plan was submitted to CDPHE in March 2006 and approved in October 2006.  The CMS for the landfill cap was submitted in 
April 2007. CDPHE required a hydrogeologic investigation to determine whether groundwater is in contact with waste in the landfill
trenches. Phase III of the hydrogeologic investigation was completed and the results were submitted to CDPHE in December 
2008.

A PBA was completed at FTC in July 2008. The PBA covers remedial construction and operation activities for this site through 
December 2015. Elevated concentrations of methane were detected during quarterly monitoring in the third quarter 2009 and 
fourth quarter 2009 monitoring reports. Notification letters were provided to CDPHE.

Per the Fort Carson Hazardous Waste Part B Permit, the PBA contractor is currently performing quarterly monitoring and 
maintenance activities at the CLA and submitted a draft final CMS addendum in FY11. The PRWP 60 percent and 90 percent 
design documents were submitted to CDPHE in the third quarter 2013. The Final PRWP 100 percent design document was 
submitted to CDPHE in June 2013 and approved in June 2013.

As of January 2014, the construction of the landfill cap was completed and final construction completion report was approved 
November 2014. LTM began in FY15.

Regulatory Driver: RCRA
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Site ID: CC SW001
Site Name: SWMU 1 - Landfill 1

CLEANUP/EXIT STRATEGY
Per the Colorado regulations outlining post-closure care and monitoring and cover maintenance, LTM will occur for a minimum of 
30 years. 

CTC assumptions include PBA and post-PBA LTM (landfill cap maintenance and monitoring) consisting of 30 years.
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Site ID: CC SW023
Site Name: SWMU 23 - Sewage Treatment Lagoons,BAAF 

CLEANUP/EXIT STRATEGY
CTC assumptions include the following:
- PBA CMI(O) (monitoring) based on the FY15 PBA amount for this site for one year of monitoring remaining.
- PBA LTM (monitoring) based on the FY15 PBA amount for this site multiplied by three years.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

199410........
199510........
199511........
200807........
200807........
200807........
201611........

199510
199511
201009
201210
201308
201610
201910

RIP Date: 201308

RC Date: 201610

CC SW023, also known as the Sewage Treatment Lagoons (SWMU 23), is being investigated with the Fire Training Area (FTC- 
021/022, SWMU 24).  Both sites are known as the BECS.

PCE has been detected at this site above groundwater standards in several wells on the west side of the site, and low levels of 
metals were encountered in the sludge within the lagoons. The DPW removed the sludge from the lagoons in 1999 and backfilled 
the site. Additional soil and groundwater samples were collected beneath the former lagoons in 2000, but PCE was not detected 
in these samples.

In 2001, 2002, and 2003, additional soil and groundwater samples were collected at the site to address CDPHE comments on RFI
activities.

CDPHE approved the revised RFI report in April 2005, as part of the BECS RFI. The CMS work plan was submitted to CDPHE in 
July 2005 and approved in December 2005. Remedy-specific data gap fieldwork was performed in March 2006 and the pilot study
work plan was submitted to CDPHE in summer 2006. A full suite of groundwater monitoring and soil excavation was performed in 
2007. Three additional groundwater wells were installed, and samples were collected in late June and early July 2008.

A PBA was awarded in July 2008. As of September 2009, CDPHE approved the enhanced bioremediation study work plan and 
the contractor completed pilot test field construction activities, as well as injection well installation. In FY11, the CMS and CMI(C) 
work plan (groundwater) were submitted. The draft final CMS was submitted to CDPHE in April 2012; comments were received 
and a revised DF was sent out November 2012 and approved January 2013. The CMI work plan was submitted to CDPHE in 
January 2013 and was approved in July 2013.

Future work at this site will be conducted under a November 2014 Fort Carson performance based acquisition (PBA). After review 
of the latest groundwater data it was determined in several meetings with regulators and the PBA consultant that compliance well 
concentrations have not met CGWS and one additional year of CMI(O) monitoring is required. Additionally, per the Part B Permit, 
after CGWS are met LTM will occur for three consecutive years.

Regulatory Driver: RCRA
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Site ID: CC SW169
Site Name: SWMU 169 - Building 1211, Former UST

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

199410........
199510........
199910........
200810........
200910........
200910........
201704........

199510
199511
200809
200909
200910
201703
202004

RIP Date: 200910

RC Date: 201703

The investigation of CC SW169, also known as former Building 1211 (SWMU 169), was initiated based on results of an RFI 
conducted at nearby Landfill 6 (FTC-010/SWMU 6). The Landfill 6 RFI concluded that the origin of organic compounds in the 
groundwater and petroleum hydrocarbon compounds in soil collected from monitoring well LF6MW8, located cross gradient of the 
landfill near the location of former Building 1211, may be associated with former fueling station activities.

Four separate investigations were performed between October 1999 and October 2000 to determine whether the former Building 
1211 area is the source of constituents detected in monitoring well LF6MW8. Subsurface investigations confirmed that soil and 
groundwater impacts initially detected in LF6MW8 are associated with the former Building 1211 fueling facility. Consistent 
concentrations of cis-1,2-dichloroethene and vinyl chloride have been detected in groundwater. Free-phase product [light non- 
aqueous phase liquid) was encountered in the former tank pit.

Based on the results of the investigations, a newly identified SWMU report was submitted to CDPHE in April 2001 with an RFI 
work plan. Additional groundwater wells were installed in January 2003, additional groundwater sampling was conducted in 
August 2004 and the RFI report was submitted to CDPHE in January 2005. CDPHE provided comments in October 2005 and 
requested additional fieldwork to further define the nature and extent of groundwater contamination in the former UST excavation 
and hydrogeologic conditions in the southeast portion of the site. A supplemental letter work plan proposing the additional 
fieldwork was submitted in December 2005 and approved in January 2006.  Fieldwork was performed in March and April 2006.

The revised RFI report was submitted in January 2008; CDPHE approved the RFI in September 2008 and imposed a CMS. In 
December 2008, a concrete vault was exposed during a construction project adjacent to the site. The location of the vault is 
coincident with the maximum concentration of 1,2-dichloroethane in groundwater.

A PBA was completed at FTC in July 2008. The PBA covers remedial construction and operation activities for this site through 
2015. The final PRWP was submitted in August 2009 and approved September 2009. In December 2009, CDPHE finalized the 
permit modification to select the remedy at the site. Monitoring and maintenance activities are ongoing. As of November 2012, the 
modified remedy is enhanced reductive dechlorination.  A remedy modification work plan was submitted to CDPHE in January 
2013. CDPHE approved the remedy modification in September 2013 and the permit modification was finalized in January 2014.

After review of the latest groundwater data it was determined in several meetings with regulators and the PBA consultant that 
compliance well concentrations have not met CGWS and one additional year of CMI(O) monitoring is required.

Additionally, per the Part B Permit, the post-PBA LTM for monitoring will occur for three consecutive years.

Regulatory Driver: RCRA
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Site ID: CC SW169
Site Name: SWMU 169 - Building 1211, Former UST

CLEANUP/EXIT STRATEGY
Cleanup strategy is in the process of being changed to soil removal and an infiltration gallery for the treatment of groundwater.
  
CTC assumptions include the following:

-PBA CMI(O) monitoring based on the FY15 PBA amount for this site for one additional year.
 
-PBA LTM (monitoring) based on the FY15 PBA amount for this site multiplied by three years.
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Site ID: CC SW170
Site Name: SWMU 170 - Const.& Debris Landfill 

CLEANUP/EXIT STRATEGY
Per the Colorado regulations outlining post-closure care and monitoring and cover maintenance, LTM will occur for a minimum of 
30 years. 

CTC assumptions:
- PBA and post-PBA LTM (landfill cap maintenance and monitoring) for 30 years.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

199410........
199510........
200203........
201110........
201110........
201110........
201410........

199510
199511
201210
201305
201401
201409
204410

RIP Date: 201401

RC Date: 201409

CC SW170, known as the Construction Debris Landfill (SWMU 170) is located south of the cantonment area in the Landfill 1 
Certificate of Designation. The area of the landfill is estimated at 15 acres and is located at the toe of Pete's Hill (FTC-026, 
SWMU 14).  This site is part of the 2002 Compliance Order No. 02-03-22-01.

The construction and debris landfill has recently been included as part of the CLA. The interim closure plan for CLA, which 
identified both solid waste and hazardous waste interim closure requirements, was approved by CDPHE in September 2003. A 
CLA RFI was submitted and approved in FY04.

The CLA RFI report was submitted in June 2004, approved by the CDPHE in August 2004 and a CMS was imposed. The CMS 
work plan was approved by CDPHE in October 2006. The CMS report was submitted in April 2007 and the remedy was selected 
in January 2008.  Land use controls are specified in the Part B Permit (Part IV.E).

A PBA was completed at FTC in July 2008. The PBA covers remedial construction and operations activities for this site through 
December 2015. Elevated concentrations of methane were detected during quarterly monitoring in the third quarter 2009 (3Q09) 
and the fourth quarter 2009 monitoring reports.  Notification letters were provided to CDPHE.

In FY11, Fort Carson submitted the CMS addendum and preliminary landfill design (30 and 60 percent design). The 60 percent 
design document was submitted to CDPHE in November 2012. In May 2013, a final CMI work plan [revision (RV) 1] 100 percent 
design was submitted and CDPHE approved the document on May 13, 2013; the monitoring and maintenance program will 
continue.

As of January 2014, the construction of the landfill cap was completed and the Final Construction Completion Report was 
submitted to CDPHE in July 2014 and was approved in November 2014. Long-term monitoring began in late 2014.

Regulatory Driver: RCRA



Final FORT CARSON Installation Action Plan - 105

Site ID Site Name NFA Date Documentation
CC 085

CC 102

CC 107

CC 108

CC SW006

CC SW021

CC SW022

CC SW028

CC SW032

CC SW033

CC SW035

CC SW163

CC SW166

Building 1882

Buildings 980 and 981

Former Booster Station PCMS

Old Hospital Complex

SWMU 6 - Landfill 6

SWMU 21 - Ind.Waste Treatment Facility

SWMU 22 - Sewage Treatment Plant

SWMU 28 - Battery Neutral Shop,BLDG

SWMU 32 - Golf Course Holding Pond

SWMU 33 - GC STP Effluent & Sludge 

SWMU 35 - New Central Wash Rack

SWMU 163 - Industrial Waste Water Lines

SWMU 166 - Building 8110, Former UST

201009

201401

201212

201406

200909

201102

201305

201202

201009

201009

201102

201106

201204

NFA request was sent to OPS in February
2010 and was approved in April 2010. 
Wells were abandoned in FY11.
NFA request was submitted to OPS in 
January 2014 and was approved in 
January 2014.
NFA document (solid abatement plan) 
was submitted to CDPHE in November 
2012 and was approved in December 
2012.
NFA approval from CDPHE received in 
June 2014.
NFA document (construction completion 
report) was submitted to CDPHE in 
October 2008 and was approved January 
2009.
NFA document was submitted to CDPHE 
in January 2011 and approved in February
2011.
NFA document was submitted to CDPHE 
in June 2013 and was approved in July 
2013.
NFA document (construction completion 
report) was submitted to CDPHE in July 
2011 and approved in August 2011.
NFA document sent to CDPHE in July 
2009 and approved in September 2009.
NFA document was sent to CDPHE in 
June 2009 and approved September 
2009.
NFA document was submitted to CDPHE 
in September 2010 and was approved in 
November 2010.
NFA document was submitted to CDPHE 
in December 2010 and was approved in 
April 2011.
NFA document was submitted to CDPHE 
in August 2011 and was approved in 
January 2012.

Site Closeout (No Further Action) Summary
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 ScheduleCR

Date of CR Inception:  198810

1991

1996

2000

2001

2004

2006

2007

2008

2009

2010

ISC

RFA

CS

RFI/CMS
CMI(C)
INV
ISC

INV

IRA

IRA

CAP

CAP
RFI/CMS

IMP(C)
DES
CS
RFA
RFI/CMS
LTM

CMI(C)
DES
LTM
RFI/CMS

(CC 102 - Buildings 980 and 981)

(CC SW001 - SWMU 1 - Landfill 1, CC SW006 - SWMU 6 - Landfill 6, CC SW021 - SWMU 21 - Ind.Waste 
Treatment Facility, CC SW022 - SWMU 22 - Sewage Treatment Plant, CC SW023 - SWMU 23 - Sewage 
Treatment Lagoons,BAAF , CC SW028 - SWMU 28 - Battery Neutral Shop,BLDG, CC SW032 - SWMU 32 - 
Golf Course Holding Pond, CC SW033 - SWMU 33 - GC STP Effluent & Sludge , CC SW035 - SWMU 35 - 
New Central Wash Rack, CC SW163 - SWMU 163 - Industrial Waste Water Lines, CC SW166 - SWMU 166 - 
Building 8110, Former UST, CC SW169 - SWMU 169 - Building 1211, Former UST, CC SW170 - SWMU 170 - 
Const.& Debris Landfill )
(CC SW001 - SWMU 1 - Landfill 1, CC SW006 - SWMU 6 - Landfill 6, CC SW021 - SWMU 21 - Ind.Waste 
Treatment Facility, CC SW022 - SWMU 22 - Sewage Treatment Plant, CC SW023 - SWMU 23 - Sewage 
Treatment Lagoons,BAAF , CC SW028 - SWMU 28 - Battery Neutral Shop,BLDG, CC SW032 - SWMU 32 - 
Golf Course Holding Pond, CC SW033 - SWMU 33 - GC STP Effluent & Sludge , CC SW035 - SWMU 35 - 
New Central Wash Rack, CC SW163 - SWMU 163 - Industrial Waste Water Lines, CC SW166 - SWMU 166 - 
Building 8110, Former UST, CC SW169 - SWMU 169 - Building 1211, Former UST, CC SW170 - SWMU 170 - 
Const.& Debris Landfill )

(CC SW006 - SWMU 6 - Landfill 6)
(CC SW006 - SWMU 6 - Landfill 6)
(CC 106 - BLDG P150)
(CC 085 - Building 1882, CC 106 - BLDG P150)

(CC 085 - Building 1882)

(CC SW166 - SWMU 166 - Building 8110, Former UST)

(CC 085 - Building 1882)

(CC 085 - Building 1882, CC 102 - Buildings 980 and 981)

(CC 106 - BLDG P150)
(CC SW169 - SWMU 169 - Building 1211, Former UST)

(CC 102 - Buildings 980 and 981)
(CC SW169 - SWMU 169 - Building 1211, Former UST)
(CC 107 - Former Booster Station PCMS)
(CC 107 - Former Booster Station PCMS)
(CC SW028 - SWMU 28 - Battery Neutral Shop,BLDG)
(CC SW006 - SWMU 6 - Landfill 6)

(CC SW169 - SWMU 169 - Building 1211, Former UST)
(CC 107 - Former Booster Station PCMS)
(CC 085 - Building 1882)
(CC 107 - Former Booster Station PCMS, CC SW023 - SWMU 23 - Sewage Treatment Lagoons,BAAF , CC 
SW032 - SWMU 32 - Golf Course Holding Pond, CC SW033 - SWMU 33 - GC STP Effluent & Sludge )

Past Phase Completion Milestones
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 ScheduleCR

2011

2012

2013

2014

DES
RFI/CMS

CMI(C)
RFI/CMS
RFA
DES
CS

IMP(C)
RFI/CMS

CMI(C)
DES

CMI(C)

IMP(O)
CMI(O)

(CC SW028 - SWMU 28 - Battery Neutral Shop,BLDG)
(CC SW021 - SWMU 21 - Ind.Waste Treatment Facility, CC SW035 - SWMU 35 - New Central Wash Rack, CC
SW163 - SWMU 163 - Industrial Waste Water Lines)

(CC SW028 - SWMU 28 - Battery Neutral Shop,BLDG)
(CC 108 - Old Hospital Complex, CC SW166 - SWMU 166 - Building 8110, Former UST)
(CC 108 - Old Hospital Complex)
(CC 108 - Old Hospital Complex)
(CC 108 - Old Hospital Complex)

(CC 106 - BLDG P150)
(CC SW001 - SWMU 1 - Landfill 1, CC SW022 - SWMU 22 - Sewage Treatment Plant, CC SW170 - SWMU 
170 - Const.& Debris Landfill )
(CC 107 - Former Booster Station PCMS, CC SW023 - SWMU 23 - Sewage Treatment Lagoons,BAAF )
(CC SW001 - SWMU 1 - Landfill 1, CC SW023 - SWMU 23 - Sewage Treatment Lagoons,BAAF , CC SW170 -
SWMU 170 - Const.& Debris Landfill )

(CC 108 - Old Hospital Complex, CC SW001 - SWMU 1 - Landfill 1, CC SW170 - SWMU 170 - Const.& Debris 
Landfill )
(CC 102 - Buildings 980 and 981)
(CC SW001 - SWMU 1 - Landfill 1, CC SW170 - SWMU 170 - Const.& Debris Landfill )

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

204509Estimated Completion Date of CR at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201406
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FORT CARSON CR Schedule

IMP(O)

LTM

CMI(O)

LTM

CMI(O)

LTM

LTM

0

1

0

1

0

1

1

0

1

0

1

0

1

1

0

1

0

1

0

1

1

0

1

0

0

0

0

1

0

1

0

0

0

0

1

1

1

1

1

1

1

1

CC 106

CC SW001

CC SW023

CC SW169

CC SW170

BLDG P150

SWMU 1 - Landfill 1

SWMU 23 - Sewage Treatment 
Lagoons,BAAF 

SWMU 169 - Building 1211, Former 
UST

SWMU 170 - Const.& Debris Landfill 

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

RAB established 199411

Potential TAPP: N/A

Additional Community Involvement Information  

In 1994, FTC was in the process of voluntarily forming a RAB when a local environmental organization petitioned the 
installation to form one. FTC's RAB was established and initial community involvement was high, but it has since declined. 
Information given to the public has increased the trust level of the community and RAB members.  

FTC's RAB was established to inform interested citizens about FTC's environmental restoration activities, and for 
representatives of the surrounding communities to provide input to FTC for consideration in the environmental restoration 
decision-making process. This citizen-based advisory group is made up of two members and there is a mailing list of over 
200 recipients. The group provides input to the installation for community decision-making that will be responsive to 
community needs and concerns. The RAB is also charged with distributing information about environmental restoration to 
the communities it represents. Progress reports on corrective action processes provided to the RAB are key factors in 
promoting informed and valuable reviews and comments from this group. Public meetings are held, as appropriate or 
required, in order to provide additional forums for community input. The meetings may be held in conjunction with RAB 
meetings. The community co-chair or a RAB member is invited to review the annual IAP update and to provide input 
regarding the community's environmental restoration priorities.   

In December 1998, additional input was solicited from neighborhoods adjacent to FTC and a community involvement plan 
was generated.   

RAB meetings are currently held on a semiannual basis. An update to the community involvement plan was completed in 
FY13.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason: 

N/A
None

Administrative Record is located at 

Directorate of Public Works, Environmental Division
1626 Evans Street, Bldg 1219
Fort Carson, CO 80913
Phone: 719-526-1682

Information Repository is located at 
Grant Library (Fort Carson)
1637 Flint Street
Fort Carson, CO 80913
Phone: 719-526-2350

Community Involvement Plan (Date Published): 201211
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